



DEVELOPMENT OF THE BASE SUPPORT PLAN
PROCESS MODEL FOR EVALUATION OF
PROPOSED PROCESS IMPROVEMENT INITIATIVES

THESIS

DANIEL T. KALOSKY
CAPTAIN, USAF

PATRICK G. WALKER
1ST LIEUTENANT, USAF

AFIT/GLM/LAL/97S-4

DISTRIBUTION STATEMENT A

Approved for public release;
Distribution Unlimited

DEPARTMENT OF THE AIR FORCE
AIR UNIVERSITY
AIR FORCE INSTITUTE OF TECHNOLOGY

Wright-Patterson Air Force Base, Ohio

DTIC QUALITY INSPECTED 3

AFIT/GLM/LAL/97S-4

DEVELOPMENT OF THE BASE SUPPORT PLAN
PROCESS MODEL FOR EVALUATION OF
PROPOSED PROCESS IMPROVEMENT INITIATIVES

THESIS

DANIEL T. KALOSKY
CAPTAIN, USAF

PATRICK G. WALKER
1ST LIEUTENANT, USAF

AFIT/GLM/LAL/97S-4

19971008 081

Approved for public release; distribution unlimited

DTIC QUALITY INSPECTED 3

The views expressed in this thesis are those of the authors and do not reflect the official policy or position of the Department of Defense or the U. S. Government.

AFIT/GLM/LAL/97S-4

DEVELOPMENT OF THE BASE SUPPORT PLAN
PROCESS MODEL FOR EVALUATION OF
PROPOSED PROCESS IMPROVEMENT INITIATIVES
THESIS

Presented to the Faculty of the Graduate School of Logistics
and Acquisition Management of the Air Force Institute of Technology

Air University

Air Education and Training Command

In Partial Fulfillment of the Requirements for the
Degree of Master of Science in Logistics Management

DANIEL T. KALOSKY
CAPTAIN, USAF

PATRICK G. WALKER
1ST LIEUTENANT, USAF

September 1997

Approved for public release; distribution unlimited

Acknowledgments

We are indebted to our thesis advisors, Major Christopher Burke and Major Mark Caudle. Their special knowledge, guidance, and support during the thesis process were invaluable. Without Major Burke's rigorous schedule to keep our focus during the grueling winter months, we could have easily been faced with a serious time crunch in the end. Also, we appreciate the freedom he granted to adapt our changing research circumstances to an appropriate research design.

We would like to provide special thanks to the staff of Armstrong Laboratory, in particular, Captain Joe Martin and Captain Rusti Pool, Wright-Patterson Air Force Base, Ohio for the support they provided to our research. Most of the data and literature obtained in this study would have been extremely difficult to capture without their acting as our conduit to the sources. The involvement from the beginning of Lieutenant Colonel Anthony Dronkers, Headquarters United States Air Force and Major Sean Cassidy, Headquarters Pacific Air Forces, proved to be invaluable to our research.

Finally, I would like to thank my wife, Lorie Kalosky, who provided patience, understanding, and sacrifice during this laborious process. We joke that she spent that time studying the back of my head when I was studying my computer screen. The fact is that the joke was true, and I'm indebted to her for hanging tough and waiting for me.

Daniel T. Kalosky

Patrick G. Walker

Table of Contents

	Page
Acknowledgments.....	ii
List of Figures	vii
List of Tables	viii
Abstract	ix
I. Introduction	1-1
General Issue	1-1
Problem Statement.....	1-3
Research Objectives.....	1-4
Research Questions.....	1-4
Methodology.....	1-5
Assumptions and Limitations	1-5
Summary.....	1-6
II. Background	2-1
Chapter Overview	2-1
National Strategy	2-1
National Security Council System	2-2
Joint Strategic Planning System	2-2
Planning, Programming and Budgeting System	2-4
Joint Operational Planning and Execution System	2-6
OPLAN Development	2-7
Base Support Planning.....	2-9
Base Support Planning Committee	2-9
Base Support Plan Development	2-10
LIMFAC Reporting	2-11
Base Support Plan Review	2-12
Crisis Action Planning.....	2-13
Base Support Planning Perspective	2-18
Enhanced Contingency Logistics Planning and Support Environment (ECLIPSE) ..	2-21
Deployment Information and Support Environment	2-22
Beddown Planning Tool	2-24

	Page
Capability Assessor.....	2-24
Logisticians' Contingency Assessment Tool (LOGCAT).....	2-25
Survey Tool for Employment Planning (STEP).....	2-25
Beddown Capability Assessment Tool (BCAT).....	2-26
Summary.....	2-27
III. Methodology	3-1
Introduction	3-1
Research Design	3-1
PERT Advantages.....	3-2
PERT Limitations	3-3
PERT Selection.....	3-4
Research Questions.....	3-6
Implementation of Research Design.....	3-7
Phase 1 – Development of the Base Support Plan Process Flowchart.....	3-7
Phase 2 – Insert STEP and BCAT into the BSP Process Flowchart.....	3-7
Phase 3 – PERT Network Model of the BSP Process	3-8
Phase 4 – Evaluation of Models.....	3-10
Z Test Description.....	3-10
Software Selection	3-12
Chapter Summary	3-12
IV. Research Findings and Analysis.....	4-1
Chapter Overview.....	4-1
Research Findings.....	4-1
Phase 1 – Development of the Base Support Plan Process Flowchart.....	4-1
Phase 2 – Insert STEP and BCAT into the BSP Process Flowchart.....	4-4
Phase 3 – PERT Network Model of the BSP Process	4-8
Phase 4 – Evaluation of Models.....	4-9
Analysis	4-14
Phase 1	4-14
Phase 2	4-15
Phase 3	4-15
Phase 4	4-16
Chapter Summary	4-17
V. Observations and Conclusions	5-1
Chapter Overview	5-1

	Page
Observations on Software Initiatives.....	5-1
Positives	5-1
Negatives.....	5-3
Recommendations for Future Research.....	5-4
Summary.....	5-7
 Appendix A - Base Support Planning Process Flowchart	 A-1
Table of Contents.....	A-1
Base Support Planning Process Flowchart	A-2
Tab A – Initial BSP Part 1	A-4
Tab B – Initial BSP Part 2	A-5
Tab C – Update BSP Part 1 and/or Part 2.....	A-6
Tab D – Delayed BSP Part 2	A-7
Tab E – Sponsorship Process.....	A-8
Tab F – Team Selection.....	A-9
Tab G – Country Clearance Process.....	A-10
Tab H – Orders/Travel.....	A-11
Tab J – BSP Site Survey Preparation/Reception	A-12
 Appendix B - Program Evaluation and Review Technique (PERT)	 B-1
Introduction	B-1
Network Methods	B-1
Define the Project	B-2
Diagram the Network.....	B-2
Estimate the Time of Completion	B-3
Monitoring the Progress of the Project	B-6
PERT Limitations and the Monte Carlo Simulation	B-6
 Appendix C - BSP Process Network	 C-1
 Appendix D - Base Support Plan Activity Description	 D-1
Base Support Plan Preparation	D-1
Base Support Plan Part 1	D-4
Delayed Base Support Plan Part 2 (In House).....	D-5
Delayed Base Support Plan Part 2 (Conference).....	D-6
Update Base Support Plan Part 1 or Part 1 and 2	D-8
Base Support Plan Part 2 Core Process	D-9

	Page
Appendix E -BSP Data Worksheet.....	E-1
Appendix F - Excel Model.....	F-1
Table of Contents.....	F-1
Overview	F-2
Original Data - PACAF	F-3
Data Sheet - PACAF Initial BSP	F-4
Data Sheet - Scenario 1.....	F-5
Data Sheet - Scenario 2.....	F-6
Data Sheet - Scenario 3.....	F-7
Data Sheet - Scenario 4.....	F-8
PERT Logic & Summation	F-9
PERT Logic & Summation - Scenario 1	F-10
PERT Logic & Summation - Scenario 2	F-11
PERT Logic & Summation - Scenario 3	F-12
PERT Logic & Summation - Scenario 4	F-13
Monte Carlo Iterations - Original Data.....	F-14
Monte Carlo Iterations - Scenario 1.....	F-15
Monte Carlo Iterations - Scenario 2.....	F-16
Monte Carlo Iterations - Scenario 3.....	F-17
Monte Carlo Iterations - Scenario 4.....	F-18
Summary of Results.....	F-19
Additional Information for Excel Spreadsheet of BSP PERT Model Workbook	F-22
Appendix G - Glossary	G-1
Appendix H - Abbreviations.....	H-1
Appendix J - Participating Experts	J-1
References.....	REF-1
Vita.....	V-1

List of Figures

Figure	Page
2-1. National Security Council System.....	2-2
2-2. Joint Strategic Planning System	2-3
2-3. Planning, Programming, and Budgeting System.....	2-4
2-4. OPlan Development.....	2-7
2-5. Crisis Action Procedures	2-14
2-6. Enhanced Logistics Planning and Support Environment (ECLIPSE).....	2-22
2-7. Deployment Information and Support Environment	2-23
2-8. Logisticians' Contingency Assessment Tool (LOGCAT).....	2-25
B-1. AOA Network Diagram	B-2
B-2. AON Network Diagram	B-3

List of Tables

Table	Page
4-1. Scenario 1 Comparison to the Baseline	4-11
4-2. Scenario 2 Comparison to the Baseline	4-12
4-3. Scenario 3 Comparison to the Baseline	4-13
4-4. Scenario 4 Comparison to the Baseline	4-14
F-1. PERT Logic	F-26
J-1. Participating Experts	J-1

Abstract

The primary role of the United States Air Force (USAF) logistics planner is to plan for war. For the wing level logistics planner, an important war planning product they are responsible for is the base support plan (BSP). The BSP is the installation level plan to support unified and specified command wartime operations plans, as well as MAJCOM supporting plans. Two Armstrong Laboratory sponsored initiatives exist to automate and enhance some of the BSP processes: the Survey Tool for Employment Planning (STEP) and Beddown Capability and Assessment Tool (BCAT).

This research explored the BSP process and improvement initiatives by (1) flowcharting the current process, (2) establishing where in the current process STEP and BCAT play a role, (3) developing a spreadsheet model of the process using Microsoft Excel and the program evaluation and review technique (PERT) for quantifying any possible BSP scenario, and (4) computing the estimated time savings STEP and BCAT can provide the USAF in one of its areas of responsibility.

The results of this research are threefold. First, a detailed BSP process map now exists filling a void experienced by logistics planners at all levels. Second, a model using Excel and PERT is available for users interested in improving their BSP process. This model can be adapted to any BSP scenario. And, finally, the model showed the average time to complete a BSP with and without STEP and BCAT are significantly different.

DEVELOPMENT OF THE BASE SUPPORT PLAN PROCESS MODEL FOR EVALUATION OF PROPOSED PROCESS IMPROVEMENT INITIATIVES

I. Introduction

General Issue

The primary role of the Air Force logistics planner is to plan for war. For the wing level logistics planner, this war planning takes on many forms: exercise, contingency, deployment, employment, reception, beddown and support. This research will focus on the process to develop the base support plan (BSP). The BSP is the installation level plan to support unified and specified command wartime operations plans, as well as MAJCOM supporting plans (8; 9).

To simplify the planning process and facilitate communication between deploying wings and beddown bases, the BSP is created in two parts. Part 1 of the BSP documents the total resources and capabilities from some operating location. Part 2 of the BSP takes those resources and capabilities quantified in Part 1 and assesses the capability for a variety of employment driven requirements.

The office of primary responsibility for the development of the BSP is the wing logistics plans office. They manage the efforts of all the base's functional areas in this development process much like that of managing a complex project. Previous research found that up to one half the logistics planners are inexperienced in base support planning and some kind of training tool is needed (32). This problem, though old, was reiterated at

the World Wide Base Support Planning Conference which was held at HQ CENTAF from 14 to 16 January 1997. "There is a desperate need for training and education for logistics plans officers. The lack of good education and training puts a heavy burden on the NCOs to take up slack" (12).

To properly create a BSP, wing logistics planners must rely on information from many sources and various computer systems designed to provide this information or help determine requirements and capabilities. In 1995, Armstrong Laboratory, Wright-Patterson Air Force Base, Ohio, published a technical report that described the current and planned wing logistics planning environment (of which base support planning is a subset). They found numerous problems with these information sources as well as the currently used software systems. Many of the problems were being addressed by the Air Force by fielding a suite of integrated software systems, but some of the fundamental shortcomings of the current planning process are not addressed (24).

To address the fundamental shortcomings in the current and planned deployment and support planning environments, Armstrong Laboratory is sponsoring a package of integrated initiatives under the umbrella known as Logistics Contingency Assessment Tool (LOGCAT). Two components of LOGCAT are the primary focus of this research: Survey Tool for Employment Planning (STEP) and Beddown Capability and Assessment Tool (BCAT). STEP will use advanced integration of computer hardware and software to automate the collection, storage, and retrieval of deployment site survey or BSP Part 1 information. BCAT will use advanced database design to compare deployment site force

beddown capabilities against deploying forces beddown requirements and produce a list of shortages and overages which will assist in the development of the BSP Part 2.

Current fiscal constraints associated with the defense drawdown impose tight restrictions on acquisition of the tools and systems under development. To justify new systems, processes should be clearly defined and improved before warranting further expenditures on automation and new technologies. Even then, new systems must be cost effective, save time, and/or enhance processes before the users of these systems will issue funds to buy them.

Problem Statement

The future of the Armstrong Laboratory's research and development initiatives, STEP and BCAT, may hinge on the potential time savings realized through their implementation. In order to quantify any savings from inserting this technology, a comprehensive definition of the BSP development process must be designed with and without the integration of STEP and BCAT. To date, there is no clearly defined or mapped process describing the development of BSPs from the receipt of the initial tasking to BSP completion. Specifically, Headquarters USAF, Plans and Crisis Action (AF/ILXX) through Armstrong Laboratory, Logistics Research Division (AL/HRG) is interested in (1) the process definition not only as a "straw man" for process improvements, but overall training and education of logistics plans personnel, and (2) the time STEP and BCAT could save the Air Force over the existing BSP process.

Research Objectives

This thesis research will be conducted in four phases to address the stated problems. The objective of each phase must be met before proceeding to the next phase.

The objective of phase 1 is to develop a BSP process map that will be applicable to all BSP scenarios. These scenarios range from CONUS bases where only a BSP Part 1 is required through a bare base beddown of an Air Expeditionary Force which requires a BSP Part 1 and Part 2.

The objective of phase 2 is to define where STEP and BCAT will fit into the BSP process developed in phase 1.

The objective of phase 3 is to develop a mathematical model of the processes from phases 1 and 2 to facilitate a time savings analysis. The principles of the program evaluation and review technique (PERT) will be used to model and analyze the BSP development process.

The objective of phase 4 is to determine the time savings STEP and BCAT will provide the USAF using the models specified in phase 3.

Armstrong Laboratory and AF/ILXX will use the BSP process map as a framework for future BSP automation initiatives and training and education efforts.

Research Questions

To meet the objectives of this study, the following research questions were developed:

1. What is the “as is” (current) BSP development process?

2. What is the “to be” BSP process which incorporates STEP and BCAT?
3. What sub-processes are STEP and/or BCAT supposed to replace, duplicate or enhance?
4. What are the time differences between the “as is” and “to be” BSP processes?

Methodology

This research will begin with an extensive review of literature and consultation with experts to define the BSP process. From the data gathered, the entire process will be mapped. Discussions will be conducted with contractors and AL/HRG managers. STEP and BCAT will be evaluated to define where these proposed tools fit into the BSP process. Then the methods of PERT will be used to build the model and treat the BSP development process as a project to be managed. Data from experts in the process will be applied to the model through appropriate probability distributions. Times to complete BSPs will be computed by running the models and analyzed using appropriate statistical techniques.

Assumptions and Limitations

The BSP process flowchart created in the first phase represents only the deliberate planning process. The deliberate planning process is explained in detail in Chapter II. The PERT methodology used to model the process has inherent limitations, which are specifically concerned with its underlying assumptions. Chapter III provides an in depth discussion of these limitations and this research’s efforts to dampen the effects. Additionally, the PERT model focuses on the Pacific Air Forces theater of operation

based on the availability of experienced personnel and its history in the development of the base support planning process.

Summary

This chapter described the base support plan, some problems in the current planning environment, and current initiatives to remedy those problems. This research will attempt to determine whether STEP and BCAT can provide cost and/or time savings over the current base support planning process. To do this, the entire BSP process must first be defined. This BSP process map can be used as a framework for future BSP education and training initiatives as well as process improvements. The problems will be addressed in four phases each phase with it's own objective. To meet these objectives, specific research questions were developed. Finally, the methodology to answer the research questions and meet the objectives was briefly described along with the basic assumptions and limitations of the study.

The following chapters explain the steps taken to address the research problem statement. In Chapter II, an overview of base support planning is provided by reviewing Department of Defense publications and literature covering base support planning and automation technologies. Chapter III provides a detailed methodological process chosen to meet the objectives of this research. In Chapter IV, the results of this research are analyzed and presented. Finally, Chapter V synthesizes this research and discusses implications for the Air Force and recommendations for future research.

II. Background

Chapter Overview

Base support plans are supporting plans to operational plans and are required to be written by the base level planner. In order to understand the requirements for producing a Base Support Plan, a brief overview of the planning process from the initial conception of national strategy leading to BSP development is in order. National strategy, driven by events in the world climate, is the driver for strategic planning. Strategic planning presents a broad concept of how the United States will react to certain anticipated events that might occur on the world stage. Supporting plans are written to further define how the mission of the armed services will be performed in the event the strategic plan is initiated. Base support plans are an integral part of the supporting plan category. The following discussion is a broad overview of the development of national strategy, the drivers that set up the strategic planning environment, the development of joint operational plans, crisis action planning, the development of base support plans, and initiatives in improving the base support planning process.

National Strategy

Strategic planning is conducted in a two year cycle. Four interrelated systems play a part in the development of military strategy and joint operational planning: (1) the National Security Council System (NSCS); (2) the Joint Strategic Planning System

(JSPS); (3) the Planning, Programming, and Budgeting System (PPBS); and (4) the Joint Operations Planning and Execution System (JOPES).

National Security Council System. The National Security Council System is “the principle forum for deliberation of national security policy issues requiring Presidential decision” (7:12). It is in this system that national strategy and policy are developed (Figure 2-1). The Chairman of the Joint Chiefs of Staff (CJCS) regularly attends National Security Council (NSC) meetings in order to present the views of the Joints Chiefs of Staff (JCS) on national strategy and policy matters. NSCS decisions are formed into the National Security Decisions Document (NSDD) which implements national security policy. NSCS decisions are the basic foundations for military programming (PPBS) and planning (JSPS) systems. Guidance for the conduct of time-sensitive planning and execution, as in contingency operations, may flow through the NSCS (1:2-2).




Figure 2-1. National Security Council System

Joint Strategic Planning System. The Joint Strategic Planning System (JSPS) is the forum in which the CJCS is able to carry out his responsibilities which include reviewing the national security environment and national security objectives, evaluating threats to national security, assessing current military strategy and existing or proposed

military programs and budgets, and propose changes to military strategy, programs, or forces necessary to achieve national military objectives (Figure 2-2) (5:2). A key element in the JSPS to military planning is the Joint Strategy Review (JSR) which initiates the strategic planning process. The JSR is the “JSPS process for gathering information, raising issues, and facilitating the integration of the strategy, operational planning, and program assessments” (7:12). The JSR is a review process conducted by the Armed Service components, unified and specified combatant commands on threats, technologies, organizations, doctrine, force structures and military missions, current strategy, forces, national security objectives (5:2). The results of this review are then presented to the JCS and CJCS. The key product of this process is the Chairman’s Guidance (CG) which provides guidance and support for the development of the next National Military Strategy Document (NMSD), Joint Strategic Capabilities Plan (JSCP), and the Chairman’s Program Assessment (CPA), an important element in the military programming cycle. Generally, the CG summarizes the results of the JSR and provides guidance and direction to planners in the joint planning process.




Figure 2-2. Joint Strategic Planning System

Planning, Programming and Budgeting System. The production of the National Military Strategy Document (NMSD) brings the planning process into the Planning, Programming and Budgeting System (PPBS). The PPBS is a resource management system for the Department of Defense (DoD) that is to provide needed weapons systems and support to the warfighting commands' mission of countering threats to national security within fiscal constraints. The system has three phases: (1) planning, (2) programming, and (3) budgeting (Figure 2-3).




Figure 2-3. Planning, Programming, and Budgeting System

The NMSD initiates the planning phase in PPBS. It serves as guidance and advice to the President, the NSC, and the Secretary of Defense (SECDEF) on national military strategy and force structure needed to attain the national security objectives prescribed in the NSDD. Its purpose is to provide advice to the SECDEF on planning,

programming and budgeting matters for the DoD over the next planning cycle. The SECDEF uses the advice from the NMSD to build the Defense Planning Guidance (DPG) which is considered the link between planning and programming (7:14). The DPG provides guidance to the military departments in the preparation of their Program Objective Memorandums (POMs) in terms of objectives and fiscal constraints in meeting those objectives. The POMs are submitted to the JCS by the military departments which relay information regarding the amount of manpower and forces required to meet the stated objectives in the DPG. These POMs are reviewed by the JCS and then recommendations concerning the POMs are forward to the SECDEF for submission into the CPA. The CPA is later combined with recommendations from the Defense Planning and Resources Board (DPRB) to create the Program Decision Memorandum (PDM). The PDM reflects the changes in the service POMs and marks the end of the Programming phase and initiates the Budgeting phase. It is during the Budgeting phase that the services and the SECDEF make the budget estimations for the upcoming fiscal year to be included in the Presidents Budget Submission.

The cycle between planning and programming link is complete. Planning is made from assessing threat of national security versus existing resources available to meet that threat (manpower, equipment, budget). If it is decided that current resources are lacking to counter the threat, a move toward programming for additional resources is initiated. The result of the programming readjusts the baseline for planners to make their assessment of meeting the threat to national security. It is important to note that this process takes place over a two year period.

As stated earlier, the JSCP is a product of the JSPS. The JSCP “contains guidance to commanders of unified and specified commands and the Chiefs of the Services for the accomplishment of military tasks in the short-range period (2-3 years)” (7:15). The JSCP is prepared biennially, in most cases, and is derived from information present in the DPG and the Contingency Planning Guidance (CPG) prepared by the SECDEF. The CPG is produced annually and provides guidance for contingency action planning. The JSCP is essential in terms of JOPES and provides two important functions: (1) it is the primary document tasking supported and supporting commanders to produce joint plans, and (2) it apportions forces (manpower, weapons systems, support) to these commanders for deliberate and crisis planning, and execution.

Joint Operational Planning and Execution System. The first three systems defined the need for planning and programming, how the two phases are interrelated and their importance in determining national security policy. The Joint Operational Planning and Execution System is the final system of the four major systems that play a part in the development of military strategy and joint operational planning. JOPES is the “joint command and control system for conventional operation planning....JOPES translates force allocation and planning tasks into adequate, feasible, executable OPLAN (Operational Plan) and Operation Orders (OPORD)” (5:16). It is governed by three volumes which outline guidance in peacetime and crisis action planning, development and format of OPLANs , and describe the Automated Data Processing (ADP) support of JOPES.

OPLAN Development

Deliberate planning is defined as:

the JOPES process involving the development of joint OPLANs for contingencies identified in joint strategic planning documents. Conducted principally in peacetime, deliberate planning is accomplished in prescribed cycles that complement other DoD planning cycles and in accordance with the formally established Joint Strategic Planning System. (10:II-15)

The deliberate planning process is initiated through the taskings defined in the JSCP. These taskings are directed to the unified and specified commanders to generate a plan to counter an identified threat to national security in their area of responsibility (AOR). The unified or specified commander assigns the task to the various service component commanders to begin the planning process. The planning process consists of five phases: (1) Initiation; (2) Concept Development; (3) Plan Development; (4) Plan Review; and (5) Supporting Plans (Figure 2-4) (7:20).




Figure 2-4. OPlan Development

Phase 1 - the Initiation phase is the initial act of assigning planning tasking and the apportionment of transportation and combat forces to the various service component commanders. The Air Force uses the War and Mobilization Plan (WMP) to determine available forces for joint planning. The WMP is divided into six volumes. Volumes 1, 3, and 5 provide planning guidance to Air Force planners. Volume 1 provides basic planning guidance from HQ USAF for mobilization planning and combat forces support in wartime. Volume 3 is considered the starting document for USAF War Planning and is divided into three parts: combat forces, support forces, and Unit Type Codes (UTCs). It is within Volume 3 that apportioned JSCP forces are translated into actual specific aircraft and unit type requirements (19).

Phase 2 - the Concept Development phase is the determination of the mission by the combatant commander to be performed from the assigned tasking. A Course of Action (COA) is determined and sent to the CJCS for review and approval. An approved COA becomes the Concept of Operations for that plan.

Phase 3 - support requirements for the Concept of Operations (CONOPs) are then determined in the Plan Development phase. Forces are selected and time phased and transportation requirements are determined to support the CONOPs. This creates the Time Phased Force Deployment Data (TPFDD). The phase ends with a completely developed OPLAN. The Plan Review phase, Phase 4, is a feasibility and validation review of the OPLAN by the CJCS.

Phase 5 - the final phase, Supporting Plan phase, is the most importance phase of this research. In this phase, each subordinate and supporting commander identified with

a tasking in the completed OPLAN must generate plans to explain how the tasking will be accomplished. It is from these taskings that the need for Base Support Plans (BSPs) are derived.

Base Support Planning

“The objective of base support planning is to identify total base capabilities and assess supportability of wartime contingency operations” (8; 9:1.1). BSPs are divided into two parts. BSP Part 1 is an unclassified document that identifies total resources available for use at a given location. These resources include facilities, vehicles, available billeting, airfield parking, fuel storage capabilities, etc. The BSP Part 2 is a classified document that compares the available resources, identified in the BSP Part 1, to requirements identified in various other source documents (OPLANs, TPFDD, Wartime Aircraft Activity Report (WAAR), etc.) and identify shortfalls or limiting factors that would be detrimental to achieving the mission objectives.

Base Support Planning Committee. The Base Support Planning Committee (BSPC) is a deliberate planning body at wing level whose primary responsibility is “to actively integrate the efforts of all base-level wartime planning bodies” (8:5).

The group composition includes primarily groups commanders, aerial port commanders, wing staff agency chiefs, and squadron commanders. Functions that the BSPC perform include the following:

- Review other base-level plans which describe contingency or wartime requirements for possible inclusion into the BSP and to deconflict the need for competing resources.

Review wartime and contingency requirements and identify all aircraft, personnel (to include noncombatant evacuees and all services), and equipment competing for base resources.

Review all other base support planning efforts. This review should include air base operability actions, reception task force responsibilities, command and control structures, facility and utility usage, security requirements, noncombatant evacuation planning (to include Safe Haven operations), and tenant base support planning involvement. (8:5)

The BSPC is the key element of base support planning and should be the focal point in all matters concerning BSP development and maintenance.

Base Support Plan Development. Taskings for initializing BSP development originates at the Air Force major command (MAJCOM) level. Initial BSP development begins with a site survey of the location identified in the OPLAN in which the tasked unit will perform a mission during wartime, usually the lead unit. Units can be tasked to deploy to a different theater of operations under an OPLAN, to another main operating base (MOB), collocated operating base (COB) or bare base to perform its mission. A unit can also be tasked as a reception or throughput base for other forces under an OPLAN. In any event, the tasked unit will conduct a survey of a tasked location to identify all available resources that can be used during operations. Functional area experts from the tasked unit comprise a site survey team. Coordination with tenant units is essential before initiation of the site survey to determine the complete scope of the survey. Their function is to conduct data collection based on prefabricated checklists, BSP Template provided from MAJCOM/ILX, guidance from AFI 10-404, and from experience and knowledge in the field. Once the data is collected, it is compiled and

combined into a chapter format that is usually functional area specific. A BSP Part 1 is then formed with a compilation of these chapters.

The next step in the process is to produce an assessment of the missions the tasked wing and tenant units will perform during wartime operations. Resources, identified in BSP Part 1, are a list of capabilities that the deployed wing and tenants possess. An all services TPFDD, Associated Deployment Requirements Document, Annex D to OPLANs, and Annex W to MAJCOM OPLAN (WAAR) are baseline data for requirements for the assigned mission (8; 9). Resources and requirements are then compared to make an assessment of how the mission will be performed and determine what limiting factors (LIMFACs) and shortfalls may occur to impede mission completion. The completed assessments are compiled and combined into chapter format as prescribed by AFI 10-404 forming the BSP Part 2.

Upon completion, the BSP will be coordinated between wing and tenant units, as well as wing functional areas, to validate the plan as written. Corrections will be made as deemed necessary. The installation commander is the approving authority for the BSP and must sign the BSP and any subsequent actions taken regarding the content of the BSP. Copies of the BSP are then distributed to appropriate MAJCOMs and Numbered Air Forces (NAFs).

LIMFAC Reporting. An important aspect of the BSP process is the identification of LIMFACs and shortfalls. LIMFACs are defined as “personnel or material deficiencies, problems or conditions, validated by the base support planning committee, that have a critical negative impact on the ability of a unit to perform its wartime mission,

and require the aid of higher headquarters to resolve” (8:5). These limiting factors should be relevant to projected wartime or contingency conditions when the assessments are being made. LIMFACs that can be identified include lack of facilities, critical manpower shortages, equipment or vehicle shortages, lack of host nation support, etc. The key is that these shortages will seriously impede mission performance and must be corrected with the help of higher headquarters. LIMFAC reports are drafted quarterly at wing level and sent to the applicable Numbered Air Force Logistics Plans Office (NAF/LGX). After reviewing the reports, the NAF/LGX forward these reports to the MAJCOM Logistic Plans Office where the LIMFACs are addressed. The LIMFACs are broken out to the appropriate functional managers for action. MAJCOM functional managers work with the wing reporting the LIMFAC as required and keep a database of LIMFAC status and issue resolution. Wings submitting LIMFACs monitor their reported LIMFAC progress until resolution (8).

Base Support Plan Review. The final portion of the planning process is the plan review. The BSP should be reviewed and updated at least semiannually or whenever any major changes occur that might affect the plan. Major changes include loss or change in disposition of resources (facilities, equipment, vehicles), changes in unit tasking, whether lead unit or tenant unit, changes in the OPLAN that the BSP supports, changes in the TPFDD, etc. Some occurrences may warrant only pen and ink changes in the BSP documentation, whereas others, such as loss of resources at the deployed location, may require a reaccomplishment of the site survey and a new assessment to be made. During a review, units should note any recommended changes and comments and provide the

reception base with copies, sending the appropriate MAJCOMs and NAFs courtesy copies to keep them informed. Any changes or comments that affect mission accomplishment should be reported as LIMFACs to higher headquarters. MAJCOMs will act as an interface for any interservice communications.

Specific benefits realized through the crossfeed of BSP information include in-depth review and consistent development of requirements; tailored deployment packages that eliminate duplication of resources available at the beddown location; and a common core of knowledge on planned reception actions to provide a smooth and rapid integration of incoming forces. (8:9)

These plan reviews are an important part of the review process which takes place to help develop Air Force POMs. Identified shortfalls and LIMFACs can potentially result in requests for additional budgeting and possible acquisitions in the future, linking the planning process into a cycle that is constantly moving to shape and meet the requirements set forth by national strategy and policy.

Crisis Action Planning

The discussion thus far has focused on the area of deliberate planning. The deliberate planning process is a structured process which runs its course over a large period of time. Crisis action planning is planning that is required in a crisis situation when time is variable; action may be required in a number of days or in terms of weeks.

A crisis is,

an incident or situation involving a threat to the US, its territories, citizens, military forces, and possessions or vital interests that develops rapidly and creates a condition of such diplomatic, economic, political, or military importance to the US government that commitment of US military forces and resources is contemplated to achieve US national objectives. (10:II-13)

The two processes are similar in that they use the same units, manpower, and resources and are usually performed by the same people. The major difference between deliberate and contingency planning is that deliberate planning is done in anticipation of possible future events and time for planning is not an issue. Crisis planning is planning for a real event with the possibility of implementation and must be done under time constraints.

The Crisis Action Planning process (CAP) consists of six phases: (1) Situation Development, (2) Crisis Assessment, (3) COA Development, (4) COA Selection, (5) Execution Planning, and (6) Execution (Figure 2-5). Due to the nature of contingency planning, these phases are basically an outline of how planning can be done. Events may dictate a rapid response and some of the phases may be incorporated into others or skipped altogether to expedite the process to facilitate action. The following paragraphs give a brief overview of the various CAP phases.




Figure 2-5. Crisis Action Procedures

Phase I – Situation Development “begins with an event having possible national security implications and ends when that event is reported to the NCA and the CJCS” (20:V-7). An event takes place in some region in the world and the Commander in Chief (CINC) of the unified command for that particular region is required to send a report the National Military Command Center (NMCC). The report contains the following key elements: “(1) information on the situation, (2) actions currently underway or proposed, (3) forces readily-available to respond to the crisis, (4) time for earliest commitment, and (5) constraint on employing forces” (4:5). The CINC may include various courses of action for consideration in his assessment.

Phase II – Crisis Assessment “begins with a report from the supported commander and ends with a decision by the National Command Authority (NCA) to return to the precrisis situation, or to have military options developed for possible consideration and possible use” (21:V-9). This stage is characterized by intelligence gathering by the JCS in order to gain insight on the situation and make an assessment on whether the situation warrants further action or a return to normal posture. A review of OPLANs concerning the region are reviewed as well as current strategy. A move to developing a Course of Action (COA) is made if it is determined by the CJCS and NCA that the situation is indeed a threat to national security.

Phase III – Course of Action Development “begins with a decision to develop possible military COAs, normally transmitted by a CJCS WARNING ORDER and ends when COAs are presented to the NCA” (21:V-10). The Warning Order instructs the CINC to develop COAs and provide a Commanders Estimate, which lists possible COAs

and contains the CINCs recommended course of action. The Warning Order also begins allocation of forces and airlift that will be needed for a possible military response. The Warning Order also determines the possible objectives, anticipated mission or tasks, possible constraints, and develops command relationships. The key principle is that maximum flexibility is left to the Supported CINC (4).

Phase IV – Course of Action Selection “begins when COAs are presented to the NCA and ends when a COA is selected” (21:V-12). The CJCS reviews the Commander’s Estimate and prepares to advise the NCA on the situation and present possible COAs. A Planning Order is issued from the CJCS to the supported CINC to direct the initiation of execution planning. This order is sent before final approval of a COA by the NCA to save time as the NCA is making its decision. Once the NCA has decided on a COA, an Alert Order is normally issued. The Alert Order is approved by the SECDEF and is sent to the supported CINC conveying the NCA approved COA.

Phase V – Execution Planning “begins when a PLANNING or ALERT Order is received and ends when decision is made to execute an OPORD” (21:V-13). The reception of the Alert Order by the supported CINC officially initiates the process of Execution Planning, although the process may have already begun under the previous reception of a Planning Order. The supported commander issues a Letter of Instruction (LOI) concerning TPFDD development. The supported commander also converts the approved COA into an OPORD which has the purpose to “provide the components, supporting commands, and agencies a detailed operation plan and task those involved to prepare for the operation” (21:V-14). The OPORD is a fact-based document which

essentially directs the execution of an operation. The supported CINC sends the proposed OPORD to the CJCS and NCA for final approval.

Supporting commanders begin to identify and task units that will support the operation in JOPES. The unit movement requirements are assessed and steps are taken to begin to develop lift scheduling. US Transportation Command (USTRANSCOM) begin feasible airlift and sealift scheduling in accordance with projected force movement provided by the supporting CINCs. The focus at this stage is to plan the initial increment of movement. The Services (Army, Navy, Marines, Air Force) begin mobilization of forces and the preparation of augmenting forces.

Phase VI – Execution “begins with the decision to execute an OPORD, normally transmitted by a CJCS Execute Order, and continues until the crisis is resolved satisfactorily” (21:V-15). The CJCS publishes the Execute Order, which reflects the NCA decision, issued by authority and direction of the SECDEF. The Execute Order orders the supported CINC to carry out his OPORD. The supported CINC executes the OPORD and uses JOPES to monitor force deployments. USTRANSCOM continues lift scheduling in accordance with the force and sustainment priorities set forth by the supported CINC. Supporting CINCs employ their assigned forces selected to achieve mission accomplishment. The supported CINC reports all shortfalls and LIMFACs to the CJCS for resolution. In the instance that the NCA decides not to progress into the Execution phase, the CJCS “will evaluate the situation and provide the (supported) CINC guidance on either continuing under CAP procedures or developing a plan to expand, reduce, or continue planning using... deliberate planning measures” (21:V-16).

Base Support Planning Perspective

Base support planning plays a role in both arenas of planning: deliberate and crisis action planning. Base support planning is the result of creating supporting plans in the deliberate planning cycle. It is an important resource which allows for planners and tasked units to realize what resources are available and how operations will be performed at the deployed location in times of war. OPLANs, as well as Base Support Plans, are useful tools in times of crisis, providing a building block for possible future regional contingencies.

The current system for building and maintaining BSPs has its limitations however. As noted earlier, the cycle which drives national strategy building and policy making which in turn begets OPLANs which in turn begets BSPs is a process which turns over every two years. BSP reviews are to take place at least semiannually for accuracy. Budgets often play a part in reducing the upkeep of BSPs due to the cost of sending site survey teams to an overseas location (12). In terms of deliberate planning, the lack of current information is acceptable. However, in a crisis this information is valuable. Its accuracy would expedite the CAP process and make assessments more precise. Units may receive a tasking, in a crisis situation, to deploy to a location other than one listed in the appropriate OPLAN. Information may be available in BSP format for that location, but there is traditionally no medium other than surface mail or courier to deliver that information to the tasked unit to provide them with an outlook as to what resources are available at that location. PACAF is trying to alleviate that problem with posting BSPs on a classified internet for easy access (12). This system, however, does not solve the

problem of changes to the assessments made in the BSP Part 2. New assessments would have to be made under these conditions. A unit tasked to a location where no information is available (no BSP available) has an even greater difficulty. In both instances, teams need to be dispatched to survey the location, report on resources and assess how the mission will be performed at the site. In a crisis situation, this can be time-consuming in an environment where time is of the essence.

Previous research has identified five critical elements involved in base support planning: (1) the accurate interpretation of source documents, particularly the TPFDD and the WAAR; (2) ensuring the total force capability is essential in BSP development, assessing the resources versus a worst case scenario of requirements; (3) planning for force integration is critical in base support planning which involves the sharing of resources (facilities, vehicles, consumables) between units; (4) having planning flexibility so that changes could be made when needed; and (5) planning for activities responsible to receive, beddown, and outload transiting or deploying forces is the final critical element (32).

Other problems are also identified in the base support planning process. One key problem that is identified is getting base agencies to fully commit to the planning process. This lack of commitment leads to a lack of training of personnel in the planning process which can later result in inadequate data collection and poorly developed or inaccurate chapters in the BSP. There is also no clear method on how data is to be collected. Many assessments are made through the personal experience of personnel who are developing

the BSP chapters. It is agreed that there is little guidance on what steps are needed to be taken in order to develop a base support plan (32).

Desert Shield/Storm provided a real look at the effectiveness of planning. OPLANs existed for the particular AOR, however assumptions made within the OPLANs were later discovered to be invalid for the specific contingency scenarios being introduced. It was noted that some of the assessments for facility feeding capability and emergency billeting capacity were overly optimistic (14). Units taskings were often handed down from higher head quarters telephonically. This is an accepted measure under Crisis Action Procedures, however, over time many of these taskings changed. TPFDD production, which would provide a hard copy of taskings, was delayed by several days and did not necessarily agree with the previous telephonic taskings (16). Reception units at deployed location were unsure as to what forces were going to populate their base, making assessments difficult (14).

Identifying incoming forces is necessary in creating assessments at the deployed location. Assessments need to be made in terms of messing, billeting, civil engineering, aircraft parking, fuels, security and transportation. The sooner the incoming force is identified, the sooner the assessments can be made and shortfalls, LIMFACs and overages could be identified. Augmenting forces can be requested to assist in beddown preparation if it is seen as necessary due to the results of the assessment. Projected overages can lead to UTC tailoring resulting in a reduction in resources requiring airlift and possibly reducing the amount of personnel arriving at the base. In some cases, Host Nation Support may be in question and make previous assumptions invalid driving new

assessments to be made (14). Rapid assessment capability would prove to be a great benefit in such situations.

Enhanced Contingency Logistics Planning and Support Environment (ECLIPSE)

An initiative was set forth to deal with some of the problems experienced in the planning arena in Desert Shield/Storm. The Armstrong Laboratory, Logistics Research Division (AL/HRG) began a research and development project, referred to as the Enhanced Contingency Logistics Planning and Support Environment (ECLIPSE) initiative, to develop solutions to these problems. "The goal of this initiative is to demonstrate how advanced technologies can improve the quality and timeliness of wing logistics planning and replanning for short notice-contingency operations" (24:i). Five types of information were identified as important in terms of logistics planning: (1) expected length and pace of operations, (2) other units that are deploying to the same location, (3) beddown location attributes, (4) maximum manpower and material that can be deployed, and (5) type and amount of airlift allocated to the unit (24). Three components comprised the initial ECLIPSE vision: (1) the Deployed Information and Support Environment (DISE), (2) the Unit Type Code Development, Tailoring, and Optimization (UTC-DTO), and (3) the Logistics Analysis to Improve Deployability (LOG-AID) (Figure 2-6). These component are to aid logistics planners in gaining and managing the five important areas of logistics planning information. The DISE is the one of the three components which directly affects the base support planning process and is of relevance in this thesis. Other tools suggested by the ECLIPSE vision for future research

is a Beddown Planning Tool (BPT) and a Capability Assessor which both potentially affect the base support planning process.




Figure 2-6. Enhanced Logistics Planning and Support Environment (ECLIPSE)

Deployment Information and Support Environment. The DISE consists of two parts: (1) the Deployment Knowledge Base (DKB) and (2) an input and user interface mechanism comprised of (a) an automatic lessons-learned recording system and (b) the Multimedia Air Field Information System (MAFIS) (Figure 2-7). The goal of the DKB is to provide wing planners with access to “near real time” information about locations that their units might deploy. The DKB is designed to be a database containing audio, visual, and textual information pertaining to various potential deployment locations. This concept goes beyond the already available Automated Airfield Information File (AAFIF) which contains information on more the 40,000 airfields worldwide, listing information including aviation fuel supplies; runway, taxiway and parking characteristics; communications capabilities, etc. The DKB can hold the same information and more, including maps, site photographs, real-time and project weather information, War Reserve Materiel (WRM) assets, host nation agreements, logistics information on units

already deployed, and transportation schedules. The DKB is conceptually accessible through satellite links and wide area networks.

DISE




Figure 2-7. Deployment Information and Support Environment

The MAFIS will be an electronic, portable system allowing site survey team members a platform to record their observations. This format provides the input into the DKB. The idea is to get away from the “stubby pencil” method of collecting data for a site survey and providing a comprehensive, multimedia approach which can store information as it is being collected and later transmit via satellite, land line, wide area network, or any other medium to the DKB. The MAFIS is not only a tool for initial survey, but can also be useful in time-critical situations, deploy with a unit and transmitting updated information about a location to home station.

The Automated Lessons Learned Recording System (ALLRS) is the second component of the DISE. “ALLRS will provide for the collection of quantitative data

involving problems experienced during an in-theater tour, and the recording of user-specified problems and solutions” (24:19). This capability allows for the recording of problems and solutions during the deployment as they happen, and does not rely on after action reporting, inputs into the Joint Universal Lessons Learned System (JULLS) or, in some cases, the information is not recorded at all. These tools are to provide logistics planners with improved methods of planning and provide more accurate planning data.

Beddown Planning Tool. The Beddown Planning Tool (BPT) is a concept for future research under the initial ECLIPSE vision. The BPT is to provide the capability to create in-depth plans for a potential deployed location. The BPT uses a graphical interface which can provide spatial relationship comparisons of particular entities on a graphical layout representation of the deployed location. Tent cities, aircraft, fuel bladders and the like can be placed on the map overlay to show where these entities would occupy space at the location and give planners an idea as to how to place objects and how much room is available.

Capability Assessor. The Capability Assessor is a tool which will simulate unit flying operations using information gathered from resources provided by UTCs and known assets at the deployed location. Scenario database dealing with aircraft mission, types, sorties rates, attrition rates and maintenance procedures would be added as an input. The simulation would result in determining whether UTCs can be tailored, or simply, if excess equipment would exist that can be left behind at home station and free up space for airlift. Simulations could also be done to validate medical, messing, housing, and resupply operations to determine what is needed to perform the mission (24).

Logisticians' Contingency Assessment Tool (LOGCAT)

The ECLIPSE initiative transformed over time into another research and development initiative of the Armstrong Laboratory/Logistics Research Division (AL/HRG). The Logisticians' Contingency Assessment Tool (LOGCAT) is a program that has the goal of applying "advanced technologies to improve the quality and timeliness of wing logistics planning and replanning for short notice contingencies" (30:3). The LOGCAT program consists of three components: (1) the Survey Tool for Employment Planning (STEP), (2) the Beddown Capability Assessment Tool (BCAT), and (3) the Unit Type Code - Development and Tailoring (UTC-DT) (Figure 2-8). STEP and BCAT directly concern the base support planning process and are the focus of this thesis.




Figure 2-8. Logisticians' Contingency Assessment Tool (LOGCAT)

Survey Tool for Employment Planning (STEP). The Survey Tool for Employment Planning is similar to the DISE under the ECLIPSE vision. STEP is to provide a multimedia approach to data collection in the site survey process and to provide

a centralized database for functional area planners to quickly access data pertaining to possible deployment sites and to support the BSP development process. STEP consists of three components: (1) the Base Support Plan Collection Tool (BSPCT), (2) the Employment Knowledge Base (EKB), and (3) the Base Support Plan Browsing Tool (BSPBT).

The BSPCT is similar to the MAFIS component of the DISE. The BSPCT uses a graphical user interface as a data collection tool for site surveys. It has multimedia capabilities that allow audio/video clips, photos, mapping information and text to be imported.

The EKB is similar to the DKB component in DISE. The EKB is an information database containing the multimedia site survey data and textual information that was collected by the BSPCT. The database will contain other information to include geographical and region-specific information and is to be set up on a client/server system to allow for rapid and easy access to logistics planner and other functional area planners. The BSPBT is the graphical user interface which will allow logistics planners and other functional area planners to access the data contained in the EKB.

Beddown Capability Assessment Tool (BCAT). The Beddown Capability Assessment Tool is similar to the BPT mentioned as an area for future research in the ECLIPSE vision. "BCAT provides a time-phased comparison of weapon system operational and logistical requirements relative to base-level capabilities. BCAT is an expert system that assesses the warfighting capability of operational forces (30:4). BCAT uses information collected by STEP, available resources at a deployed location, and is

compared with other inputs determining requirements for mission accomplishment such as air sortie generation and force beddown requirements portrayed in the mission profile and TPFDD. BCAT will be able to perform an assessment of capabilities versus requirements and both graphically and textually display its results. LIMFAC determinations and shortfalls are easily determined through the use of a built-in drill-down application. Resource overages can also be reported which can be useful in UTC tailoring, shoring up space on airlift and reducing the deployment footprint.

Summary

Planning is a measure taken to counter possible threats to national security and interests. It is a well-defined national strategy, driven through an interlocking network of systems, that gives direction to joint operational planners to build operational plans. The resulting OPLANs describe actions, in broad and strategic terms, to be taken in the event of threats to national security and interests across the globe. Supporting plans are written in support of individual OPLANs to provide greater detail in how operations and missions will be performed in the event that an OPLAN is executed. Base Support Plans are one type of supporting plan. The purpose of Base Support Plans are to identify available resources at a given location and match these resources against the requirements of the units tasked at this location to perform their given mission. Assessments are made in regards to this matching of resources versus requirements, identifying shortfall and limiting factors which may impede the mission from being accomplished.

Base Support Plans are useful elements in Crisis Action Planning. Accurate and current Base Support Plans can deliver information about a locale in which a crisis might occur. Crisis Action Planning is planning done in a crisis situation where time may not permit all actions taken in deliberate planning to be accomplished.

Previous research identifies five critical elements in the development of Base Support Plans: (1) the accurate interpretation of source documents; (2) ensuring total force capability; (3) planning for force integration; (4) planning flexibility; and (5) planning for activities responsible to receive, beddown, and outload transiting or deploying forces. Other elements were identified as problems in the BSP process which included lack of training and guidance. Desert Shield/Storm provides several examples of weaknesses in the planning process.

In light of some of these problems, several initiative were set forth to improve the process. The foundation is built on the ECPLISE vision which developed a series of software applications to be used for the collection and storage of data from site surveys performed in the BSP process, as well a lessons learned database. LOGCAT was conceived from this vision and incorporated under the LOGAID umbrella. STEP is an improvement to the data collection tool and database system and BCAT, a software package that can perform assessments, was developed from a previous idea, Beddown Planning Tool, under the ECLIPSE vision. These tools are foreseen to enhance the base support planning process by providing fast, accurate, and standard means of collecting and using base support planning data.

III. Methodology

Introduction

One of the purposes of this research is to define the current BSP development process to be used as a baseline document for training and education of logistics plans personnel and focusing BSP process improvement efforts. Another purpose of this research is to use the baseline BSP process definition to evaluate two process improvement initiatives: STEP and BCAT.

This chapter will discuss the methodology chosen to fulfill the objectives set forth in Chapter I. These objectives were stated in four phases. A major part of this research is the first phase which is the exploration of the BSP development process and subsequent mapping of that process. The next phase explores the application of STEP and BCAT in the process defined in phase 1. The third phase details how the PERT methodology will be used to build a spreadsheet model of the BSP process map for evaluation of STEP and BCAT. Finally, using the PERT spreadsheet model built in phase 3, the time differences will be computed.

Research Design

This research will be conducted in four phases incorporating qualitative techniques and PERT. The objectives of each phase will be met before shifting to each subsequent phase. The “as is” and “to be” BSP development processes will be defined by conducting extensive literature reviews and consultations with BSP experts throughout

the Air Force. The consultations will be iterative to ensure consensus among the experts. The selection of the PERT methodology, discussed below, was based on (1) its merits as a project management technique using probabilistic time estimates and (2) the available techniques to reduce the impact of the PERT methodological limitations, also discussed below. Details on the specific PERT methodology are not the main focus of this research, but are included for reference in Appendix B.

The BSP development process can be viewed as a project, and the logistic plans officer as the project manager. A project is an interrelated set of activities that has a definite starting and ending point and that results in a unique product or service (23). The BSP development process has a definite starting point when the process is initiated and ends when the BSP is published and distributed. Throughout the process, there are many activities which must be performed in order to complete the project, and many activities are interdependent. These ideas prompted a hard look at the methods of PERT.

PERT Advantages. The advantages of the traditional PERT principles drove its selection as the method of analysis for this research. One advantage is “the kind of planning required to create a major network. Network development and critical path analysis reveal interdependencies and problem areas that are neither obvious nor well defined by other planning methods” (22:602) and identifies the data that needs to be gathered. The activities and interdependencies of the BSP process must be well defined in order to gather standardized data. Another advantage of PERT is “that one can determine the probability of meeting specified deadlines by development of alternative plans” (22:602). This is a good measure for decision makers to use when evaluating one

BSP method over another. "A third advantage is the ability to evaluate the effect of changes in the program" (22:603) such as shifting resources or adjusting times. Shifting resources such as personnel and equipment is not a focus of this research, however this research will adjust times to compare with and without STEP and BCAT scenarios. The last advantage for this research is the ability to present a large amount of data in a well-organized format for the BSP process owners (22). With the presentation of the BSP process in this straight-forward manner, planners can make better decisions concerning the development of the plan.

PERT Limitations. The limitations of the basic PERT assumptions have caused many managers to question its usefulness as a management tool. One limitation is "based on the assumption that project activities have clear beginning and ending points, that they are independent of each other, and that the activity sequence relationships can be specified in a network diagram" (23:815). In reality, some of the activities in the BSP process may not have a clear start or stop time. Often parallel activities are dependent on each other because of shared resources such as planners. Another limitation is "that managers should focus only on the activities along the critical path" (23:815). The BSP process could have a non-critical path that emerges as critical due to wide variability in activity times. A third limitation is the assumption that all the resources are available for the duration of the activity (23). In reality, base support planning is just one of the logistics planner's many duties.

Finally, one of the most criticized assumptions is "that uncertain activity times follow the Beta distribution" (23:815). The mean and variance formulas used in the

traditional PERT methodology are only approximations and could identify incorrect critical paths. The estimation technique, expert judgment, for activity times is a challenge to perform accurately. Lastly, the Beta distribution cannot accurately represent all activity probability distributions (23). In the early days of PERT, the assumption of the Beta distributed activities coupled with the approximations of the mean and variance was developed to provide managers with a practical management tool since calculations were typically performed by hand. Since PERT's infancy, computing power and software applications have improved exponentially making the use of more appropriate probability distributions practical.

PERT Selection. Previously, some advantages and limitations of the PERT methodology were discussed. The advantages of PERT prompted further investigation as to its merits in a research design. Literature has highlighted two of the limitations as the primary criticisms of PERT: the focus on the critical path for analysis and the uncertain activity times approximated by the Beta distribution (13). The selection of PERT was based on the ability to minimize the impact of the limitations on this research's analyses.

Early in the exploration stages of this research it became obvious to the authors that the BSP development process was not standardized. The number of methods to complete a BSP could easily be the sum of the number of organizations developing BSPs. This variability in methods is due to the low level of training of logistics plans officers, the "what," not "how to," nature of the AFI 10-404, *Base Support Planning*, and the different missions and sizes of installations. Fortunately, AF/ILXX and AL/HRG are interested in a general mapping of the proper processes that encompasses all possible

scenarios--according to the experts. This request makes it convenient for building a general map based on reviewing available both published and unpublished documents as well as consulting BSP experts across the Air Force.

Although this BSP process definition will greatly aid in the training of logistics plans personnel by illustrating the steps to develop a BSP, a general BSP model poses difficulties in data collection and drawing conclusions about populations such as time to complete a BSP. Across MAJCOMs the processes are slightly different--not wrong--just different. For example, most overseas installations require a BSP Part 2 to be accomplished, however many stateside installations do not. This example can be taken further by grouping overseas installations as main operating bases (MOBs), collocated operating bases (COBs), and bare bases (BBs). The difficulty lies in ensuring the data collected is representative of the population which conclusions are drawn about. The above example illustrates a basic statistical problem:

Statistics deals not only with the organization and analysis of data once it has been collected but also with the development of techniques for collecting the data. If data is not properly collected, an investigator may not be able to answer the questions under consideration with a reasonable degree of confidence. One common problem is that the target population--the one about which conclusions are to be drawn--may be different from the population actually sampled. (11:4)

Once the target population is properly defined (e.g., main operating bases in PACAF that support large aircraft), data can be collected. Unfortunately, since the BSP development process has not been previously defined and subsequently performed and measured by the process owners, historical data is not available. Additionally, there are not enough BSPs produced for any particular target population in the time frame of this

research to provide data that is adequate for empirical analysis. Therefore, the data gathered for this analysis will come from consulting functional experts experienced in the process to obtain estimates. These estimates form the basis for the Triangular probability distribution (3; 29) and an approximation of the mean and variance of the Beta distribution (3; 13; 22; 23; 29). Appropriately, this estimation technique fits conveniently with the PERT principles.

Another limitation of PERT is the focus on the critical path for analysis and control. Often one or more alternate paths exist that are near critical and have higher variability. Near critical paths can easily become critical. By focusing on the original critical path, this research can fail to account for variability in the BSP process. To overcome this limitation, literature suggests the use of Monte Carlo simulation (13).

Research Questions

The research questions are restated now to provide focus for the remaining discussion:

1. What is the “as is” (current) BSP process?
2. What is the “to be” BSP process which incorporates STEP and BCAT?
3. What sub-processes are STEP and/or BCAT supposed to replace, duplicate or enhance?
4. What are the time differences between the “as is” and “to be” BSP processes?

Implementation of Research Design

Phase 1 - Development of the Base Support Plan Process Flowchart. The objective of Phase 1 is to create a comprehensive definition of the BSP process that is applicable to all BSP development scenarios. Any potential BSP process would be a subset of this comprehensive process. This phase answers research question 1.

The development of the BSP process map consisted of a comprehensive review of literature to include Air Force and MAJCOM Instructions, previous research, technical training manuals, study guides, and journal articles pertaining to the subject. Experienced personnel who have been involved with base support planning or site surveys at any level, MAJCOM, NAF, or base level, were consulted to uncover unpublished experiential knowledge. The consultations with these functional experts were iterative in nature and consisted of periodic discussions using face-to-face meetings, electronic mail, telephone, and the United States Postal Service. The purpose of repeated discussions were twofold: to solicit feedback and to build consensus. Information gained from these resources were combined to map out the BSP process flow chart.

Phase 2 - Insert STEP and BCAT into the BSP Process Flowchart. The objective of Phase 2 is to define where in the BSP development process is the planned insertion of STEP and BCAT. This definition will enable the development of a future, "to be," model for the comparison to the current, "as is," model. This phase answers research questions 2 and 3.

In order to define the "to be" process, this phase used the same techniques as in phase 1: literature review and expert consultations. Using the BSP process flowchart

defined in Phase 1 as a guide, the literature produced to date on the STEP and BCAT research and development was reviewed to find those planned insertion points in the process. Next, with the “to be” annotated BSP process flowchart, STEP and BCAT contractors, The Analytical Sciences Corporation (TASC) and Synergy, respectively, as well as the AL/HRG managers of the two programs were consulted. The purpose of these consultations is two-fold: to uncover any potential changes in the BSP process due to STEP and BCAT not documented in the literature and to ensure the concepts extracted from the literature review are consistent with the experts. Once again, this phase is iterative to obtain feedback and consensus. The product of this phase was a “to be” BSP sub-process flowchart.

Phase 3 - PERT Network Model of the BSP Process. The objective of phase 3 is to develop a spreadsheet model of the processes from phases 1 and 2 to facilitate analyses. Principles of PERT will be used to model and analyze the BSP development process.

The target source for this phase of the study was Headquarters Pacific Air Forces (HQ PACAF) planners having extensive experience using the current processes described in AFI 10-404. This selection allows for a focus on a distinct population that has been rooted in the base support planning process.

The first step was to analyze the BSP process flowchart and define activities which are understandable, measurable, and general enough to apply to all possible BSP scenarios. These activities are the foundation of the PERT network diagram. Next, the order of precedence of each activity along with the activity interrelationships were

defined and placed in a network diagram using the activity-on-arc (AOA) approach (see Appendix B for discussion). The authors used the event-oriented AOA approach because it was simpler to code into Microsoft Excel. Once the BSP network diagram was set, the functional experts from PACAF or with recent PACAF BSP experience for the various activities were queried for their best estimates of the activity times. These activity times consisted of most optimistic, most pessimistic, and most likely completion times. While the estimates were being collected, the BSP development process network spreadsheet model was built in Microsoft Excel (see Appendix F for the detailed description). The Monte Carlo simulation technique was incorporated to provide the capability of using a mixture of probability distributions and to promote accuracy in the results (13; 33).

The probability distribution used to build the simulation model was the Triangular as opposed to the Beta. The Triangular distribution is recognized as an appropriate input distribution given the three parameter estimate (3; 29). The Beta distribution could not be used to generate random variables necessary for simulation based on the three estimated parameters given (see Appendix B for discussion).

The operation of the model was verified using a variety of input activity times and hand-computed using PERT principles. Once the functional expert estimates were received and analyzed, the baseline and "to be" BSP process spreadsheet models were tentatively completed by insertion of each set of activity parameters. Finally, the baseline model was examined for reasonableness by comparison to HQ PACAF estimates for BSP completion times.

Time constraints prohibited the full validation of the model. Naylor and Finger (1967) formulated a widely used three-step validation process.

1. Build a model that has face validity.
2. Validate model assumptions.
3. Compare the model input-output transformations to corresponding input-output transformations for the real system. (3:407)

Face validity was addressed by the involvement of those knowledgeable with the process in the development of the model, while the model assumptions were provided by the functional experts of the processes and assumed valid. The third step was not attempted due to the time involved to study an entire BSP development, and is therefore an area for future research.

Phase 4 - Evaluation of Models. The objective of phase 4 is to determine the time savings STEP and BCAT may provide the USAF using the model specified in phase 3. This phase will answer the final research question.

The expected time to complete the BSP was computed by the BSP process spreadsheet from phase 3 using standard PERT principles along with Monte Carlo simulation. The simulation is employed to overcome the potential impact uncertain activity times have on the process' critical path--the path used to compute the expected time to complete. The time differences between the baseline process and the application of STEP and BCAT were analyzed using the large-sample z test with unknown variances per Devore (11).

Z Test Description. The z test is used to determine if the times to complete a BSP with and without STEP and BCAT are statistically different. The samples must be

random and independent of each other (11). The significance level, α , for this test will be 0.01. Let μ_1 and μ_2 denote the true average time to completion without and with STEP and BCAT, respectively. The parameter of interest is the difference between μ_1 and μ_2 ($\mu_1 - \mu_2$). The null hypothesis is $\mu_1 - \mu_2 = 0$, no difference between scenario average times, and the alternate hypothesis is $\mu_1 - \mu_2 > 0$, the “as is” scenario has a greater average time to completion. The test statistic, z , is

$$z = \frac{\bar{x} - \bar{y} - \Delta_0}{\sqrt{\frac{s_1^2}{m} + \frac{s_2^2}{n}}} \quad (3.1)$$

where,

\bar{x} = the sample average time to completion without STEP and BCAT,

\bar{y} = the sample average time to completion with STEP and BCAT,

$\Delta_0 = 0$ (the hypothesized difference),

s_1 = the sample standard deviation of time to completion without STEP and BCAT,

s_2 = the sample standard deviation of time to completion with STEP and BCAT,

and

m and n are the respective sample sizes.

The rejection region for the level $\alpha = 0.01$ test is $z \geq z_{0.01}$, where $z_{0.01} = 2.33$.

Software Selection

There is an abundance of project management software options in the marketplace today that can be used for this analysis, however most are very expensive. The range is from \$495 for Microsoft Project to \$4000 for Primavera Project Planner 2.0. Each has a variety of options and tools for performing analyses, although when dealing with uncertain activity times, some systems require add-on software. For example, Microsoft Project can address probabilistic activity times only after adding Risk+ at a cost of \$395. Fortunately, Microsoft Excel, which is standard on virtually all Air Force personal computer systems, has all the tools necessary for the analyses required by this research. Due to its widespread availability, Excel is extremely affordable and allows portability of the BSP PERT process model.

Chapter Summary

This chapter discussed the methodology chosen to fulfill the four phases of objectives set forth in Chapter I. The research design was presented which described the four-phase process used to answer the research questions: the initial development of the BSP process map; how STEP and BCAT fit within that map; conversion of the BSP process map into a PERT network model; and the subsequent evaluation of the developed models. Reasoning for using the PERT methodology was discussed presenting both advantages and limitations. Finally, the software selection was described providing insight into the use of the software package to run the model. The next chapter will present the research's findings and whether the objectives were successfully met.

IV. Research Findings and Analysis

Chapter Overview

This chapter provides a synopsis of the research findings realized through implementing the phases of the research design described in Chapter III. Also, an analysis of each phase's product is provided. The research findings section is structured according to the specific phases of the research design. Phase 1 details the development of the BSP Process Flowchart, the foundation of this research study. Phase 2 describes the planned insertion of STEP and BCAT. The development of the BSP Process PERT Model is explained in Phase 3. And the time differences are computed by the BSP Process Model in Phase 4. Where appropriate, the answers are provided for each of the research questions.

Research Findings

Phase 1 - Development of the Base Support Plan Process Flowchart.

Question 1: *What is the "as is" (current) BSP process?* The first step in determining the possible benefits that tools like STEP and BCAT can bring to the base support planning process is to determine how the process is comprised. A clearly defined process map must be constructed and examined to clearly show what steps the newly introduced tools can enhance or eliminate. Although AFI 10-404 and various checklists (developed and maintained at base level and MAJCOM) explain the content and possible data collection procedures for the various chapters in the BSP, there is no comprehensive

process chart representing the actions by all units taken at the point a unit receives its tasking to produce a complete BSP. The process flowchart is built in such a manner as to be broad enough to cover what actions are to be taken in BSP production at all levels and in various scenarios. The process flowchart should show general actions that are taken at wing, MAJCOM, NAF, Air Component levels as well as have the ability to apply to any given AOR and still be able to fit a process for BSP construction for a CONUS, MOB or a COB or bare base on foreign soil.

The base support planning flow chart construction began as a product requested by Armstrong Laboratories at Wright-Patterson AFB, Ohio, our sponsor in this endeavor. Armstrong Laboratories was working closely with civilian contractors, TASC and Synergy, in the research and development of the STEP and BCAT systems. A comprehensive base support planning model would provide greater insight in how the process works and how STEP and BCAT would fit into that process and their potential impact to that process.

The initial process flow chart was conceived out of a review of AFI 10-404 and through personal experience working in a BSP planning process with CENTAF while stationed at Cannon AFB and through experience as a site survey team member for Crested Cap 95 at Fairford AB, England. This information was compiled and developed into a strawman process flow chart depicting the process from tasking reception to the production of the complete BSP.

In January 1997, the authors attended the Worldwide Base Support Planning conference that was held at CENTAF Headquarters, Shaw AFB, South Carolina.

MAJCOM/LGX (Air Force Major Command, Logistic Plans) representatives, as well as members from USAF/LGXX (Headquarters Air Force, Logistics Plans), were present at this conference. Members of Armstrong Laboratory involved with the LOGCAT program and civilian contractors, TASC and Synergy, who were developing STEP and BCAT, were also in attendance. We took this opportunity to personally conduct discussions with the MAJCOM and Air Staff representatives on the base support planning process, many of whom were at one time stationed at 7th AF responsible for producing and maintaining BSPs for the Korean peninsula. 7th AF and PACAF are considered to have greater expertise in Base Support Planning which is evident in the fact that AFI 10-404 is derived from PACAF procedures. They were given copies of the strawman process flowchart and asked to review it and provide any comments or additional information that they felt needed to be included. The information provided was compared and compiled to begin a second iteration of the process flowchart. Appendix J lists experts who participated in the development of the base support planning process flowchart.

The second incarnation of the base support planning flowchart was developed through the information gained at the BSP conference. The initial strawman process flowchart was used as a foundation and then broadened with the new information. This resulted in a comprehensive and detailed product which described any possible scenario that could arise in base support planning development (i.e., initial BSP development, updating an existing BSP, CONUS and overseas actions, etc.). The new product was constructed in a manner to show time relationships between actions performed at

different levels in the process (i.e., MAJCOM, base level, reception base). This version of the process flowchart was reviewed and revised several times in conjunction with the LOGCAT personnel at Armstrong Laboratory. Further discussions with members of the CADRE at Air University, Maxwell AFB, responsible for the Contingency War Planning Course, brought more information and detail to the process.

The intent of this project was to develop a PERT network to show how the STEP and BCAT initiatives can enhance the base support planning process. The flowchart in its state at this point was not conducive to easy transformation into a PERT network. Therefore steps were taken to identify key processes within the entire base support planning process that are similar and reference these processes into various tabs to the overall process chart. A total of nine tabs were developed and created a user friendly and programmable product (Appendix A). This version of the process flow chart was then sent to various MAJCOM/LGX (Logistics Plans) representatives for validation. Minor corrections and suggestions were identified and incorporated.

The last stage of validation of the base support planning process flowchart involved the discussion of the flowchart with another group of functional experts at the JFACC conference held at Synergy in Dayton, Ohio, 30 June –3 July 1997. Functional experts with a background in base support planning in the Pacific theater were sought out and given the current base support planning flowchart for review. Consensus was given on the format and accuracy in mapping the process.

Phase 2 - Insert STEP and BCAT into the BSP Process Flowchart. When the BSP Process Flowchart was finalized, the next objective was to answer research questions 2

and 3. From the beginning, the researchers reviewed literature provided by Armstrong Laboratory, TASC, and Synergy, as well as attending various meetings, seminars, conferences, and demonstrations to get a firm understanding of the potential capabilities of the tools. Now with a defined BSP process in hand, the research focused on where STEP and BCAT should be inserted into the existing process.

The flowchart was provided to the contractors and the lab for their inputs as to how they propose the tools will change the process. The experts were given time to analyze the flowchart, and the researchers developed preliminary changes based on observations over the past year's research. There is no way to know for sure how these tools will be used once in the hands of the users, however the following discussion presents the vision of the new processes.

Question 2. *What is the "to be" BSP process which incorporates STEP and BCAT?* The four most probable scenarios for the use of STEP and BCAT are as follows:

1. the BSP Part 1 is replaced by STEP, and BCAT is used for assessments,
2. the BSP Part 1 Draft is replaced by STEP, and BCAT is used for assessments,
3. the BSP Part 1 is replaced by STEP, and BCAT is not used for assessments,
and
4. the BSP Part 1 Draft is replaced by STEP, and BCAT is not used for
assessments.

Note: Refer to Appendix A as aid in discussion of scenarios.

The first and third scenarios presume a mindset change in the planning arena back to a one-part BSP. In this case, the format of the STEP gathered data, which resides in a central database (EKB) for access by all authorized planners, is embraced as the new standard for reference of base capabilities. No longer is it necessary to publish a "hard copy" BSP Part 1 and distribute it to the masses of planners requiring the document. The third block down in Appendix A, Tab A, essentially stays the same except for performing the site survey with STEP and transmit data to the EKB. The fourth and fifth blocks go away. It is important to state that the review process remains in some form. The sixth and seventh blocks would form a review, coordination and finalization process. Finally, distribution would be virtually instantaneous since the BSP information will remain in the EKB, however a message notifying planners of the finalization is likely.

The second and fourth scenarios presume the mindset remains the same as far as the requirement to maintain a "hard copy" BSP Part 1. Experienced planners are highly skeptical of electronic forms of planning data. It is best to have a paper document in case of communication breakdowns or power outages. In these scenarios, the process follows the same flow as scenarios 1 and 3 above until the sixth and seventh blocks. Here the EKB contents and the BSP Part 1 (same information, different medium) are reviewed, coordinated, and finalized. The rest of the STEP process remains as the current BSP Part 1 process.

For scenarios 1 and 2, the insertion of BCAT changes the process as defined in the flowchart only slightly. The second block "Identify Requirements" receives input from

the STEP EKB along with TPFDD, operations tempo, inventory data, policies, etc. The third block is where the BCAT performs its job by “Deconflicting Requirements with other Functional Areas” and identifying shortfalls. After the requirements are negotiated, the process repeats itself starting with “Identify Requirements.” The iterations continue until all shortfalls are resolved or a decision is made to resolve the shortfall or limiting factor at a higher level. The scenarios without BCAT are identified to isolate STEP and BCAT for assessment purposes in the event that BCAT is not fielded. In this research’s view BCAT won’t be used without some kind of electronic form of BSP data input, while STEP can operate independently.

Question 3: *What sub-processes are STEP and /or BCAT supposed to replace, duplicate, or enhance?* Many replaced and duplicated sub-processes were discussed while answering Question 2, however there exist enhanced sub-processes as well as some less significant sub-processes that disappear.

First, in all STEP scenarios, the development of a site survey checklist is deleted from the process. Additionally, the site survey and data collection task remains the same time-wise, however the data collected is standardized. This tool forces the user to enter the data in a standard format, minimizing errors and guiding the less skilled planner. Another enhancement to the BSP Part 1 data is the flexibility in updating the data. The formal process of updating a BSP typically follows a year planning cycle resulting in a hard copy BSP, while the EKB can be updated as base capabilities change in and out of the planning cycle.

Enhancements offered by BCAT are time, energy, manpower, and frustration reductions through automation of the tedious task of assessing plan requirements of a base's capabilities. This process normally takes several days utilizing all functional area experts. With BCAT, the same assessments are done via computer alleviating the functional experts of that task and refocusing their efforts on resolving shortfalls. This new iterative process takes only a few hours to a few days.

Phase 3 - PERT Network Model of the BSP Process. Once the BSP Process Flowchart was completed and the alternative BSP processes determined, the activities of the PERT network could be defined. To do this, the flowchart was analyzed for groupings of tasks which were suitable for a PERT activity. First of all, the tasks must be grouped in such a way to support the assumption of independent activities. In order to estimate duration, the activities must be measurable. In other words, activities must have definite, understandable starting and stopping points. Due to PERT's non-iterative nature, any chance for "looping" of activities were dealt with by enclosing a loop into one activity. The iterations remain within the activity. The list of activities can be found in Appendix C. To understand what constitutes each activity, the activity descriptions are listed in Appendix D.

Once the activities were determined, the activity precedence relationships were established and the PERT network was constructed using the activity-on-arc (AOA) approach to network design (see Appendix B). The entire BSP process is represented in the network, therefore various sections of the network will not be used for all scenarios.

The BSP Process PERT Network can be found in Appendix C and the precedence relationships are annotated in the activity list in Appendix E.

Using the activity list, descriptions, and network, the functional experts, contractors, and lab personnel were consulted to acquire the activity duration times. Both the current BSP process and proposed alternative activity times were gathered and the Excel spreadsheet model was built. The model was built exclusively with the approximation formula for the Beta probability distribution described in Appendix B due to the nature of expert estimates. However, the Excel BSP model can be modified to incorporate other distributions provided the existence of detailed data (27). The details to build and use the model are included inside the spreadsheet, and the model in its entirety is provided in Appendix F.

Phase 4 - Evaluation of Models. With the formulation of the BSP Process PERT Model, the final phase of this research design can be accomplished. The four scenarios stated in Phase 2 along with the baseline data were inserted into the model for evaluation, and the results of the Monte Carlo simulation of 500 realizations of each BSP process are presented.

The baseline model for the initial BSP process resulted in a mean and standard deviation of BSP completion times to be 269.4 days and 29.9, respectively. Interestingly, the minimum observed time to complete a BSP was 195.5 days, while the maximum took over 1 year (369.3 days)--about 175 day span.

Question 4: *What are the time differences between the “as is” and “to be” BSP processes?* The following discussion compares each scenario to the baseline model to answer question 4.

Scenario 1 represents the use of STEP during the site survey, the EKB replacement of the published BSP Part 1, and the application of BCAT to the assessment process. Appendix F-5 displays the values for this scenario and, specifically, the changes of activities G, R, S, U, V, AR, and AS. The development and review of the site survey checklist (activity G) is eliminated with the presence of STEP. The site survey (activity R) does not change much at all, however the consolidation of data into BSP chapters (activity S) is eliminated due to STEP doing it automatically. With the EKB replacing the published BSP Part 1, the BSP draft no longer needs to be reviewed (activity U), but a notification message is the likely extent of publishing and distribution (activity V). Finally, with the application of BCAT to the assessment process along with its iterative nature, the functional area meetings (activity AR) and requirement deconfliction (activity AS) times are grouped into activity AS.

Scenario 1 was applied to the Excel model and Table 4-1 shows the results as compared to the baseline results. With scenario 1 in the Excel model for the initial BSP process, the resulting mean and standard deviation of BSP completion times are 239.1 days and 26.3, respectively. The z test described in Chapter III can now be performed on the baseline and scenario 1 samples. At an $\alpha = 0.01$ level of significance, the test statistic, z, is 17.014 (using equation 3.1). This z value is far greater than the $z_{0.01}$ value of

2.33 rejecting the null hypothesis that there is no difference between the two sample population means.

Table 4-1. Scenario 1 Comparison to the Baseline

Scenario	Time to Completion (Days)				Probability of Completion (Days)			
	Mean	Std Dev	MIN	MAX	240	270	300	330
Baseline	269.4	29.9	195.5	369.3	0.17	0.509	0.862	0.973
1	239.1	26.3	170.7	327.9	0.537	0.877	0.944	1.00

Finally, the minimum observed time to complete a BSP was 170.7 days, while the maximum observed time took 327.9 days. The numbers show a time reduction of approximately 30 days on average with the application of this scenario to the BSP process. The probability of completion by a certain day is provided and, for example, scenario 1 will be completed by the 270 day about 88 percent of the time versus only 51 percent for the current process.

Scenario 2 represents the use of STEP during the site survey, the EKB complementing the published BSP Part 1, and the application of BCAT to the assessment process. Appendix F-6 displays the values for this scenario and, specifically, the changes of activities G, R, S, AR, and AS. This scenario is essentially the same as scenario 1 except the BSP Part 1 is reviewed, published, and distributed. The contents of the EKB are still reviewed as is the BSP Part 1.

Scenario 2 was applied to the Excel model and Table 4-2 shows the results as compared to the baseline results. With scenario 2 in the Excel model for the initial BSP process, the resulting mean and standard deviation of BSP completion times are 252.4 days and 28.5, respectively. The z test can now be performed on the baseline and

scenario 2 samples. At an $\alpha = 0.01$ level of significance, the test statistic, z , is 9.203.

This z value is much greater than the $z_{0.01}$ value of 2.33 rejecting the null hypothesis that there is no difference between the two sample population means.

Table 4-2. Scenario 2 Comparison to the Baseline

Scenario	Time to Completion (Days)				Probability of Completion (Days)			
	Mean	Std Dev	MIN	MAX	240	270	300	330
Baseline	269.4	29.9	195.5	369.3	0.17	0.509	0.862	0.973
2	252.4	28.5	178.7	337.2	0.372	0.729	0.942	0.996

Finally, the minimum observed time to complete a BSP was 178.7 days, while the maximum observed time took 337.2 days. The numbers show a time reduction of 17 days on average with the application of this scenario to the BSP process, though not as great a time reduction as scenario 1. Consequently, the BSP has a greater probability of completion with scenario 2 than with current process. At the average time of completion of 270 days for the current process, scenario 2 can be completed 73 percent of the time versus only 51 percent.

Scenario 3 represents the use of STEP during the site survey and the EKB replacement of the published BSP Part 1. This scenario is the same as scenario 1 however, BCAT is not used to in the assessment process. Appendix F-7 displays the values for this scenario and, specifically, the changes of activities G, R, S, U, and V.

Scenario 3 was applied to the Excel model and Table 4-3 shows the results as compared to the baseline results. With scenario 3 in the Excel model for the initial BSP process, the resulting mean and standard deviation of BSP completion times are 256.2

days and 28.8, respectively. The z test can now be performed on the baseline and scenario 3 samples. At an $\alpha = 0.01$ level of significance, the test statistic, z, is 7.110. This z value is greater than the $z_{0.01}$ value of 2.33 rejecting the null hypothesis that there is no difference between the two sample population means.

Table 4-3. Scenario 3 Comparison to the Baseline

Scenario	Time to Completion (Days)				Probability of Completion (Days)			
	Mean	Std Dev	MIN	MAX	240	270	300	330
Baseline	269.4	29.9	195.5	369.3	0.17	0.509	0.862	0.973
3	256.2	28.8	177.6	347.2	0.308	0.667	0.937	0.996

Finally, the minimum observed time to complete a BSP was 177.6 days, while the maximum observed time took 347.2 days. The numbers show a time reduction of approximately 13 days on average with the application of this scenario to the BSP process, like scenario 2, not as great a time reduction as scenario 1. Likewise, the BSP has a greater probability of completion with scenario 3 than with current process. At the average time of completion of 270 days for the current process, scenario 3 can be completed 67 percent of the time versus only 51 percent.

Scenario 4 represents the use of STEP during the site survey and the EKB complementing the published BSP Part 1. The scenario is the same as scenario 2, however BCAT is not used in the assessment process. Appendix F-8 displays the values for this scenario and, specifically, the changes of activities G, R, and S.

Scenario 4 was applied to the Excel model and Table 4-4 shows the results as compared to the baseline results. With scenario 4 in the Excel model for the initial BSP

process, the resulting mean and standard deviation of BSP completion times are 264.4 days and 27.4, respectively. The z test can now be performed on the baseline and scenario 4 samples. At an $\alpha = 0.01$ level of significance, the test statistic, z , is 2.757. This z value is greater than the $z_{0.01}$ value of 2.33 rejecting the null hypothesis that there is no difference between the two sample population means.

Table 4-4. Scenario 4 Comparison to the Baseline

Scenario	Time to Completion (Days)				Probability of Completion (Days)			
	Mean	Std Dev	MIN	MAX	240	270	300	330
Baseline	269.4	29.9	195.5	369.3	0.17	0.509	0.862	0.973
4	264.4	27.4	188.3	364.8	0.191	0.592	0.898	0.994

Finally, the minimum observed time to complete a BSP was 188.3 days, while the maximum observed time took 364.8 days. The numbers do not show much of a time reduction at all. The variability in the process can easily absorb any time savings, however, on average, approximately three days are saved with the application of this scenario to the BSP process. At the average time of completion of 270 days for the current process, scenario 4 can be completed 59 percent of the time versus only 51 percent.

Analysis

Phase 1. The BSP Process Flowchart is a significant step toward fully understanding the long and involved process to create a base support plan. The time spent on defining this process revealed a variety of viewpoints on base support planning ranging from the optimistic to the cynical. Regardless of the attitude variation,

overwhelmingly there was a desire to put control into the process. With a firm understanding of the process by all the players, from HQ USAF to the base level planners, the planning community as a whole can proceed with improving this process. This flowchart will serve all levels of planning for standardization, measurement, and refinement of the process and as a point of reference for training planners.

Phase 2. The determination of how the software suite can fit into the current base support planning process model not only was a necessary step in order to provide the realization of time savings, but also brought forth the prospect of a change in the plan itself. The idea of the need for a published and printed BSP Part 1 begins to diminish with the capability to have access to the pertinent information through the EKB. It can be envisioned that some review can be done “online” or only portions of data be made in a hardcopy format for review. It stands to reason that a fully printed BSP Part 1 should be available in the case of a system failure or other contingency, however, in a general sense, the most accurate version will reside in the EKB.

Phase 3. The BSP Excel Model provides a method to perform “what if” analysis on BSP process improvements efforts which never existed before. Additionally, problems can be identified by planners and then quantified using the model. Sub-processes (activities) are defined and provide a foundation for measurement. Although, data gathered for this research is for the general PACAF BSP environment and should not be used for analysis in other scenarios, estimates can be gathered in much the same manner for the other scenarios. It is important to note that the processes must be standardized and understood by process owners to gather appropriate data to input into

the model. This standardization and understanding not only applies to building a baseline model, but for tracking the performance of “as is” and/or “to be” scenarios.

One of the utilities of this model is that a logistics manager can determine the probability an activity will be completed by a specified date. This probability feature demonstrates to MAJCOMs the likelihood of bases under its control to meet deadlines. Since BSP deadlines are often not met, this model can aid in developing realistic deadlines.

Phase 4. The results of the automation versus current processes did not provide any startling discoveries; all scenarios were statistically different than the current Initial BSP process at 0.01 level of significance. Predictably, given the input data, the largest improvement over the existing process is to use STEP when conducting the site survey, replace the publishing of the BSP Part 1 with the STEP EKB, and use BCAT for assessing requirements on a base’s capabilities. On average, this analysis showed 27 days of effort can be redirected from base support planning to other logistical areas.

Although the process comparisons above were not major discoveries, the length of time to complete a BSP for any scenario was noted and investigated. The authors determined the variability in the estimated activity durations for the pre-BSP Part 1 preparations was a significant factor in the overall process completion time. At least for PACAF, the pre-BSP Part 1 preparation is a target for streamlining to reduce variability and, subsequently, BSP completion times.

Chapter Summary

This chapter detailed the findings realized through implementing the research design specified in Chapter III. The research findings were discussed in order of the phases to meet the objectives of this study and an analysis of each phase is provided. The importance of the BSP process flowchart to this research was discussed along with the application of STEP and BCAT to the process. Next, the construction of the Excel model was explained, and finally the resulting data for each scenario was detailed. The next chapter will present observations on STEP and BCAT and the conclusions of this research including recommendation for future research.

V. Observations and Conclusions

Chapter Overview

The investigation into the BSP development process concludes in this chapter by discussing the researcher's observations about the BSP automation initiatives and recommendations for future research. Observations on STEP and BCAT are detailed by the positives and negatives they may bring to base support planning. This chapter concludes with a summary of the research project.

Observations on Software Initiatives

Positives. The software tools, STEP and BCAT, bring standardization to a chaotic process. In a statistical sense, these tools can put some control in a widely variable process. Planners will begin to do things in generally the same manner. The use of these proposed software initiatives can provide a common ground for all planners to work on when in the base support planning process. STEP is a platform which will become familiar to all those who play a part in performing a site survey. Its common interface will generate certain questions to be answered, reducing the probability that some important questions go unanswered. It is also a system that can be recognized as the tool to use Air Force wide, unlike the many templates that are being used now. STEP can provide a general frame of reference and create an atmosphere of understanding between all those who must, at one time or another, be part of the process.

BCAT inherently has the same general positive characteristics. BCAT can provide a standardized system for performing assessments. Currently, assessment standardization does not exist today. It can, like STEP, provide a frame of reference for all who become involved in the assessment process and create a system of understanding of how the process works. Rules and guidelines can be decided upon in determining the assessments and shared throughout the Air Force.

Another benefit of STEP is the easy storage and retrieval of an electronic form of BSP data. A developed knowledge base will decrease time in the overall data collection process as well as the need for large teams which in turn will reduce costs. The use of STEP in the base support planning process will create a comprehensive database of sites in the EKB. The database acts as a source of reference for all units who may have a tasking. Instead of copies of BSP 1 and 2 being sent by mail to all the units in question, wing-level logistics planners would have the capability to access site data when needed and inquire about certain aspects without having to go through the entire plan. Secondly, the database provides multimedia possibilities which are hard to duplicate in the current process. Additionally, the upkeep of site information can be enhanced has the higher probability of currency, therefore possibly reducing the need for a massive site survey team. The team could be reduced to players who need to survey particular areas where information is sparse and then verify other site information as required.

As stated earlier, these software initiatives can provide a standardized system in which certain important aspects of the base support planning process are performed. This standardization can significantly aid logistics planners who have been asked to perform

these functions with little or no experience. STEP and BCAT have user-friendly interfaces which prompt the user with queries of certain aspects of the site survey and guide the assessment-making procedures. Although the tools are not a substitute for training, STEP and BCAT can provide a “roadmap” for an inexperienced planner to gather and assess information pertinent to the base support planning process.

The capabilities STEP and BCAT provide planners in a crisis environment are significant. These tools were developed with CAP in mind. STEP allows for a small team to survey a site for potential deployment with a system that can ask for information and can store any type of multimedia information. An important feature also is its capability to “uplink” data to the source that needs it. Collected information can be transmitted via land line or satellite communications which provides needed information quickly in a crisis. BCAT takes the STEP data and, along with other pertinent data (TPFDD, WAAR, etc.), completes a rapid assessment of the site and mission to be performed and identifies shortfalls and limiting factors. This quick assessment can expedite resolving potential problems and provide for a smoother and reliable response to a potential contingency.

Negatives. When the researchers initially became aware of what BCAT inputs consisted of, skepticism surfaced on the validity of the fast assessments being performed. BCAT assessments rely on the accuracy of input data which can be faulty at the source such as the TPFDD. As with any computer application, the output is only as good as the input. For BCAT to be entirely successful in performing assessments, several conditions have to be met. Most importantly, resource documents which are being used as input

devices need to be as accurate and realistic as possible. People in the field express concern on the use and reliability of such products in today's process. Next, realistic rules have to be set in determining the assessments. The BCAT interface allows for those rules to be defined. Knowledgeable and experienced personnel need to be the rule-makers and in the long run determine a standard set of rules for the sake of continuity.

The issue of "garbage in, garbage out" can be taken a step further by realizing there are pitfalls by treating the output of software tools as "gospel." A danger with the introduction of any software suite which "simplifies" a process is that it can be viewed as the ultimate tool for solving a problem. The potential for output taken at face value and as the only right answer is real. Users of these tools should be made aware of pitfall through training.

Finally, STEP and BCAT must not become a substitute for training. A comprehensive software suite cannot and should not be viewed as a "cure all" for what ails the planning community in terms of training. Although certain processes are automated, an understanding of what is actually being computed and how is necessary in understanding the assessment results. Without understanding the process as a whole and its subsequent parts, the possibilities of providing faulty data as an input, misinterpretation of outputs, or the inability to discern an unreasonable output increase greatly.

Recommendations for Future Research

The focus of the BSP Process Flowchart was on the deliberate planning process described in Chapter II. The BSP process under crisis action planning is less clear than the deliberate planning process this research defined. Future studies can detail how CAP affects base support planning and attempt to find the similarities and differences with deliberate planning. Since CAP extends over a much shorter time frame than deliberate planning, the reduction in time STEP and BCAT provide the planning process could be much more dramatic with CAP.

Due to the time constraints imposed by the academic schedule and the length of time required to study a reasonable sample of BSP processes, the Excel model of the BSP process is limited by the lack of testing with real-world data. Although, the model developed has been scrutinized by experts, rarely does a stochastic process such as the time to complete a site survey action follow a triangular probability distribution. This research bases its inference on the accuracy of the estimates given by the functional experts in the BSP process. In the future, empirical data should be gathered to approximate probability distributions that are more accurate representations of the BSP process. A note of caution, however: before any measurement can be made on a process, the process owners must understand (as opposed to think they understand) the process. The availability of the BSP Process Flowchart should greatly enhance this understanding.

Another caution concerning the Excel model is the large variation in the data obtained by the experts. The wide range and many levels of experience contributed to large variances in activity time estimates which were inputs to the model. If the process

defined by the BSP Process Flowchart truly represents the process and the wide process variation is valid, then a by-product of this research is the indication of other areas needing improvement. The variation in the sub-processes where STEP and BCAT can be inserted are small relative to the bureaucratic activities prior to actual data gathering and assessments—the reason the BSPs are done in the first place. Initiatives to reduce coordination and review variances would significantly reduce overall BSP process completion times.

The phrase “process improvement” has been mentioned throughout this study because STEP and BCAT are initiatives to improve the BSP process. The approach the researchers took was to understand, define, and quantify the process to facilitate future improvement efforts beyond STEP and BCAT. Standard statistical process control methods can be used in conjunction with the BSP PERT network and Excel model to monitor the “as is” process or “to be” initiatives. Giammalvo, Firman, and Dwiyani demonstrated the utility of using realized PERT times as data and applying SPC techniques to study processes and improvement initiatives (15). The idea of linking SPC and PERT times is a logical parallel to the current BSP research and may be appropriate for future studies.

To determine the time STEP and BCAT can save the Air Force and translate that time to a cost savings comparison discussed next, more work must be done. Due to the fact this research limited the scope of its data collection to the general PACAF AOR and its analysis only on the initial BSP process, future research can extend this study across MAJCOMs, type of installation (MOB, COB, or BB), and other BSP scenarios (i.e.,

updates, BSP Part 1 only, etc.). Until this is done, a realistic estimate of time and cost savings any initiative can offer the Air Force is difficult.

The initial model introduced in this research can be further used for a cost comparison with the application of STEP and BCAT in the base support planning process. In terms of current cost of the process, manpower cost figures can be applied to each activity as well as other associated costs and determine an estimated dollar amount of the production of BSP 1 and 2. To make a comparison, the same manpower figures can be applied to the "to be" model. The major difference lies in the associated costs. For a true cost comparison to be made, the future state of the availability and usage of STEP and BCAT must be determined. Costs of implementing and maintaining an EKB must be known. How many sets of software suites are to be purchased must be realized. The environment in which the EKB will be housed must be determined, either within the Global Command and Control System (GCCS) or some other type of environment. Costs associated with data transmissions must be addressed. Only with these factors and other possible associated costs will a true cost comparison be realized.

Summary

This research project was sponsored by Armstrong Laboratory to provide a detailed understanding of the base support planning process for assessing the applicability of inserting technological advances into the existing process. The researchers are confident this study produced two tools that will not only benefit the lab, but also logistics planners at all levels and the education and training communities. The

automation initiatives of STEP and BCAT are efforts aimed at improving the BSP process for the heavily tasked logistics planner. The BSP Process Flowchart provides a framework for understanding the entire process from a broad view, and helped understand how STEP and BCAT make an impact. Further improvements on the flowchart could focus on drilling down into individual tasks to define them and likewise upgrade the Excel model. Regardless, this tool is the first known effort to define the development of the base support plan and will help facilitate process improvement initiatives.


The BSP Excel Model is a tool that enabled the BSP process to be modeled on a spreadsheet for making quantitative assessments of the process. Specifically, the current BSP process was compared to potential automation scenarios to evaluate potential time savings. This spreadsheet, the first attempt at modeling the BSP process known to the researchers, followed the BSP Process Flowchart. However, when future BSP process improvements take place, or upgrades to the flowchart, this model must also be refined. Nevertheless, the BSP Process Flowchart and BSP Excel Model are offered to the logistics planning community as flexible tools to understand and quantify the complex process of base support planning.


Appendix A - Base Support Planning Process Flowchart

Table of Contents


Base Support Planning Process Flow Chart	A-2
Tab A - Initial BSP Part 1	A-4
Tab B - Initial BSP Part 2	A-5
Tab C - Update BSP Part 1 and/or Part 2	A-6
Tab D - Delayed BSP Part 2	A-7
Tab E - Sponsorship Process.....	A-8
Tab F - Team Selection.....	A-9
Tab G - Country Clearance Process.....	A-10
Tab H - Orders/Travel Preparation	A-11
Tab J - Reception	A-12

BASE SUPPORT PLANNING PROCESS FLOWCHART







Tab A - Initial BSP Part 1




Tab B - Initial BSP Part 2




Tab C - Update BSP Part 1 and/ or Part 2




Tab D - Delayed BSP Part 2




Tab E - Sponsorship Process




Tab F - Team Selection




Tab G- Country Clearance Process



Tab H - Orders/Travel



Tab J - BSP Site Survey Preparation/Reception



Appendix B: Program Evaluation and Review Technique (PERT)

Introduction

A project is a “set of interrelated activities that has a definite starting and ending point and that results in a unique product or service” (23:787). To aid managers in project management, a number of network planning models have been developed. These models rely on a well thought out set of activities and their logical or technological ordering known as precedence ordering. An activity could be anything from reviewing a document to collecting data. When these activities are completed, the project is concurrently completed.

Two common examples of project planning network models are the program evaluation and review technique (PERT) and the critical path method (CPM). When the time to complete an activity is certain then managers can employ the CPM. However, activity times can be uncertain due to process variability. When this is the case, PERT is used. The methods are very similar, but mainly differ in the manipulation of the estimated times (23). Due to the high variability in the processes studied by this research, PERT is discussed here.

Network Methods

The methodological approach to PERT differs slightly from one source to another, but all tend toward these four basic steps laid out by Krajewski & Ritzman:

define the project, diagram the network, estimate time of completion, and monitor the progress of the project (23).

Define the Project. This includes the starting point and ending point and each activity in between. The proper sequence of activities are defined in precedence relationships also taking in consideration parallel and serial activities. These activities should also be to the level of detail the particular manager needs for decision-making. Additionally, the time to complete each activity is estimated in this step (23).

Diagram the Network. The two common methods that exist to create this network diagram are the activity-on-arc (AOA) and the activity-on-node (AON) methods. As the name implies, AOA (figure 1) uses arcs to represent activities. When the focus of a project is on the events, then the event-oriented AOA approach is used. A circle (node)




Figure B-1, AOA Network Diagram

represents an event which one or more activities end or begin. AON (figure 2) uses nodes to represent activities and arcs show the precedence relationships. When the focus of a project is on the activities, then the activity-oriented AON approach is used. Also, note

in both methods event A comes before event B, events B and C come before event D.

The direction is always one way (23).




Figure B-2, AON Network Diagram

Estimate the Time of Completion. Activity times are estimated by using the functional manager's or expert's best estimate. The expert would ideally have at his disposal a good deal of historical data, the more the better. With certain activity times the manager would use CPM. But in some cases, there is no such historical record, personnel change, or the processes change. In this case, the manager would employ PERT and base the estimates on three possible completion assumptions:

- *Most optimistic completion time* - This time assumes that everything will go according to plan and with a minimal amount of difficulties.
- *Most pessimistic completion time* - This time assumes that everything will not go according to plan and that the maximum potential difficulties will develop.
- *Most likely completion time* - This is the time that, in the mind of the functional manager, would most often occur should this effort be repeated over and over. (22)

These three estimates are combined into one estimate of activity completion time.

The first of the underlying assumptions that govern the traditional PERT approach is made here: the beta distribution is the probability distribution of uncertain activity completion times (13; 22; 23). The computation of the expected time between events using the three time estimates is somewhat complicated using the beta distribution. In addition to the optimistic and pessimistic time estimates, the Beta distribution is shaped by two more parameters which shape the curve. These parameters, commonly referred to by α and β or ϕ and θ , are not time estimates (11). However the founders of PERT approximated the mean and variance of activity times with the following formulas:

$$t_e = \frac{a + 4m + b}{6} \quad (\text{B.1})$$

where,

t_e = expected time

a = most optimistic time

b = most pessimistic time

m = most likely time

and

$$\sigma_{te} = \frac{b - a}{6} \quad (\text{B.2})$$

where σ_{te} is the standard deviation of the expected time (13; 22; 23; 29). Once the activity times are estimated, the critical path can be determined. A path in a project network is an ordered sequence of activities between the start and finish. The critical

path is the path that has the longest total time. In figures 1 and 2 above, the paths are A-B-D and A-C-D. When the times are known and summed for each path, taking precedence relationships into account, the critical path emerges as the one with the longest total time. A critical path is also the path that will cause a project delay if any activity on the path is delayed (relative to its estimated completion). For this reason, the critical path is the main focus of PERT. The second underlying assumption is that all activities not on the critical path can be ignored (13; 23). However, ignoring the non-critical activities puts the burden on the manager to watch for non-critical paths from emerging as critical once the project commences.

Since the activity times in a PERT network are probabilistic, the project completion time is probabilistic. This allows managers to determine the probability to complete the project by a particular point in time. To facilitate statistical inference, the originators of PERT specified two more underlying assumptions: project activities are independent and the number of activities on the critical path is sufficiently large to invoke the *Central Limit Theorem of Probability* to analyze the project completion time.

The assumption of independent activities allows the mean and variance of the total time of completion to be computed by the critical path time estimate and the summation of the variances of each activity in the critical path. As the number of activities on the critical path increases, the distribution of estimated total time approaches the normal distribution per the central limit theorem (CLT). The only purpose of the CLT assumption is for making statistical inferences based on the normal distribution (33).

Therefore, to determine the probability of project completion by some specified time, T , the z-transformation formula is used:

$$Z = \frac{T - T_E}{\sqrt{\sigma^2}} \quad (3)$$

where,

T = time of project completion (to evaluate)

T_E = earliest expected completion time (the critical path time estimate)

σ^2 = variance of expected completion time (for the critical path). (23:806)

Once the z value is computed, the probability to complete the project or a certain activity by a specified date can be obtained from a standard z-table found in any statistics text.

Monitoring the Progress of the Project. The project manager must monitor the critical path and those paths which may emerge as critical to keep the project on schedule. Computer software can aid tremendously in the management of these paths.

PERT Limitations and the Monte Carlo Simulation

To this point, the discussion on PERT principles focused on the ideal circumstance that the underlying assumptions hold. These assumptions were necessary to develop the PERT as a user friendly management tool. When the PERT assumptions are relaxed, hand calculations quickly become impractical for managers. Often a non-critical path becomes critical due to the stochastic nature of the uncertain activity times. The assumptions begin to dissolve as a result of this phenomenon. Therefore, since the

creation of PERT, the focus on the critical path has been the main criticism of the methodology (33).


The literature addresses the non-critical path issue from a variety of approaches, but virtually all recommend the use of a computer to run a Monte Carlo simulation due to computational complexity. Van Slyke introduced the Monte Carlo method to PERT in the early 1960's and identified two benefits of the application. First, any probability distribution can be used instead of the Beta distribution. He experimented with a variety of distributions, and the differing results highlighted the weakness of assuming only one distribution. The other benefit is the computational accuracy the simulation provides. Traditional PERT always underestimated completion times--a biased estimate--when non-critical paths exist that emerge as critical. For instance, when a non-critical path emerges as critical, the new completion time would be longer than the time computed for the traditional critical path. Monte Carlo simulation provides an unbiased estimate of project completion time given accurate input probability distributions (33).

Monte Carlo simulation removes bias by simply generating a single random variable from a distribution of critical times for as many iterations desired and averages them. The critical time is the sum of the activities on that iteration's critical path. The traditional PERT method instead computes a critical path as the path with the maximum total of activity averages (17). Though practical for managers, not considering all paths for a large number of samples results in estimation bias.

Dumville (13) developed an analytic approach to the case of more than one critical path and dependent activities and verified the approach with simulation. In

addition to the two approaches, his article outlines the historical study of this phenomenon and is a great source of PERT background material.

Appendix C- BSP Process Network



Appendix D - Base Support Plan Activity Description

BASE SUPPORT PLAN PREPARATION

A. Identify and Notify Tasked Units

This activity begins when the Air Component Command or MAJCOM receive the requirement or tasking to create or revise a base support plan for a specific installation. This requirement is the initiation of the base support planning (BSP) process and comes in several forms: the Joint Chiefs of Staff (JCS) planning cycle, new operations plan (OPLAN), military operations other than war (MOOTW), contingencies, exercises, and initial BSPs. The notification can be whatever means necessary to get the message to the tasked units (e.g., message, phone, etc.). This activity ends when the provisional wing/host/reception unit are notified.

B. Air Component Finds and Notifies Sponsor

This activity begins when the Air Component Command or MAJCOM receive the requirement or tasking to create or revise a support plan for a specific installation. This requirement is the initiation of the base support planning (BSP) process and comes in several forms: the Joint Chiefs of Staff (JCS) planning cycle, new operations plan (OPLAN), military operations other than war (MOOTW), contingencies, exercises, and initial BSPs. In-country sponsors are not always required. This activity ends when the in-country sponsor is notified.

C. Units Prepare For and Hold BSPC

This activity begins upon receipt of the notification of the BSP requirement. The Logistics Plans Office at the tasked unit pulls the TPFDD from JOPES and distributes it. The Base Support Plan Committee (BSPC) is convened.

D. Sponsor Identifies and Coordinates POCs

This activity begins upon notification of the in-country sponsor, and ends when the sponsor points of contact are coordinated with the air component command.

E. Units Identify and Coordinate POCs

This activity begins at the conclusion of the BSPC. The OPR and functional areas POCs are identified and coordinated. The activity ends when the key POCs are coordinated with higher headquarters.

F. Negotiate BSP Completion Dates

This activity begins when all the key players are identified and continues through the negotiation and concurrence of the BSP Parts 1 and 2 completion dates.

G. Site Survey Checklist Development/Review

This activity begins at the conclusion of the BSPC. Units should use existing checklists (MAJCOM, AFLMA, in-house, etc.) to develop local checklist to conduct the tasked site survey. The activity concludes with an agreed upon checklist by BSP OPR, functional area planners, and BSP team members.

Note: The checklist development process is most likely iterative and may last until the BSP team departs for the site survey, but, in order to prepare properly, the required amount of time is needed.

H. Determine BSP Team Composition

This activity begins when the BSPC concludes and includes interaction with HHQ. Drivers to this process include budget constraints, an existing BSP, site experience, a TPFDD, and/or information from other organizations with experience with the site. This activity concludes when the team composition is set.

I. Selection Process of BSP Team and Coordination w/ HHQ

This activity begins when the team composition is set. The team selection takes into consideration the knowledge of the site, knowledge of the functional area, prior BSP experience, and availability to travel to the site and within the dates set. The process ends when the BSP team selection is complete and the team list is coordinated with HHQ.

J. Air Component Command Solicits Country Clearance

This activity begins when the BSP team data is reported to the air component command. The air component command coordinates country clearance request with the joint command representative. If the base is not a US base, then the host government may or may not approve the request. If the base is a US base, the base commander may or may not approve the request. In both cases, the process is iterative if the US wants to utilize the base. The activity ends with the approval of the country clearance.

K. Air Component Command Coordinates Country Clearance w/ Funding

This activity begins when the country clearance is approved. The air component command notifies the supporting MAJCOM and the tasked unit. Along with the notification, the activity ends with the funding for the TDY.

L. BSP Team Compliance with Personnel Requirements

This activity begins when the tasked unit receives notice of country clearance approval and the funds are available. The BSP team, if not previously complied with, accomplishes all personnel requirements for travel to the destination. This may include immunizations, passports, visas, etc. Please note that typically many of these requirements are considered at team selection, but some units may wait to comply until the TDY is approved and funded. Also, the possibilities of a team member dropping out is real and must be planned for. The activity ends when the entire team has met the personnel requirements.

M. Prepare Travel Arrangements and Coordinate

This activity begins when the tasked unit receives notice of country clearance approval and the funds are available. Travel arrangements may be made by HHQ such as military air coordination. If the travel arrangements aren't made by HHQ, then the BSP team makes arrangements with the appropriate travel office on base for travel to the destination site (e.g., military air, commercial air, etc.). This activity concludes when travel arrangements are made for each team member and is coordinated with HHQ, BSP team members, and the tasked unit.

N. Unit Prepares Orders

This activity begins when all the personnel requirements are met and the travel arrangements are coordinated. The personnel readiness unit prepares the TDY orders for the BSP team, and the team in turn receives the orders.

O. Reception Unit Coordinates Support for Site Survey/Conference

This activity begins when the BSP Part 1 and 2 completion dates are set. The reception unit begins the preparation for the upcoming site survey and/or BSP conference. Depending on the location, these actions may include coordination with the host nation government/commander. In-country functional area representatives must be organized for the visit. Additionally, facilities and equipment must be secured for temporary work areas, meetings, and briefings. And finally, the appropriate planning documents must be gathered and organized for the site survey/conference attendees. These documents

consist of, but are not limited to, the appropriate Oplan, TPFDD, AFIs, draft BSP, maps, WPAAR, WCDO, IMP, WMP, VAL, and TA.

Note: Typically, this process will only take as long as the time allotted based on the schedule, but, it important to know the necessary time to prepare properly.

P. Reception Unit Coordinates Support for BSP TDY Personnel

This activity begins when the BSP Part 1 and 2 completion dates are set. The reception unit begins the preparation for receiving the upcoming site survey and/or BSP conference attendees. First, the visiting team data must be gathered (i.e. MAJCOM coordination). From that information, the receiving unit can plan for billeting, transportation, and messing requirements. The transportation requirements include on-site as well as to and from the point of debarkation/embarkation. The activity is complete when the location is ready to receive the visitors.

Note: Typically, this process will only take as long as the time allotted based on the schedule, but, it important to know the necessary time to prepare properly.

Q. BSP Team Travels to Site

This activity begins when the BSP team receives their TDY orders and the site survey checklist is complete. Obviously, there may be a substantial delay between the orders pick-up and the actual home station departure due to scheduling, but, for this activity, the delay is assumed to be zero. Also, consider for this activity the typical origin of the BSP team members. This activity concludes when the team arrives at the destination and, if applicable, obtains lodging.

BASE SUPPORT PLAN PART 1

R. BSP Chapters Data Collection/Site Survey IAW Checklists

This activity begins when the BSP team is ready to begin data collection and is quite different depending on the scenario. Data collection for a home station BSP may range from tasking the base functional areas to gather data to a disciplined site survey. On the other hand, if BSP teams are traveling to a bare base, then data collection would be in the form of a site survey in accordance with a checklist or established procedures. When data collection is complete, then the activity concludes.

S. Consolidation of Data into BSP Part 1 Draft

This activity begins once the data collection is complete. The BSP team and/or functional areas transcribe the collected data into draft chapters and collectively a draft

BSP Part 1. A previous BSP Part 1 being used as a working copy receives a first draft update with the new information collected.

T. BSP Team Returns to Home Station

This activity begins when mission is complete at the site and ends once the team arrives at home station. "Mission complete" is dependent on the objectives of the specific site survey and can be at the conclusion of data collection or the completion of the draft BSP Part 1.

U. BSP Part 1 Draft Review

This activity begins once the draft BSP Part 1 is completed. The review process must include coordination with all applicable units. This process is completed when the BSP Part 1 is finalized and signed by the approval authority.

V. Publishing and Distribution

This activity begins once the BSP Part 1 is signed and includes all actions necessary to publish and distribute the BSP. Distribution can take many forms such as the U.S. Postal Service, couriers, electronic mail, or the classified Internet. If the BSP is posted on the classified Internet, be sure to transmit a message notifying those on the distribution list. This activity ends when the BSPs have been sent to all those on the distribution list.

DELAYED BASE SUPPORT PLAN PART 2 (IN-HOUSE)

This process occurs when a BSP Part 2 is required, the BSP Part 2 conference is not held with the site survey, and the provisional wing performs the BSP Part 2 assessments in-house.

AA. Solicit Inputs From Tasked Units

This activity begins after the BSP Part 1 process and the tasked units BSP teams return to home station. Inputs are solicited from the units tasked to that location to begin the BSP Part 2 process. This activity will take as long as the time allotted, so it is important to know the amount of time necessary to adequately solicit substantive inputs. This time should be built into the schedule and, therefore, the activity concludes when the tasked units have been given an adequate amount of time to provide inputs.

AB. Secure Facilities, Equipment, and Planning Documents

This activity can begin once the BSP Part 1 process is concluded and involves the logistics of preparing for the BSP Part 2 in-house meetings. Facilities and equipment

must be secured for temporary work areas, meetings, and briefings. Additionally, the appropriate planning documents must be gathered and organized for the site survey/conference attendees. These documents consist of, but are not limited to, the appropriate Oplan, TPFDD, AFIs, draft BSP, maps, WPAAR, WCDO, IMP, WMP, VAL, and TA. This activity will take as long as the time allotted, so it is important to know the amount of time necessary to properly prepare for the meetings. This time should be built into the schedule and, therefore, the activity concludes when the BSP Part 2 meetings are adequately prepared for.

Go To BSP Part 2 Core Process

DELAYED BASE SUPPORT PLAN PART 2 (CONFERENCE)

AC. Air Component Solicits Country Clearance (as required)

This activity begins when the BSP team data is reported to the air component command. The air component command coordinates country clearance request with the joint command representative. If the base is not a US base, then the host government may or may not approve the request. If the base is a US base, the base commander may or may not approve the request. In both cases, the process is iterative if the US wants to utilize the base. The activity ends with the approval of the country clearance.

AD. Reception Unit Coordinates Support for BSP Part 2 Conference

This activity begins when the BSP Part 1 process concludes. The reception unit begins the preparation for the upcoming BSP Part 2 conference. Depending on the location, these actions may include coordination with the host nation government/commander. In-country functional area representatives must be organized for the visit. Additionally, facilities and equipment must be secured for temporary work areas, meetings, and briefings. And finally, the appropriate planning documents must be gathered and organized for the site survey/conference attendees. These documents consist of, but are not limited to, the appropriate Oplan, TPFDD, AFIs, draft BSP, maps, WPAAR, WCDO, IMP, WMP, VAL, and TA.

Note: Typically, this process will only take as long as the time allotted based on the schedule, but, it important to know the necessary time to prepare properly.

AE. Reception Unit Coordinates Support for BSP TDY Personnel

This activity begins when the BSP Part 1 process concludes. The reception unit begins the preparation for receiving the upcoming BSP Part 2 conference attendees. First, the visiting team data must be gathered (i.e. MAJCOM coordination). From that information, the receiving unit can plan for billeting, transportation, and messing

requirements. The transportation requirements include on-site as well as to and from the point of deparkation/embarkation. The activity is complete when the location is ready to receive the visitors.

Note: Typically, this process will only take as long as the time allotted based on the schedule, but, it important to know the necessary time to prepare properly.

AF. Air Component Coordinates Country Clearance w/ Funding (as required)

This activity begins when the country clearance is approved. The air component command notifies the supporting MAJCOM and the tasked units. Along with the notification, the activity ends with the funding for the TDY.

AG. BSP Team Compliance with Personnel Requirements (as required)

This activity begins when the tasked unit receives notice of country clearance approval and the funds are available. The BSP team, if not previously complied with, accomplishes all personnel requirements for travel to the destination. This may include immunizations, passports, visas, etc. Please note that typically many of these requirements are considered at team selection, but some units may wait to comply until the TDY is approved and funded. Also, the possibilities of a team member dropping out is real and must be planned for. The activity ends when the entire team has met the personnel requirements.

AH. Prepare Travel Arrangements and Coordinate (as required)

This activity begins when the tasked unit receives notice of country clearance approval and the funds are available. Travel arrangements may be made by HHQ such as military air coordination. If the travel arrangements aren't made by HHQ, then the BSP team makes arrangements with the appropriate travel office on base for travel to the destination site (e.g., military air, commercial air, etc.). This activity concludes when travel arrangements are made for each team member and are coordinated with HHQ, BSP team members, and the tasked unit.

AI. Unit Prepares Orders (as required)

This activity begins when all the personnel requirements are met and the travel arrangements are coordinated. The unit prepares the TDY orders for the BSP team, and the team in turn receives the orders.

AJ. BSP Team Travels to Site

This activity begins when the BSP team receives their TDY orders. Obviously, there may be a substantial delay between the orders pick-up and the actual home station departure due to scheduling, but, for this activity, the delay is assumed to be zero. Also, consider for this activity the typical origin (location) of the BSP team members. This activity concludes when the team arrives at the destination and obtains lodging.

Go To BSP Part 2 Core Process

UPDATE BASE SUPPORT PLAN PART 1 OR PART 1 AND 2

These activities are the initiation of the base support planning (BSP) update process and could result from significant changes in the base's support posture or the periodic update of the TPFDD. Activities AM through AP are dependent on the severity of the changes approved in activity AL. Either AM, AN, or AO and AP will take place if the update process takes place.

AK. Notify Units of Update Requirement

This activity begins when the Air Component Command or MAJCOM receive the requirement or tasking that would require a specific installation to update its base support plan. The notification can be whatever means necessary to get the message to the tasked units (message, phone, etc.). This activity ends when the provisional wing/host/reception unit are notified.

AL. Tasked Units Review BSP Part 1 or Part 1 and 2, Convene BSPC, and Consolidate Identified Concerns, Shortfalls, LIMFACs

This activity begins when the appropriate units are notified of the update requirement. Upon receipt of the updated planning data the BSPC will convene and disseminate information and establish timelines and requirements. The BSP Part 1 or Parts 1 and 2 as well as any updated planning documents are reviewed for any perceived problems, shortfalls, or LIMFACs. A consolidated package is sent to the Air Component Command, reception wing, and MAJCOM for consultation and approval.

EITHER,

AM. No Changes or Pen and Ink Changes Required

This activity begins when the approved changes are identified and ends when the changes are complied with and the annual review date is set.

AN. Rewrite Required (Incorporate Changes, Publish and Distribute Revised BSP)

This activity begins when the approved changes are identified and ends when the BSP is distributed and the annual review date is set. A rewrite takes place if the changes warrant a rewrite as opposed to pen and ink changes.

AO. New Site Survey Required (Notify Units of BSP Revision Requirement)

This activity begins when the changes warrant the completion of a new site survey. This activity ends when the provisional wing/host/reception unit are notified of the requirement.

AP. New Site Survey Required (Notify the In-country Sponsor of BSP Revision Requirement)

This activity begins when the changes warrant the completion of a new site survey. This activity ends when the in-country sponsor is notified.

BASE SUPPORT PLAN PART 2 CORE PROCESS

This process begins at the scheduled time, therefore to properly set a realistic date for the conference it is important to know how long the necessary activities preceding this process take.

AQ. BSP Training (Orientation, Capabilities, and Assessment Briefings)

This activity begins at the scheduled time to kick off a BSP Part 2 conference (or meeting for in-house BSP Part 2) and consists of a battery of briefings that are appropriate for the given scenario. Topics include but are not limited to security and classified procedures, the base support plan objectives and milestones, planned operations tempo and base loading by "C-day," and air base familiarization. The objective of this activity is to orient the attendees to the task at hand, present the capabilities of the site, and present the requirements of the plan.

AR. Functional Area Meetings (work requirements)

Once the battery of briefings has concluded, the representatives of the functional areas meet in work groups. These work-groups are charged with resolving conflicting and competing requirements, shortfalls, and potential limiting factors. These functional work groups meet until all issues are resolved.

AS. Deconflict and Identify Requirements Outside Functional Areas

This activity begins when the functional area work groups break up. Cross-functional requirements are deconflicted and requirements are identified to civil engineering, transportation, services, security police, supply logistics plans, etc.

AT. Collect Data Into Draft BSP Part 2

This activity begins once all the identified requirements are deconflicted and the attendees are in mutual agreement. The BSP team and/or functional areas transcribe the collected data into draft chapters and collectively a draft BSP Part 2. Additionally, finalize shortfalls and LIMFACs with appropriate HHQ. A previous BSP Part 2 being used as a working copy receives a first draft update with the new information collected.

AU. BSP Part 2 Draft Review

This activity begins once the draft BSP Part 2 is complete. The review process must include coordination with all applicable units. This process is completed when the BSP Part 2 is finalized and signed by the approval authority and the attendees are outbriefed.

AV. Publishing and Distribution

This activity begins once the BSP Part 2 is signed and includes all actions necessary to publish and distribute the BSP. Distribution can take many forms such as the U.S. Postal Service, couriers, or the classified Internet. If the BSP is posted on the classified Internet, be sure to transmit a message notifying those on the distribution list. This activity ends when the BSPs have been sent to all those on the distribution list, and the annual review date is set.

Appendix E – BSP Data Worksheet

EVT NODE	ACTIVITY	EVENT/ACTIVITY DESCRIPTION	IMMEDIATE PREDECESSORS
		Base Support Plan Preparation	
1		Air Component Command/MAJCOM Receive Tasking	
	A	Identify and Notify Tasked Units	-
2		Units Notified	
	B	Air Component Command Find and Notifies Sponsor	-
3		Sponsor Notified	
	C	Units Prepare For and Hold BSPC	A, AO
4		BSPC Convened	
	D	Sponsor Identifies and Coordinates POCs	B, AP
	E	Units Identify and Coordinate POCs	C
5		POC Coordination Completed	
	F	Negotiate BSP Completion Dates	D, E
6		DATES SET	
	G	Site Survey Checklist Development/Review	C
	H	Determine BSP Team Composition	C
7		BSP Team Composition Set	
	I	Selection Process of BSP Team and Coordination w/HHQ	F, H
8		BSP Team Selection Complete	
	J	Air Component Command Solicits Country Clearance	I
9		Air Component Command Receives Country Clearance	
	K	Air Component Command Coordinates Country Clearance w/Funding	J
10		Units Receive Country Clearance and Funds	
	L	BSP Team Compliance With Personnel Requirements	K
11		Personnel Requirements Complied With	
	M	Prepare Travel Arrangements and Coordinate	K
12		Travel Arrangements Coordinated	
	N	Personnel Readiness Unit Prepares Orders	L, M
13		BSP Team Set For TDY	
	O	Reception Unit Coordinates Support for Site Survey/Conference	F
	P	Reception Unit Coordinates Support for BSP TDY Personnel	I
	Q	BSP Team Travels to Site	G, N
14		BSP Team Arrives at Site	
		Base Support Plan Part 1	
	R	BSP Chapters Data Collection/Site Survey IAW Checklists	Q, O, P
15		Data Collection Complete	
	S	Consolidation of Data into BSP Part 1 Draft	R
16		BSP Part 1 Draft Complete	

EVT NODE	ACTIVITY	EVENT/ACTIVITY DESCRIPTION	IMMEDIATE PREDECESSORS
	T	BSP Team Departs Site	R
17		BSP Team Arrives Home Station	
	U	BSP Part 1 Draft Review	S
18		BSP Part 1 Finalized	
	V	Publishing and Distribution	T, U
		Base Support Plan Part 2, Delayed (In-house)	
	AA	Solicit Inputs From Tasked Units	T, U
19		Inputs Received	
	AB	Secure Facilities, Equipment, and Planning Document	T, U
20		Support Coordination Complete	
		<i>Go To BSP Part 2 Core Process</i>	
		Base Support Plan Part 2, Delayed (Conference)	
	AC	Air Component Command Solicits Country Clearance	T, U
	AD	Reception Unit Coordinates Support for BSP Part 2 Conference	T, U
	AE	Reception Unit Coordinates Support for BSP TDY Personnel	T, U
21		Air Component Command Receives Country Clearance	
	AF	Air Component Command Coordinates Country Clearance w/Funding	AC
22		Units Receive Country Clearance and Funds	
	AG	BSP Team Compliance With Personnel Requirements	AF
23		Personnel Requirements Complied With	
	AH	Prepare Travel Arrangements and Coordinate	AF
24		Travel Arrangements Coordinated	
	AI	Personnel Readiness Unit Prepares Orders	AG, AH
25		BSP Team Set For TDY	
	AJ	BSP Team Travels to Site	AI
26		BSP Team Arrives at Conference	
		<i>Go To BSP Part 2 Core Process</i>	
		Base Support Plan Part 1 or Part 1 and 2, Update	
	AK	Notify Units of Update Requirement	-
27		Units Notified	
	AL	Tasked Units Review BSP Part 1 or Part 1 and 2, Convene BSPC, and Consolidate Identified Concerns, Shortfalls and LIMFACs	AK
28		Consolidated Package Sent to Air Component Command, Reception Wing, MAJCOM for Consultation and Approval	
	AM	No Changes or Pen & Ink Changes Required	AL
	AN	Rewrite Required (Incorporate Changes, Publish, and Distribute Revised BSP)	AL
	AO	New Site Survey Required (Notify Units of BSP	AL

EVT NODE	ACTIVITY	EVENT/ACTIVITY DESCRIPTION	IMMEDIATE PREDECESSORS
		Revision Requirement)	
	AP	New Site Survey Required (Notify the In-country Sponsor of BSP Revision Requirement)	AL
		BSP Part 2, Initial (Core Process)	
29		Dummy Node to Bring Together BSP Part 2 Processes	
EVT NODE	ACTIVITY	EVENT/ACTIVITY DESCRIPTION	IMMEDIATE PREDECESSORS
	AQ	BSP Training (Orientation, Capabilities, and Assessment Briefings)	T, U, AA, AB, AD, AE, AJ
30		Briefings Complete	
	AR	Functional Area Meetings (Work Requirements)	AQ
31		Requirements Resolved Within Functional Areas	
	AS	Deconflict and Identify Requirements Outside Functional Areas	AR
32		Requirements Resolved	
	AT	Collect Data Into Draft BSP Part 2	AS
33		BSP Part 2 Draft Complete	
	AU	BSP Part 2 Draft Review	AT
34		BSP Part 2 Finalized and Attendees Outbriefed	
	AV	Publishing and Distribution	AU
35		BSP Part 2 Distributed and Annual Review Data Set	

Appendix F – Excel Model

Table of Contents

Overview.....	F-2
Original Data – PACAF.....	F-3
Data Sheet – PACAF Initial BSP	F-4
Data Sheet – Scenario 1	F-5
Data Sheet – Scenario 2.....	F-6
Data Sheet – Scenario	F-7
Data Sheet – Scenario	F-8
PERT Logic & Summation.....	F-9
PERT Logic & Summation – Scenario 1	F-10
PERT Logic & Summation – Scenario 2.....	F-11
PERT Logic & Summation – Scenario 3.....	F-12
PERT Logic & Summation – Scenario 4.....	F-13
Monte Carlo	F-14
Monte Carlo – Scenario 1	F-15
Monte Carlo – Scenario 2	F-16
Monte Carlo – Scenario 3	F-17
Monte Carlo – Scenario 4	F-18
Summary of Results.....	F-19
Additional Information for Excel Spreadsheet of BSP PERT Model Workbook.....	F-22

Overview

BASE SUPPORT PLAN PERT MODEL WORKBOOK

PURPOSE:

The purpose of this workbook is to model the base support planning process to facilitate "what if" analysis. The Program Evaluation and Review Technique (PERT) is the underlying modeling approach.

WORKBOOK CONTENTS (seven sheets):

Overview Summary of Workbook

Original Data - PACAF Reference table of all activity times gathered from PACAF experienced planners.

Data Sheet - PACAF Initial BSP Data for the Initial BSP process and four scenarios:

Scenario #1: STEP replaces BSP Part 1 and BCAT is used for assessments,

Scenario #2: STEP replaces Draft BSP Part 1 and BCAT is used for assessments,

Scenario #3: STEP replaces BSP Part 1 and BCAT is not used for assessments, and

Scenario #4: STEP replaces Draft BSP Part 1 and BCAT is not used for assessments.

Data is converted in two methods:

Traditional PERT approximation formula (comparison check), and
Random number generated from triangular distribution.

PERT Logic & Summation Activity times from Data Sheet are summed according to the PERT logic of the BSP Network Diagram. Two columns representing earliest completion times are shown:

Traditional PERT summation and
Summation of random numbers generated in Data Sheet
(single iteration).

Monte Carlo Simulation Table of 500 random completion times from the End Node (35) of BSP network.

Summary of Results Summary by scenario of completion time statistics.

Additional Information User's guide and construction details

REFERENCE:

This model accompanies AFIT Thesis by Kalosky and Walker (AFIT/GLM/LAL/97S-4)

Original Data - PACAF

ACTIVITY		Triangular Distribution		
BSP Preparation		Low	Mode	High
A	Identify and Notify Tasked Units	1	13	45
B	Air Component Command Find and Notifies Sponsor	1	7	20
C	Units Prepare For and Hold BSFC	3	21	60
D	Sponsor Identifies and Coordinates POCs	1	8	60
E	Units Identify and Coordinate POCs	2	6	14
F	Negotiate BSP Completion Dates	1	8	30
G	Site Survey Checklist Development/Review	3	5	14
H	Determine BSP Team Composition	1	11	30
I	BSP Team Selection and Coord w/HHQ	1	7	30
J	Air Comp Solicits Country Clearance	1	16	60
K	Air Comp Coord's Country Clearance w/Funding	5	25	60
L	BSP Team Compliance With Personnel Requirements	5	13	30
M	Prepare Travel Arrangements and Coordinate	1	9	21
N	Personnel Readiness Unit Prepares Orders	1	4	14
O	Rec Unit Coord's Support for SS/Conf	3	34	95
P	Rec Unit Coord's Support for BSP TDY Personnel	3	19	30
Q	BSP Team Travels to Site	1	2.5	5
BSP Part 1				
R	BSP Data Collection/Site Survey	2	4	7
S	Consolidation of Data into BSP Part 1 Draft	1	4	10
T	BSP Team Departs Site	1	2.5	5
U	BSP Part 1 Draft Review	7	21	60
V	Publishing and Distribution	5	21	45
BSP Part 2, Delayed (In-house)				
AA	Solicit Inputs From Tasked Units	14	30	60
AB	Secure Facilities, Equipment, and Planning Document	1	6	14
BSP Part 2, Delayed (Conference)				
AC	Air Comp Solicits Country Clearance	1	16	60
AD	Rec Unit Coord's Support for BSP Part 2 Conf	3	18	60
AE	Rec Unit Coord's Support for BSP TDY Personnel	3	10	30
AF	Air Comp Coord's Country Clearance w/Funding	1	15	60
AG	BSP Team Compliance With Personnel Requirements	1	6	14
AH	Prepare Travel Arrangements and Coordinate	1	3	14
AI	Personnel Readiness Unit Prepares Orders	1	2.5	14
AJ	BSP Team Travels to Site	1	2.5	5
BSP Part 1 or Part 1 and 2, Update				
AK	Notify Units of Update Requirement	1	15	30
AL	Tasked Units Review BSP and Consolidate Concerns	14	30	60
AM	No changes or Pen & Ink Changes Required	14	45	180
AN	Changes, Publish, and Distribute Revised BSP	30	55	365
AO	Notify Units of BSP Revision Requirement, and	5	30	60
AP	Notify the In-country Sponsor of BSP Revision Req't	5	14	30
BSP Part 2, Initial (Core Process)				
AQ	BSP Training	0.5	1	2
AR	Functional Area Meetings (Work Requirements)	2	3	5
AS	Deconflict/Identify Req's Outside Functional Areas	1	3	30
AT	Collect Data Into Draft BSP Part 2	1	3	10
AU	BSP Part 2 Draft Review	5	22	60
AV	Publishing and Distribution	5	14	30

Data Sheet - PACAF Initial BSP

ACTIVITY			Duration	Formula	Triangular Distribution			
BSP Preparation					Low	Mode	High	Random
A	Identify and Notify Tasked Units		16.33	22.89	1	13	45	0.65293
B	Air Component Command Find and Notifies Sponsor		8.17	6.39	1	7	20	0.25531
C	Units Prepare For and Hold BSPC		24.50	37.67	3	21	60	0.77569
D	Sponsor Identifies and Coordinates POCs		15.50	43.98	1	8	60	0.91636
E	Units Identify and Coordinate POCs		6.67	8.61	2	6	14	0.69684
F	Negotiate BSP Completion Dates		10.50	17.29	1	8	30	0.74671
G	Site Survey Checklist Development/Review		6.17	5.36	3	5	14	0.24596
H	Determine BSP Team Composition		12.50	13.99	1	11	30	0.53498
I	BSP Team Selection and Coord w/HHQ		9.83	9.05	1	7	30	0.34226
J	Air Comp Solicits Country Clearance		20.83	31.39	1	16	60	0.68477
K	Air Comp Coord's Country Clearance w/Funding		27.50	27.10	5	25	60	0.43778
L	BSP Team Compliance With Personnel Requirements		14.50	14.13	5	13	30	0.40752
M	Prepare Travel Arrangements and Coordinate		9.67	12.62	1	9	21	0.70718
N	Personnel Readiness Unit Prepares Orders		5.17	6.37	1	4	14	0.55223
O	Rec Unit Coord's Support for SSACConf		39.00	23.75	3	34	95	0.15104
P	Rec Unit Coord's Support for BSP TDY Personnel		18.17	15.15	3	19	30	0.34191
Q	BSP Team Travels to Site		2.67	2.47	1	2.5	5	0.35884
BSP Part 1								
R	BSP Data Collection/Site Survey		4.17	3.87	2	4	7	0.35090
S	Consolidation of Data into BSP Part 1 Draft		4.50	3.17	1	4	10	0.17464
T	BSP Team Departs Site		2.67	2.32	1	2.5	5	0.29060
U	BSP Part 1 Draft Review		25.17	20.14	7	21	60	0.23267
V	Publishing and Distribution		22.33	10.66	5	21	45	0.05010
BSP Part 2, Delayed (In-house)								
AA	Solicit Inputs From Tasked Units		0.00	0.00	0	0	0	0.39984
AB	Secure Facilities, Equipment, and Planning Document		0.00	0.00	0	0	0	0.52502
BSP Part 2, Delayed (Conference)								
AC	Air Comp Solicits Country Clearance		0.00	0.00	0	0	0	0.77409
AD	Rec Unit Coord's Support for BSP Part 2 Conf		0.00	0.00	0	0	0	0.78684
AE	Rec Unit Coord's Support for BSP TDY Personnel		0.00	0.00	0	0	0	0.90384
AF	Air Comp Coord's Country Clearance w/Funding		0.00	0.00	0	0	0	0.05332
AG	BSP Team Compliance With Personnel Requirements		0.00	0.00	0	0	0	0.93685
AH	Prepare Travel Arrangements and Coordinate		0.00	0.00	0	0	0	0.23559
AI	Personnel Readiness Unit Prepares Orders		0.00	0.00	0	0	0	0.33968
AJ	BSP Team Travels to Site		0.00	0.00	0	0	0	0.62836
BSP Part 1 or Part 1 and 2, Update								
AK	Notify Units of Update Requirement		0.00	0.00	0	0	0	0.68368
AL	Tasked Units Review BSP and Consolidate Concerns		0.00	0.00	0	0	0	0.16225
AM	No Changes or Pen & Ink Changes Required		0.00	0.00	0	0	0	0.01781
AN	Changes, Publish, and Distribute Revised BSP		0.00	0.00	0	0	0	0.17379
AO	Notify Units of BSP Revision Requirement, and		0.00	0.00	0	0	0	0.10100
AP	Notify the In-country Sponsor of BSP Revision Req't		0.00	0.00	0	0	0	0.33987
BSP Part 2, Initial (Core Process)								
AQ	BSP Training		1.08	0.95	0.5	1	2	0.27178
AR	Functional Area Meetings (Work Requirements)		3.17	2.89	2	3	5	0.26413
AS	Deconflict/Identify Req's Outside Functional Areas		7.17	17.27	1	3	30	0.79300
AT	Collect Data Into Draft BSP Part 2		3.83	6.92	1	3	10	0.84987
AU	BSP Part 2 Draft Review		25.50	23.72	5	22	60	0.37039
AV	Publishing and Distribution		15.17	23.72	5	14	30	0.90125

Data Sheet - Scenario 1

ACTIVITY		Duration	Formula	Triangular Distribution			
				Low	Mode	High	Random
BSP Preparation							
A	Identify and Notify Tasked Units	16.33	28.67	1	13	45	0.81064
B	Air Component Command Find and Notifies Sponsor	8.17	3.49	1	7	20	0.05454
C	Units Prepare For and Hold BSPC	24.50	23.20	3	21	60	0.39068
D	Sponsor Identifies and Coordinates POCs	15.50	21.36	1	8	60	0.51341
E	Units Identify and Coordinate POCs	6.67	4.73	2	6	14	0.15562
F	Negotiate BSP Completion Dates	10.50	9.04	1	8	30	0.31157
G	Site Survey Checklist Development/Review	0.00	0.00	0	0	0	0.65697
H	Determine BSP Team Composition	12.50	19.16	1	11	30	0.78663
I	BSP Team Selection and Coord w/HHQ	9.83	7.81	1	7	30	0.26205
J	Air Comp Solicits Country Clearance	20.83	5.86	1	16	60	0.02668
K	Air Comp Coord's Country Clearance w/Funding	27.50	22.47	5	25	60	0.27755
L	BSP Team Compliance With Personnel Requirements	14.50	26.20	5	13	30	0.96600
M	Prepare Travel Arrangements and Coordinate	9.67	13.59	1	9	21	0.77118
N	Personnel Readiness Unit Prepares Orders	5.17	5.38	1	4	14	0.42842
O	Rec Unit Coord's Support for SS/Conf	39.00	\$8.91	3	34	95	0.76787
P	Rec Unit Coord's Support for BSP TDY Personnel	18.17	19.47	3	19	30	0.62637
Q	BSP Team Travels to Site	2.67	1.93	1	2.5	5	0.14290
BSP Part 1							
R	BSP Data Collection/Site Survey	5.00	3.58	3	5	7	0.04133
S	Consolidation of Data into BSP Part 1 Draft	0.00	0.00	0	0	0	0.86965
T	BSP Team Departs Site	2.67	3.84	1	2.5	5	0.86536
U	BSP Part 1 Draft Review	15.50	24.54	7	14	30	0.91902
V	Publishing and Distribution	1.08	1.42	0.5	1	2	0.77881
BSP Part 2, Delayed (In-house)							
AA	Solicit Inputs From Tasked Units	0.00	0.00	0	0	0	0.02938
AB	Secure Facilities, Equipment, and Planning Document	0.00	0.00	0	0	0	0.78768
BSP Part 2, Delayed (Conference)							
AC	Air Comp Solicits Country Clearance	0.00	0.00	0	0	0	0.38067
AD	Rec Unit Coord's Support for BSP Part 2 Conf	0.00	0.00	0	0	0	0.76674
AE	Rec Unit Coord's Support for BSP TDY Personnel	0.00	0.00	0	0	0	0.03641
AF	Air Comp Coord's Country Clearance w/Funding	0.00	0.00	0	0	0	0.36634
AG	BSP Team Compliance With Personnel Requirements	0.00	0.00	0	0	0	0.72632
AH	Prepare Travel Arrangements and Coordinate	0.00	0.00	0	0	0	0.51874
AI	Personnel Readiness Unit Prepares Orders	0.00	0.00	0	0	0	0.48837
AJ	BSP Team Travels to Site	0.00	0.00	0	0	0	0.10124
BSP Part 1 or Part 1 and 2, Update							
AK	Notify Units of Update Requirement	0.00	0.00	0	0	0	0.01485
AL	Tasked Units Review BSP and Consolidate Concerns	0.00	0.00	0	0	0	0.88706
AM	No Changes or Pen & Ink Changes Required	0.00	0.00	0	0	0	0.65255
AN	Changes, Publish, and Distribute Revised BSP	0.00	0.00	0	0	0	0.20308
AO	Notify Units of BSP Revision Requirement, and	0.00	0.00	0	0	0	0.89706
AP	Notify the In-country Sponsor of BSP Revision Req't	0.00	0.00	0	0	0	0.58026
BSP Part 2, Initial (Core Process)							
AQ	BSP Training	1.08	1.25	0.5	1	2	0.62716
AR	Functional Area Meetings (Work Requirements)	1.92	2.32	0.5	2	3	0.81320
AS	Deconflict/Identify Req's Outside Functional Areas	0.00	0.00	0	0	0	0.26449
AT	Collect Data Into Draft BSP Part 2	3.83	5.72	1	3	10	0.70920
AU	BSP Part 2 Draft Review	25.50	22.71	5	22	60	0.33474
AV	Publishing and Distribution	15.17	21.73	5	14	30	0.82885

Data Sheet - Scenario 2

ACTIVITY		Duration	Formula	Triangular Distribution			
BSP Preparation				Low	Mode	High	Random
A	Identify and Notify Tasked Units	16.33	18.69	1	13	45	0.50827
B	Air Component Command Find and Notifies Sponsor	8.17	14.21	1	7	20	0.86430
C	Units Prepare For and Hold BSCP	24.50	10.30	3	21	60	0.05200
D	Sponsor Identifies and Coordinates POCs	15.50	36.62	1	8	60	0.82179
E	Units Identify and Coordinate POCs	6.67	5.74	2	6	14	0.29158
F	Negotiate BSP Completion Dates	10.50	19.22	1	8	30	0.81785
G	Site Survey Checklist Development/Review	0.00	0.00	0	0	0	0.45684
H	Determine BSP Team Composition	12.50	5.74	1	11	30	0.07751
I	BSP Team Selection and Coord w/HHQ	9.83	15.57	1	7	30	0.68780
J	Air Comp Solicits Country Clearance	20.83	48.66	1	16	60	0.95046
K	Air Comp Coord's Country Clearance w/Funding	27.50	36.20	5	25	60	0.70571
L	BSP Team Compliance With Personnel Requirements	14.50	13.49	5	13	30	0.35887
M	Prepare Travel Arrangements and Coordinate	9.67	18.97	1	9	21	0.98291
N	Personnel Readiness Unit Prepares Orders	5.17	6.48	1	4	14	0.56540
O	Rec Unit Coord's Support for SSA/Conf	39.00	37.35	3	34	95	0.40773
P	Rec Unit Coord's Support for BSP TDY Personnel	18.17	10.60	3	19	30	0.13381
Q	BSP Team Travels to Site	2.67	2.31	1	2.5	5	0.28703
BSP Part 1							
R	BSP Data Collection/Site Survey	5.00	4.11	3	5	7	0.15519
S	Consolidation of Data into BSP Part 1 Draft	0.00	0.00	0	0	0	0.23663
T	BSP Team Departs Site	2.67	3.95	1	2.5	5	0.88942
U	BSP Part 1 Draft Review	25.17	13.94	7	21	60	0.06483
V	Publishing and Distribution	22.33	15.56	5	21	45	0.17420
BSP Part 2, Delayed (In-house)							
AA	Solicit Inputs From Tasked Units	0.00	0.00	0	0	0	0.67783
AB	Secure Facilities, Equipment, and Planning Document	0.00	0.00	0	0	0	0.52352
BSP Part 2, Delayed (Conference)							
AC	Air Comp Solicits Country Clearance	0.00	0.00	0	0	0	0.32393
AD	Rec Unit Coord's Support for BSP Part 2 Conf	0.00	0.00	0	0	0	0.78007
AE	Rec Unit Coord's Support for BSP TDY Personnel	0.00	0.00	0	0	0	0.86860
AF	Air Comp Coord's Country Clearance w/Funding	0.00	0.00	0	0	0	0.50725
AG	BSP Team Compliance With Personnel Requirements	0.00	0.00	0	0	0	0.31487
AH	Prepare Travel Arrangements and Coordinate	0.00	0.00	0	0	0	0.88465
AI	Personnel Readiness Unit Prepares Orders	0.00	0.00	0	0	0	0.49340
AJ	BSP Team Travels to Site	0.00	0.00	0	0	0	0.88650
BSP Part 1 or Part 1 and 2, Update							
AK	Notify Units of Update Requirement	0.00	0.00	0	0	0	0.06442
AL	Tasked Units Review BSP and Consolidate Concerns	0.00	0.00	0	0	0	0.19019
AM	No Changes or Pen & Ink Changes Required	0.00	0.00	0	0	0	0.18307
AN	Changes, Publish, and Distribute Revised BSP	0.00	0.00	0	0	0	0.14428
AO	Notify Units of BSP Revision Requirement, and	0.00	0.00	0	0	0	0.24712
AP	Notify the In-country Sponsor of BSP Revision Req't	0.00	0.00	0	0	0	0.44436
BSP Part 2, Initial (Core Process)							
AQ	BSP Training	1.08	0.81	0.5	1	2	0.13148
AR	Functional Area Meetings (Work Requirements)	1.92	2.23	0.5	2	3	0.75989
AS	Deconflict/Identify Req's Outside Functional Areas	0.00	0.00	0	0	0	0.32792
AT	Collect Data Into Draft BSP Part 2	3.83	2.59	1	3	10	0.13971
AU	BSP Part 2 Draft Review	25.50	28.91	5	22	60	0.53762
AV	Publishing and Distribution	15.17	14.26	5	14	30	0.38065

Data Sheet - Scenario 3

ACTIVITY		Duration	Formula	Triangular Distribution			
BSP Preparation				Low	Mode	High	Random
A	Identify and Notify Tasked Units	16.33	9.03	1	13	45	0.12212
B	Air Component Command Find and Notifies Sponsor	8.17	4.22	1	7	20	0.09092
C	Units Prepare For and Hold BSPC	24.50	44.53	3	21	60	0.89236
D	Sponsor Identifies and Coordinates POCs	15.50	24.62	1	8	60	0.59207
E	Units Identify and Coordinate POCs	6.67	7.61	2	6	14	0.57462
F	Negotiate BSP Completion Dates	10.50	4.71	1	8	30	0.06785
G	Site Survey Checklist Development/Review	0.00	0.00	0	0	0	0.94011
H	Determine BSP Team Composition	12.50	9.91	1	11	30	0.27388
I	BSP Team Selection and Coord w/HHQ	9.83	8.69	1	7	30	0.31932
J	Air Comp Solicits Country Clearance	20.83	26.09	1	16	60	0.55718
K	Air Comp Coord's Country Clearance w/Funding	27.50	43.78	5	25	60	0.86329
L	BSP Team Compliance With Personnel Requirements	14.50	14.72	5	13	30	0.45033
M	Prepare Travel Arrangements and Coordinate	9.67	5.33	1	9	21	0.11732
N	Personnel Readiness Unit Prepares Orders	5.17	7.33	1	4	14	0.65746
O	Rec Unit Coord's Support for SS/Conf	39.00	24.73	3	34	95	0.16551
P	Rec Unit Coord's Support for BSP TDY Personnel	18.17	18.50	3	19	30	0.55646
Q	BSP Team Travels to Site	2.67	2.51	1	2.5	5	0.37770
BSP Part 1							
R	BSP Data Collection/Site Survey	5.00	4.84	3	5	7	0.42238
S	Consolidation of Data into BSP Part 1 Draft	0.00	0.00	0	0	0	0.01580
T	BSP Team Departs Site	2.67	1.78	1	2.5	5	0.10038
U	BSP Part 1 Draft Review	15.50	12.27	7	14	30	0.17278
V	Publishing and Distribution	1.08	1.18	0.5	1	2	0.55686
BSP Part 2, Delayed (In-house)							
AA	Solicit Inputs From Tasked Units	0.00	0.00	0	0	0	0.27445
AB	Secure Facilities, Equipment, and Planning Document	0.00	0.00	0	0	0	0.20172
BSP Part 2, Delayed (Conference)							
AC	Air Comp Solicits Country Clearance	0.00	0.00	0	0	0	0.82049
AD	Rec Unit Coord's Support for BSP Part 2 Conf	0.00	0.00	0	0	0	0.92268
AE	Rec Unit Coord's Support for BSP TDY Personnel	0.00	0.00	0	0	0	0.08957
AF	Air Comp Coord's Country Clearance w/Funding	0.00	0.00	0	0	0	0.60064
AG	BSP Team Compliance With Personnel Requirements	0.00	0.00	0	0	0	0.55070
AH	Prepare Travel Arrangements and Coordinate	0.00	0.00	0	0	0	0.28453
AI	Personnel Readiness Unit Prepares Orders	0.00	0.00	0	0	0	0.35924
AJ	BSP Team Travels to Site	0.00	0.00	0	0	0	0.52033
BSP Part 1 or Part 1 and 2, Update							
AK	Notify Units of Update Requirement	0.00	0.00	0	0	0	0.55446
AL	Tasked Units Review BSP and Consolidate Concerns	0.00	0.00	0	0	0	0.64009
AM	No Changes or Pen & Ink Changes Required	0.00	0.00	0	0	0	0.17049
AN	Changes, Publish, and Distribute Revised BSP	0.00	0.00	0	0	0	0.24793
AO	Notify Units of BSP Revision Requirement, and	0.00	0.00	0	0	0	0.97516
AP	Notify the In-country Sponsor of BSP Revision Req't	0.00	0.00	0	0	0	0.85060
BSP Part 2, Initial (Core Process)							
AQ	BSP Training	1.08	1.11	0.5	1	2	0.47385
AR	Functional Area Meetings (Work Requirements)	3.17	3.17	2	3	5	0.43960
AS	Deconflict/Identify Req's Outside Functional Areas	7.17	12.80	1	3	30	0.62236
AT	Collect Data Into Draft BSP Part 2	3.83	4.37	1	3	10	0.49694
AU	BSP Part 2 Draft Review	25.50	30.37	5	22	60	0.58001
AV	Publishing and Distribution	15.17	15.24	5	14	30	0.45508

Data Sheet - Scenario 4

ACTIVITY		Duration	Formula	Triangular Distribution			
BSP Preparation				Low	Mode	High	Random
A	Identify and Notify Tasked Units	16.33	7.91	1	13	45	0.09041
B	Air Component Command Find and Notifies Sponsor	8.17	6.31	1	7	20	0.24762
C	Units Prepare For and Hold BSPC	24.50	19.27	3	21	60	0.25812
D	Sponsor Identifies and Coordinates POCs	15.50	5.54	1	8	60	0.05000
E	Units Identify and Coordinate POCs	6.67	8.05	2	6	14	0.63108
F	Negotiate BSP Completion Dates	10.50	8.59	1	8	30	0.28179
G	Site Survey Checklist Development/Review	0.00	0.00	0	0	0	0.84300
H	Determine BSP Team Composition	12.50	13.78	1	11	30	0.52272
I	BSP Team Selection and Coord w/HHQ	9.83	7.59	1	7	30	0.24675
J	Air Comp Solicits Country Clearance	20.83	27.94	1	16	60	0.60412
K	Air Comp Coord's Country Clearance w/Funding	27.50	29.46	5	25	60	0.51536
L	BSP Team Compliance With Personnel Requirements	14.50	15.14	5	13	30	0.48053
M	Prepare Travel Arrangements and Coordinate	9.67	11.59	1	9	21	0.63102
N	Personnel Readiness Unit Prepares Orders	5.17	3.31	1	4	14	0.13679
O	Rec Unit Coord's Support for SSAConf	39.00	33.16	3	34	95	0.31890
P	Rec Unit Coord's Support for BSP TDY Personnel	18.17	26.19	3	19	30	0.95124
Q	BSP Team Travels to Site	2.67	2.07	1	2.5	5	0.18997
BSP Part 1							
R	BSP Data Collection/Site Survey	5.00	5.36	3	5	7	0.66215
S	Consolidation of Data into BSP Part 1 Draft	0.00	0.00	0	0	0	0.53604
T	BSP Team Departs Site	2.67	4.73	1	2.5	5	0.99260
U	BSP Part 1 Draft Review	25.17	29.92	7	21	60	0.56214
V	Publishing and Distribution	22.33	20.02	5	21	45	0.35244
BSP Part 2, Delayed (In-house)							
AA	Solicit Inputs From Tasked Units	0.00	0.00	0	0	0	0.30945
AB	Secure Facilities, Equipment, and Planning Document	0.00	0.00	0	0	0	0.52786
BSP Part 2, Delayed (Conference)							
AC	Air Comp Solicits Country Clearance	0.00	0.00	0	0	0	0.97498
AD	Rec Unit Coord's Support for BSP Part 2 Conf	0.00	0.00	0	0	0	0.10139
AE	Rec Unit Coord's Support for BSP TDY Personnel	0.00	0.00	0	0	0	0.84909
AF	Air Comp Coord's Country Clearance w/Funding	0.00	0.00	0	0	0	0.82238
AG	BSP Team Compliance With Personnel Requirements	0.00	0.00	0	0	0	0.34219
AH	Prepare Travel Arrangements and Coordinate	0.00	0.00	0	0	0	0.90389
AI	Personnel Readiness Unit Prepares Orders	0.00	0.00	0	0	0	0.26328
AJ	BSP Team Travels to Site	0.00	0.00	0	0	0	0.68232
BSP Part 1 or Part 1 and 2, Update							
AK	Notify Units of Update Requirement	0.00	0.00	0	0	0	0.69692
AL	Tasked Units Review BSP and Consolidate Concerns	0.00	0.00	0	0	0	0.06267
AM	No Changes or Pen & Ink Changes Required	0.00	0.00	0	0	0	0.41104
AN	Changes, Publish, and Distribute Revised BSP	0.00	0.00	0	0	0	0.74760
AO	Notify Units of BSP Revision Requirement, and	0.00	0.00	0	0	0	0.28190
AP	Notify the In-country Sponsor of BSP Revision Req't	0.00	0.00	0	0	0	0.33673
BSP Part 2, Initial (Core Process)							
AQ	BSP Training	1.08	1.11	0.5	1	2	0.47410
AR	Functional Area Meetings (Work Requirements)	3.17	4.57	2	3	5	0.96867
AS	Deconflict/Identify Req's Outside Functional Areas	7.17	4.89	1	3	30	0.19466
AT	Collect Data Into Draft BSP Part 2	3.83	8.71	1	3	10	0.97373
AU	BSP Part 2 Draft Review	25.50	35.18	5	22	60	0.70530
AV	Publishing and Distribution	15.17	12.69	5	14	30	0.26285

PERT Logic & Summation

EVENT	Earliest Time of Occurrence	Monte Carlo
BSP Preparation		
1 Air Comp/MAJCOM Receive Tasking	0	0
2 Units Notified	16.33	22.89
3 Sponsor Notified	8.17	6.39
4 BSPC Convened	40.83	60.56
5 POC Coordination Completed	47.50	69.17
6 DATES SET	58.00	86.46
7 BSP Team Composition Set	58.00	86.46
8 BSP Team Selection Complete	67.83	95.51
9 Air Comp Receives Country Clearance	88.67	126.90
10 Units Receive Country Clearance and Funds	116.17	154.01
11 Personnel Requirements Complied With	130.67	168.14
12 Travel Arrangements Coordinated	125.83	166.62
13 BSP Team Set For TDY	135.83	174.51
14 BSP Team Arrives at Site	138.50	176.98
BSP Part 1		
15 Data Collection Complete	142.67	180.85
16 BSP Part 1 Draft Complete	147.17	184.02
17 BSP Team Arrives Home Station	145.33	183.17
18 BSP Part 1 Finalized	172.33	204.16
BSP Part 2, Delayed (In-house)		
19 Inputs Received	172.33	204.16
20 Support Coordination Complete	172.33	204.16
BSP Part 2, Delayed (Conference)		
21 Air Comp Receives Country Clearance	172.33	204.16
22 Units Receive Country Clearance and Funds	172.33	204.16
23 Personnel Requirements Complied With	172.33	204.16
24 Travel Arrangements Coordinated	172.33	204.16
25 BSP Team Set For TDY	172.33	204.16
26 BSP Team Arrives at Conference	172.33	204.16
BSP Part 1 or Part 1 and 2, Update		
27 Units Notified	0.00	0.00
28 Consolidated Package Consultation and Approval	0.00	0.00
BSP Part 2, Initial (Core Process)		
29 Dummy Node	172.33	204.16
30 Briefings Complete	173.42	205.11
31 Requirements Resolved Within Functional Areas	176.58	208.00
32 Requirements Resolved	183.75	225.27
33 BSP Part 2 Draft Complete	187.58	232.20
34 BSP Part 2 Finalized and Attendees Outbriefed	213.08	255.92
End		
35 BSPs Distributed and Annual Review Data Set	228.25	279.64

PERT Logic & Summation - Scenario 1

EVENT	Earliest Time	Monte Carlo
BSP Preparation	of Occurrence	
1 Air Comp/MAJCOM Receive Tasking	0	0
2 Units Notified	16.33	28.67
3 Sponsor Notified	8.17	3.49
4 BSPC Convened	40.83	51.87
5 POC Coordination Completed	47.50	56.60
6 DATES SET	58.00	65.64
7 BSP Team Composition Set	58.00	71.02
8 BSP Team Selection Complete	67.83	78.84
9 Air Comp Receives Country Clearance	88.67	84.70
10 Units Receive Country Clearance and Funds	116.17	107.17
11 Personnel Requirements Complied With	130.67	133.37
12 Travel Arrangements Coordinated	125.83	120.76
13 BSP Team Set For TDY	135.83	138.75
14 BSP Team Arrives at Site	138.50	140.68
BSP Part 1		
15 Data Collection Complete	143.50	144.25
16 BSP Part 1 Draft Complete	143.50	144.25
17 BSP Team Arrives Home Station	146.17	148.09
18 BSP Part 1 Finalized	159.00	168.79
BSP Part 2, Delayed (In-house)		
19 Inputs Received	159.00	168.79
20 Support Coordination Complete	159.00	168.79
BSP Part 2, Delayed (Conference)		
21 Air Comp Receives Country Clearance	159.00	168.79
22 Units Receive Country Clearance and Funds	159.00	168.79
23 Personnel Requirements Complied With	159.00	168.79
24 Travel Arrangements Coordinated	159.00	168.79
25 BSP Team Set For TDY	159.00	168.79
26 BSP Team Arrives at Conference	159.00	168.79
BSP Part 1 or Part 1 and 2, Update		
27 Units Notified	0.00	0.00
28 Consolidated Package Consultation and Approval	0.00	0.00
BSP Part 2, Initial (Core Process)		
29 Dummy Node	159.00	168.79
30 Briefings Complete	160.08	170.04
31 Requirements Resolved Within Functional Areas	162.00	172.36
32 Requirements Resolved	162.00	172.36
33 BSP Part 2 Draft Complete	165.83	178.08
34 BSP Part 2 Finalized and Attendees Outbriefed	191.33	200.79
End		
35 BSPs Distributed and Annual Review Data Set	206.50	222.52

PERT Logic & Summation - Scenario 2

EVENT	Earliest Time of Occurrence	Monte Carlo
BSP Preparation		
1 Air Comp/MAJCOM Receive Tasking	0	0
2 Units Notified	16.33	18.69
3 Sponsor Notified	8.17	14.21
4 BSPP Convened	40.83	28.99
5 POC Coordination Completed	47.50	50.83
6 DATES SET	58.00	70.05
7 BSP Team Composition Set	58.00	70.05
8 BSP Team Selection Complete	67.83	85.62
9 Air Comp Receives Country Clearance	88.67	134.28
10 Units Receive Country Clearance and Funds	116.17	170.48
11 Personnel Requirements Complied With	130.67	189.45
12 Travel Arrangements Coordinated	125.83	189.45
13 BSP Team Set For TDY	135.83	195.93
14 BSP Team Arrives at Site	138.50	198.25
BSP Part 1		
15 Data Collection Complete	143.50	202.36
16 BSP Part 1 Draft Complete	143.50	202.36
17 BSP Team Arrives Home Station	146.17	206.31
18 BSP Part 1 Finalized	168.67	216.30
BSP Part 2, Delayed (In-house)		
19 Inputs Received	168.67	216.30
20 Support Coordination Complete	168.67	216.30
BSP Part 2, Delayed (Conference)		
21 Air Comp Receives Country Clearance	168.67	216.30
22 Units Receive Country Clearance and Funds	168.67	216.30
23 Personnel Requirements Complied With	168.67	216.30
24 Travel Arrangements Coordinated	168.67	216.30
25 BSP Team Set For TDY	168.67	216.30
26 BSP Team Arrives at Conference	168.67	216.30
BSP Part 1 or Part 1 and 2, Update		
27 Units Notified	0.00	0.00
28 Consolidated Package Consultation and Approval	0.00	0.00
BSP Part 2, Initial (Core Process)		
29 Dummy Node	168.67	216.30
30 Briefings Complete	169.75	217.11
31 Requirements Resolved Within Functional Areas	171.67	219.34
32 Requirements Resolved	171.67	219.34
33 BSP Part 2 Draft Complete	175.50	221.92
34 BSP Part 2 Finalized and Attendees Outbriefed	201.00	250.83
End		
35 BSPs Distributed and Annual Review Data Set	216.17	265.09

PERT Logic & Summation - Scenario 3

EVENT	Earliest Time of Occurrence	Monte Carlo
BSP Preparation		
1 Air Comp/MAJCOM Receive Tasking	0	0
2 Units Notified	16.33	9.03
3 Sponsor Notified	8.17	4.22
4 BSPC Convened	40.83	53.56
5 POC Coordination Completed	47.50	61.17
6 DATES SET	58.00	65.88
7 BSP Team Composition Set	58.00	65.88
8 BSP Team Selection Complete	67.83	74.57
9 Air Comp Receives Country Clearance	88.67	100.67
10 Units Receive Country Clearance and Funds	116.17	144.45
11 Personnel Requirements Complied With	130.67	159.16
12 Travel Arrangements Coordinated	125.83	149.78
13 BSP Team Set For TDY	135.83	166.49
14 BSP Team Arrives at Site	138.50	168.99
BSP Part 1		
15 Data Collection Complete	143.50	173.83
16 BSP Part 1 Draft Complete	143.50	173.83
17 BSP Team Arrives Home Station	146.17	175.61
18 BSP Part 1 Finalized	159.00	186.11
BSP Part 2, Delayed (In-house)		
19 Inputs Received	159.00	186.11
20 Support Coordination Complete	159.00	186.11
BSP Part 2, Delayed (Conference)		
21 Air Comp Receives Country Clearance	159.00	186.11
22 Units Receive Country Clearance and Funds	159.00	186.11
23 Personnel Requirements Complied With	159.00	186.11
24 Travel Arrangements Coordinated	159.00	186.11
25 BSP Team Set For TDY	159.00	186.11
26 BSP Team Arrives at Conference	159.00	186.11
BSP Part 1 or Part 1 and 2, Update		
27 Units Notified	0.00	0.00
28 Consolidated Package Consultation and Approval	0.00	0.00
BSP Part 2, Initial (Core Process)		
29 Dummy Node	159.00	186.11
30 Briefings Complete	160.08	187.22
31 Requirements Resolved Within Functional Areas	163.25	190.39
32 Requirements Resolved	170.42	203.19
33 BSP Part 2 Draft Complete	174.25	207.56
34 BSP Part 2 Finalized and Attendees Outbriefed	199.75	237.93
End		
35 BSPs Distributed and Annual Review Data Set	214.92	253.17

PERT Logic & Summation - Scenario 4

EVENT	Earliest Time of Occurrence	Monte Carlo
BSP Preparation		
1 Air Comp/MAJCOM Receive Tasking	0	0
2 Units Notified	16.33	7.91
3 Sponsor Notified	8.17	6.31
4 BSPC Convened	40.83	27.18
5 POC Coordination Completed	47.50	35.23
6 DATES SET	58.00	43.83
7 BSP Team Composition Set	58.00	43.83
8 BSP Team Selection Complete	67.83	51.41
9 Air Comp Receives Country Clearance	88.67	79.35
10 Units Receive Country Clearance and Funds	116.17	108.81
11 Personnel Requirements Complied With	130.67	123.95
12 Travel Arrangements Coordinated	125.83	120.40
13 BSP Team Set For TDY	135.83	127.26
14 BSP Team Arrives at Site	138.50	129.33
BSP Part 1		
15 Data Collection Complete	143.50	134.68
16 BSP Part 1 Draft Complete	143.50	134.68
17 BSP Team Arrives Home Station	146.17	139.41
18 BSP Part 1 Finalized	168.67	164.60
BSP Part 2, Delayed (In-house)		
19 Inputs Received	168.67	164.60
20 Support Coordination Complete	168.67	164.60
BSP Part 2, Delayed (Conference)		
21 Air Comp Receives Country Clearance	168.67	164.60
22 Units Receive Country Clearance and Funds	168.67	164.60
23 Personnel Requirements Complied With	168.67	164.60
24 Travel Arrangements Coordinated	168.67	164.60
25 BSP Team Set For TDY	168.67	164.60
26 BSP Team Arrives at Conference	168.67	164.60
BSP Part 1 or Part 1 and 2, Update		
27 Units Notified	0.00	0.00
28 Consolidated Package Consultation and Approval	0.00	0.00
BSP Part 2, Initial (Core Process)		
29 Dummy Node	168.67	164.60
30 Briefings Complete	169.75	165.71
31 Requirements Resolved Within Functional Areas	172.92	170.28
32 Requirements Resolved	180.08	175.17
33 BSP Part 2 Draft Complete	183.92	183.88
34 BSP Part 2 Finalized and Attendees Outbriefed	209.42	219.06
End		
35 BSPs Distributed and Annual Review Data Set	224.58	231.75

Monte Carlo Iterations - Original Data

Simulation Results:										
279.6										
Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result
1 240.9	51 271.4	101 289.7	151 252.8	201 250.3	251 272.1	301 245.5	351 290.8	401 266.1	451 300.3	
2 268.0	52 247.9	102 251.6	152 233.3	202 249.5	252 314.5	302 292.3	352 299.5	402 211.2	452 329.4	
3 237.4	53 241.9	103 295.1	153 312.6	203 291.3	253 230.0	303 364.6	353 261.4	403 252.7	453 241.1	
4 273.0	54 223.6	104 345.8	154 277.4	204 213.7	254 294.3	304 321.1	354 309.2	404 300.0	454 227.0	
5 298.9	55 243.9	105 281.2	155 275.6	205 246.8	255 253.3	305 286.4	355 217.6	405 288.0	455 293.8	
6 206.4	56 296.2	106 285.4	156 291.2	206 227.0	256 263.2	306 317.5	356 217.4	406 278.4	456 282.2	
7 291.1	57 241.4	107 280.9	157 271.6	207 269.3	257 205.1	307 267.3	357 243.6	407 275.1	457 276.8	
8 233.1	58 309.9	108 317.4	158 270.4	208 280.2	258 295.4	308 269.5	358 298.3	408 265.6	458 235.5	
9 333.5	59 301.1	109 303.8	159 276.5	209 280.6	259 324.2	309 302.6	359 286.2	409 289.8	459 263.8	
10 268.0	60 261.6	110 273.2	160 283.0	210 285.4	260 338.8	310 256.5	360 270.6	410 253.7	460 276.1	
11 253.3	61 279.3	111 252.2	161 328.9	211 243.7	261 280.5	311 253.5	361 261.5	411 219.0	461 263.2	
12 275.2	62 285.9	112 278.6	162 285.2	212 263.1	262 222.5	312 312.4	362 263.4	412 246.3	462 270.7	
13 322.3	63 243.5	113 298.0	163 298.2	213 226.5	263 282.8	313 275.8	363 247.9	413 236.8	463 274.0	
14 227.3	64 275.8	114 268.3	164 272.9	214 238.3	264 269.3	314 260.1	364 268.3	414 223.3	464 257.8	
15 246.6	65 272.7	115 277.9	165 278.3	215 263.0	265 264.9	315 239.7	365 290.4	415 244.8	465 251.8	
16 290.4	66 252.8	116 267.4	166 199.9	216 231.4	266 228.0	316 290.0	366 287.8	416 305.2	466 236.4	
17 284.9	67 290.0	117 263.0	167 279.2	217 277.2	267 234.5	317 206.3	367 309.7	417 258.1	467 267.1	
18 293.7	68 246.4	118 290.6	168 261.2	218 237.9	268 244.3	318 330.3	368 243.8	418 258.6	468 247.7	
19 250.7	69 285.2	119 274.4	169 256.8	219 282.4	269 223.8	319 278.5	369 340.5	419 257.6	469 252.8	
20 251.3	70 242.2	120 295.2	170 247.8	220 304.0	270 273.8	320 281.5	370 263.5	420 310.4	470 288.4	
21 259.8	71 281.0	121 316.2	171 244.1	221 297.0	271 320.7	321 301.7	371 330.1	421 218.3	471 289.6	
22 272.5	72 251.2	122 308.2	172 236.9	222 266.1	272 268.4	322 221.7	372 269.9	422 265.2	472 309.3	
23 286.3	73 280.6	123 325.7	173 258.7	223 226.2	273 267.4	323 237.3	373 302.8	423 331.2	473 310.0	
24 253.6	74 266.7	124 291.2	174 264.3	224 316.4	274 255.5	324 279.0	374 242.2	424 274.6	474 300.8	
25 265.5	75 279.3	125 280.2	175 324.3	225 219.9	275 261.6	325 242.7	375 304.9	425 254.4	475 237.0	
26 251.0	76 297.3	126 248.4	176 256.5	226 284.6	276 242.4	326 232.3	376 264.7	426 264.0	476 310.2	
27 286.7	77 330.1	127 259.1	177 284.5	227 284.8	277 254.8	327 287.7	377 336.1	427 228.6	477 241.3	
28 230.2	78 277.9	128 290.6	178 221.3	228 243.7	278 282.6	328 273.7	378 254.3	428 282.3	478 304.9	
29 275.9	79 265.8	129 301.8	179 261.2	229 274.6	279 319.1	329 262.8	379 317.2	429 325.9	479 242.6	
30 314.7	80 260.9	130 227.7	180 306.6	230 278.8	280 237.0	330 265.0	380 324.1	430 248.9	480 236.5	
31 257.1	81 261.3	131 295.0	181 285.2	231 260.0	281 256.5	331 253.2	381 302.2	431 263.5	481 274.7	
32 260.4	82 336.1	132 266.6	182 264.9	232 251.0	282 254.3	332 305.5	382 227.6	432 282.9	482 267.2	
33 270.1	83 271.2	133 227.4	183 272.4	233 231.4	283 232.2	333 239.7	383 283.4	433 252.8	483 249.5	
34 261.3	84 259.7	134 229.1	184 224.4	234 233.2	284 270.8	334 291.5	384 191.4	434 282.7	484 289.5	
35 317.8	85 280.3	135 280.2	185 280.7	235 303.3	285 271.5	335 263.1	385 269.9	435 237.5	485 284.8	
36 272.5	86 243.4	136 252.4	186 285.7	236 291.4	286 343.2	336 262.5	386 267.8	436 328.8	486 239.9	
37 304.7	87 282.9	137 302.7	187 285.0	237 268.6	287 265.5	337 267.2	387 304.5	437 206.8	487 263.1	
38 302.9	88 274.4	138 300.4	188 341.3	238 241.0	288 274.9	338 282.6	388 315.8	438 221.1	488 275.6	
39 283.1	89 263.2	139 269.8	189 240.9	239 264.2	289 266.0	339 206.6	389 276.1	439 243.8	489 248.3	
40 187.5	90 266.8	140 241.7	190 237.9	240 240.8	290 293.0	340 229.8	390 282.6	440 290.4	490 250.4	
41 270.7	91 198.9	141 313.8	191 216.2	241 336.4	291 285.3	341 269.9	391 265.9	441 278.8	491 224.8	
42 282.2	92 287.7	142 279.6	192 246.3	242 268.5	292 266.3	342 229.8	392 241.0	442 281.8	492 226.0	
43 244.3	93 230.1	143 249.0	193 262.8	243 232.6	293 261.5	343 288.6	393 241.8	443 275.9	493 255.2	
44 259.9	94 279.7	144 265.3	194 272.5	244 263.7	294 264.9	344 308.8	394 228.2	444 264.3	494 231.1	
45 223.7	95 266.7	145 236.7	195 275.4	245 222.6	295 253.0	345 324.2	395 303.4	445 299.9	495 232.6	
46 287.6	96 270.7	146 298.2	196 239.9	246 274.1	296 287.0	346 264.1	396 227.6	446 202.6	496 289.5	
47 279.4	97 265.0	147 288.0	197 295.4	247 238.7	297 251.4	347 265.2	397 274.6	447 253.4	497 271.5	
48 251.5	98 213.1	148 210.5	198 358.7	248 279.9	298 296.2	348 250.8	398 237.0	448 256.0	498 252.2	
49 310.5	99 275.8	149 243.0	199 254.4	249 274.5	299 277.2	349 275.8	399 235.8	449 275.1	499 298.4	
50 294.2	100 265.4	150 272.7	200 269.5	250 269.1	300 264.3	350 272.9	400 243.8	450 286.7	500 262.2	

Monte Carlo Iterations - Scenario 1

Simulation Results:										
222.5										
Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result
1 241.1	51 184.7	101 258.3	151 239.5	201 263.9	251 227.9	301 206.3	351 196.9	401 282.0	451 247.1	
2 240.6	52 262.3	102 248.6	152 232.4	202 242.1	252 239.5	302 257.4	352 296.5	402 238.3	452 258.5	
3 271.3	53 209.2	103 243.4	153 223.1	203 221.7	253 252.3	303 239.0	353 222.5	403 224.1	453 248.4	
4 200.3	54 299.3	104 277.5	154 223.4	204 237.0	254 273.3	304 264.5	354 251.0	404 260.1	454 237.7	
5 222.6	55 237.6	105 267.4	155 265.4	205 243.6	255 261.9	305 225.4	355 227.5	405 262.9	455 261.2	
6 211.7	56 253.6	106 253.2	156 262.4	206 201.5	256 216.2	306 232.8	356 233.6	406 260.3	456 274.9	
7 232.8	57 219.0	107 255.9	157 260.0	207 224.9	257 239.3	307 264.6	357 226.2	407 262.5	457 268.6	
8 196.3	58 232.6	108 231.8	158 277.1	208 253.0	258 273.3	308 276.2	358 231.8	408 243.5	458 224.0	
9 235.6	59 259.8	109 262.0	159 327.9	209 246.0	259 203.3	309 239.6	359 299.8	409 285.7	459 205.0	
10 250.8	60 257.1	110 236.0	160 231.4	210 274.6	260 203.7	310 212.7	360 276.3	410 221.5	460 260.1	
11 202.6	61 230.3	111 233.2	161 266.3	211 273.0	261 266.9	311 198.9	361 210.9	411 263.3	461 204.5	
12 243.9	62 244.9	112 233.3	162 260.9	212 246.7	262 236.6	312 206.8	362 252.3	412 281.6	462 216.7	
13 222.3	63 239.7	113 234.6	163 243.8	213 248.9	263 254.2	313 259.3	363 274.1	413 204.5	463 265.0	
14 215.0	64 271.0	114 280.1	164 214.3	214 232.3	264 230.8	314 228.8	364 247.4	414 241.6	464 236.1	
15 234.4	65 231.1	115 229.2	165 228.0	215 240.1	265 247.6	315 230.9	365 225.3	415 239.7	465 239.0	
16 233.4	66 209.9	116 222.7	166 239.2	216 242.8	266 256.8	316 277.9	366 262.9	416 220.4	466 272.7	
17 249.9	67 255.3	117 283.6	167 246.5	217 252.1	267 246.9	317 219.7	367 256.1	417 309.7	467 242.9	
18 278.2	68 284.0	118 251.7	168 260.1	218 237.0	268 268.2	318 247.0	368 209.4	418 201.7	468 230.0	
19 208.0	69 248.8	119 262.5	169 239.9	219 248.9	269 178.2	319 190.3	369 231.3	419 229.9	469 280.3	
20 227.8	70 241.2	120 207.4	170 251.2	220 234.0	270 248.6	320 214.0	370 213.8	420 232.8	470 257.9	
21 233.6	71 277.5	121 274.5	171 242.8	221 221.9	271 248.2	321 226.4	371 199.0	421 197.8	471 239.1	
22 255.4	72 269.3	122 224.8	172 216.7	222 225.0	272 209.2	322 232.9	372 231.4	422 215.3	472 222.1	
23 217.7	73 267.2	123 233.0	173 258.7	223 224.6	273 220.3	323 185.1	373 269.0	423 204.8	473 224.7	
24 231.1	74 227.7	124 261.8	174 176.8	224 221.7	274 242.0	324 222.2	374 221.7	424 249.5	474 214.4	
25 215.8	75 238.0	125 246.2	175 214.2	225 248.9	275 251.6	325 258.5	375 183.1	425 232.0	475 212.1	
26 235.1	76 261.9	126 200.2	176 196.7	226 236.7	276 220.3	326 233.4	376 269.1	426 253.6	476 255.4	
27 236.7	77 233.9	127 237.8	177 228.3	227 237.4	277 226.1	327 230.5	377 221.8	427 261.5	477 235.7	
28 207.7	78 226.5	128 224.4	178 235.0	228 224.4	278 279.8	328 220.1	378 244.2	428 201.0	478 238.9	
29 201.0	79 239.3	129 204.3	179 221.9	229 179.1	279 271.7	329 289.4	379 235.0	429 221.2	479 231.2	
30 299.8	80 245.7	130 275.4	180 249.2	230 253.8	280 226.8	330 225.4	380 251.0	430 215.7	480 223.3	
31 231.2	81 245.6	131 241.1	181 234.1	231 280.7	281 269.3	331 229.7	381 235.2	431 195.5	481 258.6	
32 242.4	82 207.8	132 230.8	182 224.3	232 278.2	282 251.0	332 214.7	382 273.4	432 264.0	482 232.3	
33 229.4	83 261.3	133 231.7	183 228.5	233 253.2	283 277.1	333 251.3	383 182.2	433 225.9	483 222.2	
34 245.3	84 172.1	134 240.4	184 220.3	234 215.5	284 204.7	334 243.7	384 234.8	434 234.6	484 282.2	
35 243.8	85 253.0	135 283.8	185 247.9	235 220.4	285 236.3	335 262.4	385 222.2	435 195.3	485 192.9	
36 214.7	86 235.2	136 222.2	186 247.0	236 205.0	286 198.9	336 263.1	386 229.2	436 253.4	486 238.6	
37 270.7	87 206.3	137 241.4	187 183.0	237 249.1	287 192.5	337 254.5	387 216.9	437 198.6	487 238.9	
38 266.5	88 234.9	138 250.8	188 226.9	238 205.6	288 210.0	338 255.2	388 236.5	438 268.9	488 206.5	
39 269.6	89 258.3	139 278.8	189 226.6	239 256.4	289 212.0	339 241.3	389 255.5	439 221.3	489 255.7	
40 271.4	90 301.9	140 234.8	190 228.1	240 227.6	290 252.3	340 202.2	390 186.3	440 212.9	490 207.9	
41 241.6	91 235.9	141 262.0	191 274.2	241 213.4	291 221.5	341 229.3	391 224.9	441 222.0	491 195.2	
42 175.4	92 225.2	142 285.8	192 226.7	242 276.2	292 237.7	342 234.1	392 283.4	442 258.3	492 240.8	
43 276.7	93 230.7	143 203.6	193 230.0	243 291.8	293 248.9	343 201.4	393 322.8	443 250.3	493 223.5	
44 221.8	94 285.2	144 262.8	194 224.9	244 225.1	294 272.3	344 260.3	394 186.5	444 204.1	494 194.7	
45 267.9	95 245.6	145 267.7	195 258.7	245 224.2	295 245.6	345 236.7	395 240.2	445 263.0	495 275.4	
46 195.2	96 232.1	146 242.8	196 213.6	246 255.8	296 202.2	346 192.4	396 174.1	446 241.8	496 294.6	
47 280.3	97 272.4	147 229.3	197 197.9	247 240.6	297 260.4	347 271.3	397 240.0	447 271.9	497 227.7	
48 255.9	98 259.4	148 240.8	198 259.1	248 284.0	298 240.2	348 198.0	398 236.1	448 291.5	498 253.1	
49 269.2	99 170.7	149 246.4	199 266.8	249 313.1	299 231.6	349 263.1	399 240.8	449 249.5	499 191.0	
50 193.1	100 228.4	150 236.8	200 228.0	250 198.7	300 233.6	350 206.2	400 224.6	450 257.9	500 261.2	

Monte Carlo Iterations - Scenario 2

Simulation Results:										
265.1										
Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result
2 250.4	52 229.8	102 260.3	152 269.1	202 212.6	252 245.9	302 230.7	352 306.2	402 267.3	452 245.3	
3 296.8	53 233.1	103 255.2	153 241.6	203 261.6	253 260.6	303 270.6	353 283.1	403 244.2	453 254.3	
4 279.6	54 211.4	104 267.0	154 228.1	204 265.3	254 268.2	304 223.1	354 223.4	404 232.2	454 328.6	
5 276.4	55 281.5	105 284.2	155 276.7	205 281.8	255 251.5	305 178.7	355 194.5	405 251.5	455 216.2	
6 266.0	56 282.7	106 260.6	156 236.6	206 219.7	256 221.3	306 216.4	356 284.0	406 247.5	456 303.9	
7 267.4	57 299.3	107 269.1	157 252.9	207 201.6	257 243.7	307 222.8	357 224.8	407 278.9	457 271.1	
8 279.5	58 237.4	108 248.0	158 288.4	208 266.6	258 245.1	308 251.1	358 262.5	408 238.1	458 236.1	
9 243.6	59 224.6	109 265.9	159 215.5	209 254.8	259 257.4	309 288.1	359 264.7	409 283.4	459 239.0	
10 274.9	60 257.6	110 304.7	160 221.2	210 282.3	260 243.4	310 240.5	360 243.5	410 225.3	460 262.3	
11 292.3	61 306.9	111 245.6	161 256.8	211 268.5	261 224.8	311 268.3	361 331.5	411 219.6	461 259.7	
12 300.7	62 271.0	112 230.6	162 247.0	212 226.6	262 253.6	312 295.0	362 205.8	412 245.4	462 236.4	
13 270.9	63 245.0	113 219.0	163 255.4	213 231.2	263 251.6	313 239.2	363 271.5	413 231.0	463 234.2	
14 304.4	64 288.7	114 235.2	164 250.0	214 210.0	264 257.9	314 257.3	364 231.1	414 225.4	464 256.3	
15 252.2	65 202.9	115 239.3	165 275.8	215 230.5	265 207.3	315 229.2	365 279.8	415 231.3	465 221.3	
16 237.7	66 209.1	116 318.2	166 218.1	216 282.3	266 190.5	316 304.1	366 310.3	416 287.2	466 309.7	
17 233.4	67 254.6	117 233.1	167 205.3	217 286.3	267 243.3	317 254.6	367 238.7	417 229.9	467 207.8	
18 270.0	68 274.0	118 270.5	168 265.7	218 236.1	268 224.9	318 222.3	368 216.6	418 264.1	468 281.2	
19 284.6	69 260.4	119 215.3	169 241.2	219 258.2	269 221.1	319 221.8	369 270.6	419 215.3	469 299.2	
20 309.2	70 268.8	120 262.9	170 275.7	220 227.7	270 221.7	320 284.3	370 273.7	420 233.9	470 254.6	
21 256.3	71 294.9	121 290.9	171 256.8	221 311.4	271 219.2	321 200.0	371 256.0	421 237.1	471 224.6	
22 236.5	72 243.7	122 231.3	172 250.4	222 217.6	272 269.6	322 234.4	372 276.7	422 257.5	472 292.5	
23 221.6	73 274.3	123 218.2	173 249.7	223 268.5	273 219.6	323 239.4	373 228.2	423 211.9	473 232.8	
24 233.9	74 244.1	124 275.7	174 258.5	224 246.3	274 217.2	324 246.9	374 257.9	424 227.6	474 239.9	
25 234.4	75 290.4	125 238.3	175 218.2	225 228.8	275 238.0	325 224.4	375 304.5	425 214.5	475 229.1	
26 263.0	76 248.0	126 262.1	176 253.2	226 227.4	276 199.0	326 261.7	376 284.1	426 248.8	476 260.9	
27 252.8	77 205.8	127 286.4	177 227.0	227 250.7	277 234.6	327 223.6	377 281.8	427 267.8	477 277.7	
28 280.5	78 290.9	128 201.4	178 283.7	228 289.6	278 318.5	328 222.6	378 182.6	428 213.2	478 202.7	
29 262.1	79 232.2	129 255.9	179 278.4	229 238.1	279 200.4	329 254.0	379 226.8	429 260.6	479 225.8	
30 245.1	80 264.6	130 260.1	180 224.0	230 238.5	280 226.6	330 232.3	380 305.0	430 255.9	480 272.2	
31 265.2	81 250.9	131 219.7	181 233.2	231 271.0	281 289.1	331 233.4	381 235.7	431 280.6	481 252.9	
32 283.5	82 280.6	132 236.3	182 296.2	232 230.1	282 225.8	332 276.1	382 291.0	432 237.9	482 243.4	
33 263.0	83 252.3	133 254.0	183 212.2	233 212.3	283 255.6	333 214.5	383 241.4	433 273.0	483 253.7	
34 212.4	84 272.6	134 224.3	184 247.6	234 260.8	284 274.4	334 253.3	384 224.3	434 252.7	484 232.7	
35 237.0	85 198.4	135 218.7	185 286.3	235 225.7	285 216.3	335 233.5	385 239.3	435 291.1	485 255.8	
36 247.6	86 250.2	136 288.5	186 277.9	236 253.1	286 268.4	336 271.6	386 244.0	436 234.1	486 280.4	
37 259.9	87 243.9	137 274.1	187 249.8	237 282.6	287 284.0	337 270.5	387 228.7	437 260.4	487 230.7	
38 222.6	88 275.0	138 266.4	188 214.7	238 249.5	288 281.7	338 327.1	388 204.1	438 308.0	488 235.8	
39 288.2	89 206.3	139 254.6	189 301.9	239 219.9	289 179.1	339 240.3	389 249.4	439 253.5	489 285.0	
40 245.9	90 251.2	140 190.2	190 250.7	240 304.7	290 255.5	340 285.3	390 240.7	440 227.6	490 288.5	
41 263.6	91 235.7	141 282.9	191 294.9	241 245.1	291 256.7	341 268.4	391 245.1	441 234.1	491 306.0	
42 291.6	92 309.4	142 325.6	192 273.3	242 220.1	292 324.4	342 266.9	392 243.8	442 253.8	492 264.7	
43 227.8	93 266.1	143 239.9	193 206.4	243 281.1	293 273.7	343 234.3	393 245.7	443 281.0	493 241.7	
44 253.7	94 260.5	144 261.9	194 256.2	244 236.1	294 292.5	344 248.9	394 263.2	444 249.3	494 224.8	
45 203.5	95 225.7	145 310.8	195 249.6	245 264.0	295 273.4	345 268.2	395 264.2	445 214.9	495 258.1	
46 277.2	96 233.7	146 251.1	196 244.5	246 266.5	296 238.1	346 235.9	396 234.7	446 272.6	496 281.9	
47 234.4	97 228.7	147 247.0	197 254.3	247 237.0	297 266.2	347 253.6	397 269.5	447 244.9	497 198.5	
48 289.6	98 222.7	148 258.5	198 273.6	248 257.5	298 236.8	348 228.4	398 249.0	448 252.7	498 271.0	
49 337.2	99 202.9	149 298.1	199 222.1	249 311.7	299 284.0	349 247.7	399 249.7	449 289.3	499 232.4	
50 227.7	100 259.2	150 233.9	200 301.0	250 277.1	300 278.6	350 210.2	400 292.4	450 204.9	500 256.9	

Monte Carlo Iterations - Scenario 3

Simulation Results:										
253.2										
Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result
1 274.0	51 222.7	101 225.4	151 310.2	201 253.4	251 289.0	301 208.5	351 209.0	401 249.2	451 237.8	
2 241.0	52 267.6	102 244.7	152 224.8	202 280.3	252 243.0	302 234.3	352 295.7	402 265.8	452 297.0	
3 280.5	53 249.5	103 265.1	153 269.8	203 291.0	253 251.9	303 272.1	353 276.4	403 215.6	453 273.0	
4 253.1	54 254.3	104 287.2	154 244.6	204 232.3	254 283.0	304 224.7	354 262.8	404 308.6	454 289.5	
5 248.8	55 228.2	105 268.7	155 221.2	205 295.8	255 255.3	305 312.2	355 294.4	405 298.6	455 254.1	
6 238.5	56 260.1	106 269.8	156 277.6	206 218.4	256 273.8	306 286.6	356 196.2	406 229.0	456 239.2	
7 255.8	57 217.0	107 273.8	157 251.1	207 265.9	257 270.2	307 258.8	357 234.1	407 240.2	457 258.4	
8 279.1	58 251.0	108 255.7	158 245.3	208 262.1	258 265.5	308 278.8	358 261.0	408 246.0	458 266.1	
9 316.8	59 284.7	109 287.1	159 261.3	209 223.9	259 197.2	309 288.4	359 274.6	409 277.5	459 232.4	
10 282.4	60 217.0	110 211.3	160 258.4	210 238.7	260 269.4	310 250.5	360 239.2	410 274.3	460 264.7	
11 274.8	61 272.0	111 267.5	161 293.6	211 261.8	261 225.2	311 280.3	361 220.1	411 278.4	461 251.0	
12 243.6	62 228.8	112 282.1	162 236.2	212 265.1	262 262.9	312 250.0	362 240.3	412 235.4	462 250.8	
13 265.4	63 284.4	113 303.4	163 222.4	213 243.1	263 220.2	313 260.7	363 264.3	413 240.2	463 211.2	
14 246.4	64 226.5	114 277.0	164 218.7	214 254.7	264 247.4	314 258.6	364 251.1	414 235.7	464 264.0	
15 302.7	65 289.7	115 219.9	165 269.9	215 218.9	265 207.9	315 229.6	365 258.0	415 226.0	465 220.4	
16 275.4	66 275.3	116 239.9	166 198.8	216 216.0	266 293.4	316 231.4	366 219.4	416 255.6	466 224.9	
17 271.8	67 290.0	117 237.6	167 283.8	217 276.0	267 242.9	317 264.1	367 248.1	417 295.1	467 194.4	
18 258.3	68 253.4	118 236.0	168 217.5	218 250.8	268 213.2	318 244.0	368 243.6	418 255.4	468 233.7	
19 293.4	69 242.3	119 270.2	169 202.8	219 265.8	269 237.6	319 309.1	369 276.2	419 260.2	469 266.4	
20 292.7	70 304.4	120 200.7	170 247.4	220 309.7	270 247.1	320 267.3	370 300.2	420 259.7	470 262.0	
21 242.3	71 190.8	121 274.6	171 244.7	221 252.3	271 225.0	321 259.5	371 243.5	421 257.8	471 232.4	
22 237.5	72 234.5	122 265.0	172 291.9	222 240.1	272 347.2	322 220.0	372 238.1	422 288.4	472 216.8	
23 268.3	73 270.3	123 224.6	173 283.2	223 221.3	273 277.8	323 223.3	373 223.9	423 217.1	473 230.2	
24 298.1	74 300.0	124 177.6	174 239.3	224 277.8	274 304.0	324 266.2	374 297.0	424 312.9	474 235.6	
25 250.8	75 287.4	125 276.0	175 198.0	225 278.0	275 253.5	325 257.9	375 231.9	425 260.1	475 273.4	
26 244.8	76 265.8	126 219.8	176 269.5	226 277.7	276 217.7	326 293.1	376 277.0	426 278.4	476 304.8	
27 266.2	77 238.5	127 242.5	177 237.7	227 294.6	277 241.6	327 281.0	377 229.9	427 247.6	477 332.5	
28 271.5	78 280.6	128 261.0	178 206.7	228 222.8	278 235.3	328 214.8	378 239.2	428 309.2	478 248.9	
29 273.0	79 243.1	129 242.5	179 256.4	229 232.0	279 230.0	329 265.4	379 290.7	429 187.1	479 220.7	
30 269.5	80 237.0	130 247.4	180 329.7	230 264.1	280 277.4	330 321.9	380 284.7	430 269.6	480 277.5	
31 232.6	81 274.5	131 307.6	181 253.2	231 216.8	281 222.8	331 245.8	381 290.1	431 304.7	481 250.1	
32 251.5	82 257.8	132 292.7	182 234.5	232 237.1	282 255.5	332 241.3	382 233.6	432 218.4	482 294.6	
33 282.6	83 219.3	133 235.3	183 241.9	233 282.1	283 271.6	333 231.5	383 285.5	433 265.7	483 199.9	
34 281.3	84 301.4	134 251.6	184 233.9	234 283.3	284 286.1	334 219.2	384 292.9	434 260.7	484 327.9	
35 273.0	85 275.0	135 237.8	185 289.8	235 210.4	285 233.2	335 213.2	385 241.4	435 251.9	485 300.5	
36 293.5	86 249.8	136 230.8	186 300.6	236 292.6	286 222.2	336 279.2	386 224.2	436 228.6	486 295.2	
37 281.8	87 261.3	137 238.4	187 295.8	237 268.5	287 256.3	337 195.5	387 252.3	437 248.5	487 221.8	
38 271.7	88 220.6	138 289.9	188 243.6	238 274.5	288 267.7	338 246.5	388 253.3	438 231.0	488 259.9	
39 273.2	89 259.3	139 287.4	189 238.5	239 190.8	289 261.1	339 289.9	389 232.1	439 274.6	489 249.5	
40 222.7	90 258.1	140 296.8	190 221.8	240 212.5	290 239.8	340 207.3	390 255.8	440 197.5	490 251.5	
41 229.1	91 272.2	141 290.6	191 301.2	241 269.7	291 244.1	341 250.9	391 323.3	441 225.5	491 272.3	
42 281.8	92 259.0	142 238.7	192 272.6	242 280.7	292 256.4	342 232.2	392 214.5	442 263.8	492 213.9	
43 279.9	93 242.5	143 266.2	193 229.1	243 236.0	293 203.1	343 222.7	393 257.6	443 244.9	493 233.6	
44 232.4	94 233.5	144 249.6	194 281.2	244 313.1	294 272.9	344 198.2	394 226.6	444 289.3	494 271.8	
45 231.0	95 255.2	145 228.7	195 273.6	245 277.3	295 254.7	345 246.1	395 235.3	445 262.5	495 313.1	
46 266.8	96 231.9	146 273.4	196 245.1	246 304.0	296 214.6	346 303.4	396 313.7	446 282.2	496 212.9	
47 287.1	97 242.0	147 262.1	197 246.6	247 258.6	297 294.3	347 265.5	397 293.2	447 253.2	497 254.4	
48 260.8	98 268.2	148 233.9	198 238.3	248 271.6	298 284.0	348 254.5	398 299.0	448 246.3	498 248.1	
49 231.5	99 282.1	149 224.0	199 272.8	249 204.0	299 262.5	349 255.7	399 294.9	449 274.3	499 199.7	
50 256.4	100 275.4	150 219.6	200 265.2	250 273.0	300 209.6	350 246.7	400 296.9	450 241.1	500 244.1	

Monte Carlo Iterations - Scenario 4

Simulation Results:										
231.8										
Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result	Trial Result
1 266.7	51 274.0	101 267.4	151 245.3	201 279.3	251 276.8	301 264.6	351 285.8	401 300.3	451 266.5	
2 231.2	52 364.8	102 257.6	152 303.8	202 303.7	252 247.6	302 213.1	352 252.7	402 276.7	452 298.2	
3 230.2	53 238.9	103 250.1	153 305.6	203 250.3	253 234.0	303 220.5	353 285.4	403 273.1	453 281.8	
4 298.5	54 240.9	104 272.0	154 266.2	204 261.6	254 269.0	304 240.9	354 224.6	404 295.3	454 279.8	
5 240.1	55 302.2	105 251.1	155 315.4	205 214.2	255 270.5	305 270.0	355 274.9	405 265.0	455 226.1	
6 249.4	56 307.6	106 251.6	156 248.7	206 233.0	256 243.7	306 231.8	356 279.5	406 272.5	456 271.0	
7 224.5	57 303.1	107 280.0	157 233.4	207 273.6	257 265.4	307 239.3	357 253.1	407 262.9	457 286.2	
8 225.7	58 273.6	108 264.5	158 217.9	208 263.7	258 210.5	308 262.9	358 261.2	408 269.8	458 241.4	
9 280.8	59 270.5	109 254.7	159 272.5	209 322.6	259 242.5	309 247.2	359 261.2	409 254.4	459 250.7	
10 207.5	60 291.7	110 266.5	160 261.2	210 310.9	260 268.5	310 304.1	360 314.9	410 228.8	460 294.1	
11 327.9	61 225.6	111 274.7	161 289.4	211 198.8	261 325.7	311 344.1	361 266.7	411 271.4	461 264.1	
12 263.8	62 275.1	112 256.8	162 247.6	212 267.9	262 264.6	312 255.9	362 230.7	412 289.0	462 265.9	
13 268.3	63 214.6	113 294.2	163 274.4	213 249.3	263 245.6	313 304.7	363 277.6	413 300.0	463 261.7	
14 219.8	64 302.3	114 234.5	164 238.7	214 281.0	264 282.2	314 217.3	364 276.1	414 243.7	464 273.2	
15 262.9	65 262.6	115 243.4	165 314.8	215 225.2	265 210.0	315 291.3	365 236.2	415 236.4	465 233.2	
16 273.2	66 212.5	116 251.6	166 253.3	216 266.8	266 219.8	316 210.7	366 204.0	416 250.5	466 288.8	
17 321.1	67 307.5	117 261.2	167 269.0	217 249.7	267 261.9	317 251.2	367 233.4	417 292.7	467 271.9	
18 257.3	68 253.2	118 249.2	168 277.0	218 251.7	268 311.9	318 209.2	368 294.4	418 249.7	468 228.2	
19 260.9	69 272.1	119 255.0	169 265.3	219 281.9	269 280.1	319 298.0	369 247.1	419 266.4	469 286.3	
20 263.0	70 282.8	120 290.6	170 215.7	220 222.4	270 225.2	320 297.9	370 283.6	420 253.1	470 257.8	
21 277.8	71 275.2	121 242.5	171 244.5	221 228.5	271 220.3	321 291.5	371 294.3	421 266.2	471 233.4	
22 252.0	72 231.1	122 305.0	172 288.5	222 257.2	272 258.1	322 235.8	372 278.4	422 271.1	472 268.2	
23 282.6	73 227.9	123 265.6	173 247.5	223 271.1	273 280.6	323 238.4	373 293.6	423 270.3	473 274.8	
24 239.9	74 235.6	124 291.6	174 236.8	224 301.8	274 268.0	324 222.7	374 235.4	424 279.7	474 318.3	
25 228.4	75 271.6	125 243.3	175 353.4	225 291.9	275 307.4	325 232.6	375 298.5	425 261.8	475 225.8	
26 255.9	76 215.1	126 262.1	176 261.2	226 276.2	276 296.0	326 291.5	376 250.0	426 318.4	476 257.1	
27 275.2	77 298.7	127 276.7	177 264.0	227 290.0	277 241.7	327 306.8	377 232.8	427 262.0	477 263.2	
28 287.9	78 268.9	128 268.5	178 262.6	228 297.4	278 295.2	328 273.4	378 300.1	428 260.2	478 264.0	
29 298.3	79 300.3	129 290.7	179 255.2	229 253.5	279 238.6	329 251.9	379 242.5	429 255.1	479 262.0	
30 251.9	80 313.5	130 268.8	180 260.8	230 239.7	280 328.8	330 253.9	380 271.1	430 271.9	480 292.9	
31 280.3	81 228.2	131 262.2	181 244.5	231 267.9	281 272.4	331 255.4	381 223.3	431 277.0	481 267.3	
32 318.5	82 304.3	132 236.0	182 263.0	232 261.9	282 223.2	332 267.7	382 247.1	432 310.4	482 263.0	
33 255.1	83 266.5	133 238.2	183 253.7	233 309.1	283 287.8	333 245.7	383 270.4	433 285.4	483 274.5	
34 262.9	84 224.4	134 300.1	184 276.6	234 234.3	284 280.8	334 266.1	384 190.3	434 267.0	484 260.0	
35 245.2	85 188.3	135 274.2	185 323.3	235 258.1	285 206.9	335 262.6	385 276.0	435 258.1	485 298.0	
36 245.0	86 283.5	136 247.8	186 267.2	236 225.4	286 298.3	336 267.1	386 281.0	436 248.1	486 264.2	
37 263.0	87 259.1	137 252.8	187 295.5	237 324.0	287 281.6	337 271.8	387 275.4	437 246.9	487 271.0	
38 236.8	88 244.1	138 257.0	188 259.1	238 267.0	288 287.1	338 264.4	388 233.4	438 275.3	488 244.5	
39 244.5	89 217.3	139 211.6	189 289.1	239 248.6	289 290.9	339 256.7	389 234.5	439 317.7	489 217.5	
40 265.0	90 297.9	140 317.6	190 290.1	240 278.3	290 256.4	340 285.6	390 248.1	440 238.1	490 247.1	
41 294.3	91 253.1	141 271.7	191 284.6	241 289.3	291 254.7	341 261.0	391 297.9	441 263.4	491 240.6	
42 327.8	92 219.6	142 243.1	192 265.7	242 254.1	292 257.5	342 283.1	392 232.3	442 274.7	492 231.1	
43 263.5	93 301.9	143 277.8	193 223.7	243 294.8	293 275.8	343 264.0	393 267.5	443 257.6	493 260.9	
44 239.0	94 255.4	144 289.7	194 286.2	244 266.1	294 282.4	344 220.1	394 317.1	444 221.3	494 273.2	
45 279.7	95 287.8	145 244.4	195 270.2	245 287.6	295 290.3	345 241.5	395 271.9	445 294.8	495 271.5	
46 246.9	96 262.3	146 231.6	196 223.3	246 246.0	296 302.9	346 249.9	396 289.5	446 239.8	496 233.1	
47 287.5	97 277.1	147 243.9	197 214.8	247 242.1	297 228.0	347 277.1	397 267.9	447 282.5	497 267.5	
48 259.5	98 301.5	148 235.9	198 280.4	248 259.8	298 249.8	348 248.1	398 235.5	448 283.3	498 246.8	
49 222.3	99 237.1	149 256.0	199 240.7	249 294.3	299 234.3	349 314.4	399 256.8	449 258.5	499 294.7	
50 306.0	100 271.2	150 259.9	200 309.4	250 277.5	300 299.4	350 252.9	400 254.1	450 244.0	500 259.7	

Summary of Results

Command:	PACAF		
Base Type:	GENERAL		
DATE:	28-Jul-97		
Scenario:	BASELINE		
Time to Complete			
	Average:		269.4
	Std Dev:		29.9
	Maximum:		369.3
	Minimum:		195.5
Probability to Complete (Days)			
	200		0.004
	210		0.016
	240		0.17
	270		0.509
	280		0.634
	300		0.862
	330		0.973

Command:	PACAF		
Base Type:	GENERAL		
DATE:	28-Jul-97		
Scenario:	ONE		
Time to Complete			
	Average:		239.1
	Std Dev:		26.3
	Maximum:		327.9
	Minimum:		170.7
Probability to Complete (Days)			
	200		0.071
	210		0.144
	240		0.537
	270		0.877
	280		0.944
	300		0.99
	330		#N/A

Command:	PACAF		
Base Type:	GENERAL		
DATE:	28-Jul-97		
Scenario:	TWO		
Time to Complete			
	Average:		252.4
	Std Dev:		28.5
	Maximum:		337.2
	Minimum:		178.7
Probability to Complete (Days)			
	200		0.018
	210		0.056
	240		0.372
	270		0.729
	280		0.818
	300		0.942
	330		0.996

Command:	PACAF		
Base Type:	GENERAL		
DATE:	28-Jul-97		
Scenario:	THREE		
Time to Complete			
	Average:		256.2
	Std Dev:		28.8
	Maximum:		347.2
	Minimum:		177.6
Probability to Complete (Days)			
	200		0.026
	210		0.047
	240		0.308
	270		0.667
	280		0.786
	300		0.937
	330		0.996

Command:	PACAF		
Base Type:	GENERAL		
DATE:	28-Jul-97		
Scenario:	FOUR		
Time to Complete			
	Average:		264.4
	Std Dev:		27.4
	Maximum:		364.8
	Minimum:		188.3
Probability to Complete (Days)			
	200		0.004
	210		0.014
	240		0.191
	270		0.592
	280		0.731
	300		0.898
	330		0.994

Additional Information for Excel Spreadsheet of BSP PERT Model Workbook

Worksheet 1: Overview

This sheet provides a brief summary of the BSP PERT Model Workbook to include a general purpose of the model, a table of contents, and the reference thesis for this model.

Worksheet 2: Original Data - PACAF

This sheet is the storage point for all original data assembled from PACAF on the general BSP process. The data includes the preparations prior to and including the initial and update BSP processes for Parts 1 and 2.

The data gathered is in the three input parameter format: most optimistic, likely, and pessimistic completion times. If probability distributions other than Triangular are used, then data for the particular parameters for each distribution can be stored similarly. This data should also be protected since no entries are required.

One of these sheets is necessary for any baseline scenario under evaluation. For example, USAFE bare base processes.

Worksheet 3: Data Sheet - PACAF INITIAL BSP

This sheet is used for the specific BSP process being studied. In this thesis, the process used for evaluation is the Initial BSP process in the PACAF area of responsibility (AOR). The worksheet format is similar to Worksheet 2 with several added features.

First, the Triangular Distribution block is expanded to include a random number column. These numbers are used to calculate the expected activity duration for one iteration of the Monte Carlo simulation. The Excel function to generate a random number is *rand()*.

The next feature is the addition of two columns called duration and formula. The formula column is where the four columns of the Triangular Distribution block are combined to form the expected activity time using the simulation. An example formula for cell E3, the activity A formula cell, is as follows:

$$=IF(AND((F3=0),(G3=0),(H3=0)),0,IF(I3<((G3-F3)/(H3-F3)),F3+SQRT((G3-F3)*(H3-F3)*I3),H3-SQRT((H3-G3)*(H3-F3)*(1-I3)))) \quad (F.1)$$

where,

F3, G3, and H3 are the low, mode, and high estimates respectively, and
I3 is the random number.

In the above formula, the logical *AND* function is used to prevent a divide by zero error. The nested *IF* function determines which nested formula to use to generate a random variable based on the number generated by the *rand()* function. The basic formula is derived by applying the inverse transform technique to the Triangular distribution (29:697).

The duration column is the computed activity duration using the theoretical PERT methodology. This column is provided for comparison purposes to the simulated data or

if the use of this simpler method is desired. An example formula for cell D3, the activity A Duration cell, is as follows:

$$=(F3+(4*G3)+H3)/6 \quad (F.2)$$

Another feature of Excel employed on this worksheet is the *Tools - Scenarios* function. BSP scenarios can be defined here by making changes to the baseline data. The *Workgroups* toolbar provides easy access to changing the scenarios for “what if” analysis.

The authors advise that the scenarios be defined prior to recording any simulation runs for ease of manipulation and to promote independence between random samples. For the purpose of this study, the random samples generated by the simulation must be independent. To ensure independence, the simulations were run in succession, as opposed to separate sessions or interrupted sessions. By following this method, each number generated by the *rand()* function was unique and served as a seed for each successive number.

The final added feature to this sheet is the use of cell names. Cells are named to simplify building and reviewing formulas in the PERT Logic & Summation Worksheet. The cells in the Duration and Formula columns are named to represent each activity (e.g., MIA = Monte Carlo/Initial/activity A). To name a cell, use Excel’s *Insert - Name - Define* function.

Worksheet 4: PERT Logic & Summation

This worksheet applies the PERT logic to and sums the data created by Worksheet 3. The data represents the earliest time of occurrence for each node in the BSP PERT Network culminating with the estimated completion time in node 35. As in Worksheet 3, there are two columns of data representing the Monte Carlo simulation data and the traditional PERT calculations. Table F-1 shows the logic representing the Monte Carlo column of formulas.

Worksheet 5: Monte Carlo Simulation

This worksheet generates each iteration of the Monte Carlo simulation and displays each data point for all iterations. For this research, 500 iterations were created. To generate the simulation, Excel's *Data - Table* command is used. Using Worksheet 5 as a reference, create a column of numbers from 1-500 (desired number of iterations). In the next column to the right and one cell above the column of numbers, create a link the estimated completion ($=+'PERT\ Logic\ \&\ Summation'!H43$). Next, highlight the 2 x 501 table that includes the 500 numbers and the link. Finally, select *Data - Table*, click inside the *column input cell*, address any blank cell in spreadsheet, and click *OK*. The spreadsheet now simulates the 500 independent realizations of completion times in a table of data which can be further analyzed. The scenarios can be changed as stated previously. This data is used in the next worksheet.

An additional feature of this worksheet is that the link cell to Worksheet 5 can be changed to any cell in the Monte Carlo column representing an event node. This allows one to simulate the estimated completion time of that specific event.

Table F-1 – PERT Logic

Event Node	PERT Logic
1	0
2	=MAX(MSTART+MIA,H34+MIAO)
3	=MAX(MSTART+MIB,H34+MIAP)
4	=+H4+MIC
5	=MAX(+H5+MID,+H6+MIE)
6	=+H7+MIF
7	=MAX(+H7+MIF,+H6+MIH)
8	=+H9+MII
9	=+H10+MIJ
10	=+H11+MIK
11	=MAX(+H12+MIL,+H12+MIM)
12	=+H12+MIM
13	=MAX(+H13+MIN,+H6+MIG)
14	=MAX(+H15+MIQ,+H10+MIP,+H8+MIO)
15	=+H16+MIR
16	=+H18+MIS
17	=+H18+MIT
18	=MAX(+H18+MIT,+H19+MIU)
19	=MAX(+H21+MIAA,+H21+MIAB)
20	=+H21+MIAB
21	=+H21+MIAC
22	=+H26+MIAF
23	=MAX(+H27+MIAG,+H27+MIAH)
24	=+H27+MIAH
25	=+H28+MIAI
26	=MAX(+H30+MIAJ,+H21+MIAD,+H21+MIAE)
27	=+MSTART+MIAK
28	=+H33+MIAL
29	=MAX(+H21,+H23,+H31)
30	=+H36+MIAQ
31	=+H37+MIAR
32	=+H38+MIAS
33	=+H39+MIAT
34	=+H40+MIAU
35	=MAX(+H21+MIV,+H41+MIAV,+H34+MIAM,+H34+MIAN)

Worksheet 6: Summary of Results

This worksheet presents summary statistics of the simulated completion times generated in Worksheet 5. The functions used are *AVERAGE*, *STDEV*, *MIN*, *MAX* and *PERCENTRANK*. For example, the mean of the 500 completion times is represented by “=AVERAGE('Monte Carlo Simulation'!B3:B502).” The probability of completion numbers simply represent 30 day intervals.

Note: For a complete discussion of each Excel function presented here, see the software *HELP* menu and the Microsoft Excel User's Guide (25).

Appendix G - Glossary

Area of Responsibility - The geographical area associated with a combatant command within which a combatant commander has authority to plan and conduct operations.

Bare Base - A base having a runway, taxiway(s), and parking area(s) which are adequate for the deployed force and possessing an adequate source of water that can be potable.

Base Support Plan (BSP) - The installation level planning accomplished to support unified and specified command wartime operations plans, as well as MAJCOM supporting plans. It cuts across all functional support areas in a consolidated view of installation missions, requirements, capabilities and limitations to plan for actions and resources supporting war or contingency operations, including deployment, post-deployment, and employment activities.

Base Support Planning Committee (BSPC) - A group of cross-functional representatives from base-level host and tenant operations and support agencies whose purpose is to review requirements and develop base support plans. The BSPC serves as the focal point for plan development and reports to the installation commander on the status of base support plans. It serves to integrate the numerous base-level requirements and functional support actions to present a coordinated overview of base support activity in a BSP.

Budget Estimate Submission (BES) - Detailed costing of the Program Objective Memorandum (POM) as modified by the Program Decision Memorandum (PDM) by appropriation and major force program.

Chairman's Guidance (CG) - A CJCS document providing guidance to the Joint Staff and information to the CINCs, Services, and Secretary of Defense regarding the framework for building the National Military Strategy Document (NMSD). Serves as a bridge between initial assessments and conclusions reached by the JCS during the Joint Strategy Review and the process that builds the NMSD.

Chairman's Program Assessment (CPA) - An assessment of the composite Program Objective Memorandum (POM) force recommendations to assist the Secretary of Defense in decisions on the defense program subsequent to receipt of the POMs. Also serves as a key input to the Joint Strategy Review to begin the next strategic planning cycle.

Collocated Operating Base (COB) - An allied base designated for joint or unilateral use by US wartime tactical augmentation forces or for the wartime relocation of in-place US forces. US use of such a base for contingencies or exercises is desirable. War Reserve

Material (WRM) may be for use by these forces. A COB may be a Main, Standby, or Limited Base.

Combatant Command (Command & Authority – COCOM) – Non-transferable command authority established by title 10, United States Code, section 164, exercised only by commanders of unified or specified combatant commands. Combatant Command (command authority) is the authority of a Combatant Commander to perform those functions of command over assigned forces involving organizing and employing commands and forces, assigning tasks, designating objectives, and giving authoritative direction over all aspects of military operations, joint training, and logistics necessary to accomplish the missions assigned to the command. Combatant Command (command authority) should be exercised through the commanders of subordinate organizations; normally this authority is exercised through the Service component commander. Combatant Command (command authority) provides full authority to organize and employ commands and forces as the CINC considers necessary to accomplish assigned missions. Also called COCOM.

Combatant Commander – A commander in chief of one of the unified or specified combatant commands established by the President.

Commander in Chief (CINC) – The terms “unified commander” and “specified commander” refer to commands established by the President as combatant commands under Section 161, United States Code. The acronym “CINC” refers to the commander of such a command. (See Combatant Command and Combatant Commander.)

Component Command – The component commander and all those individuals, units, detachments, organizations, or installations under his command that have been assigned to the unified command.

Concept of Operations (CONOPS) – Frequently referred to as commander’s concept. A verbal or graphic statement, in broad outline, of a commander’s assumptions or intent in regard to an operation or series of operations. The concept is designed to give an overall picture of the operation.

Contingency Plan – A plan for major contingencies that can be reasonably be anticipated in principle geographic subareas of a command.

Contingency Planning Guidance (CPG) – The SECDEF’s statutory duty to provide annually to the CJCS, written policy guidance for contingency planning. The CPG focuses the guidance provided in the NMS and DPG and directly impacts on the JSCP.

Course of Action (COA) – a. A plan that would accomplish, or is related to, the accomplishment of a mission.

b. The scheme adopted to accomplish a task or mission. It is a product of the Joint Operation Planning and Execution System concept development phase. The supported commander will include a recommended course of action in the commander's estimate. The recommended course of action will include the concept of operations, evaluation of supportability estimates of supporting organizations, and an integrated time-phased data base of combat, combat support, and combat service support forces and sustainment. Refinement of this data base will be contingent on the time available for course of action development. When approved, the course of action becomes the basis for the development for an operation plan or operation order.

Crisis – A crisis is an incident or situation involving a threat to the United States, its territories, citizens, military forces, and possessions or vital interests that develops rapidly and creates a condition of such diplomatic, economic, political, or military importance that commitment of US military forces and resources is contemplated to achieve national objectives.

Defense Planning Guidance (DPG) – The Secretary of Defense's document which provides guidance to the Services on the development of their Program Objective Memorandums (POMs). It is drafted by the Under Secretary of Defense for policy (USD(P)) with the assistance of a DPG Steering Group.

Defense Planning and Resources Board (DPRB) – The corporate review body which assists the Secretary of Defense in managing the Planning, Programming, and Budgeting System (PPBS).

Deliberate Planning – The JOPES process involving the development of joint OPLANs for contingencies identified in joint strategic planning documents. Conducted principally in peacetime, deliberate planning is accomplished in prescribed cycles that complement other DoD planning cycles and in accordance with formally established Joint Strategic Planning System.

Execute Order (EXORD) – An order issued by the Chairman, Joint Chiefs of Staff, by the authority and at the direction of the Secretary of Defense, to implement an NCA decision to initiate military operations.

Joint Chiefs of Staff – An element with the Department of Defense that includes the Joint Chiefs of Staff, and supporting agencies or special offices as designated by the Chairman, Joint Chiefs of Staff.

Joint Operational Planning and Execution System (JOPES) – A system that supports integrated planning and command & control of mobilization, deployment, employment, and sustainment activities using an improved information system.

Joint Strategic Capabilities Plan (JSCP) – The JSCP contains the strategic concept to support the national security objective and military objectives derived, and gives guidance to the CINCs and the Chiefs of the Services for accomplishing military tasks, based on projected military capabilities and conditions during short-range period. It apportions forces and lift assets available for planning.

Joint Strategic Planning System – The JSPS is the primary means by which the Joint Chiefs of Staff discharge their strategic planning responsibilities. It includes the following publications: JSR, CG, NMS, JPD, JSCP, and CPA.

Joint Strategy Review (JSR) – The JCS document initiating the strategic planning cycle. It is the JSPS process for gathering information, raising issues, and facilitating the integrating of the strategy, OPLAN, and program assessments. It provides the principal guidance and support for developing the next Chairman's Guidance (CG), National Military Strategy (NMS), Joint Planning Document (JDS), Joint Strategic Capabilities Plan (JSCP), and Chairman's Program Assessment (CPA).

Limited Base – A base which is austere manned and normally has no permanently assigned operational tactical forces but may possess a small force for specific operations (weather, surveillance, alert aircraft, special purpose aircraft, etc.). With personnel augmentation, this base is capable of receiving deploying forces. It may have facilities for communications, air traffic control, navigational aids, maintenance, base supply, munitions, weather, medical services, billeting, messing, transportation, and operational support. It may or may not be supported in peacetime as a satellite of a main base. War reserve material, including POL, may be maintained in a state of readiness for use by the deploying force. To initiate and sustain operations, additional support personnel and equipment must be provided.

Limiting Factor (LIMFAC) – A factor or condition that, either temporarily or permanently, impedes mission accomplishment. This limitation has a significant impact on the capability to perform the wartime mission and has become a mission constraint. Illustrative examples are transportation network deficiencies, lack of in-place facilities, malpositioned forces or material, extreme climatic conditions, distance, transit/overflight rights, political conditions, etc.

Main Operating Base (MOB) A base on which all essential buildings and facilities are erected. Total organizational and intermediate maintenance capability exists for assigned weapon systems. The intermediate maintenance capability may be expanded to support specific weapon systems deployed by the MOB.

Major Command (MAJCOM) – A major subdivision of the Air Force; for operational purposes it normally consists of two or more Air Forces.

National Command Authority (NCA) – The President and the Secretary of Defense or their duly deputized alternates or successors.

National Military Strategy Document (NMSD) – Provides the advice of the chairman, in the consultation with other members of the JCS and the CINCs, to the President, SECDEF, and NSC as to the recommended NMS and fiscally constrained force structure required to attain the National Security objectives. The NMS, along with the JPD, is designed to assist the SECDEF in the preparation of the DPG and to guide development of the JSCP.

National Security Council (NSC) – The body in the government specially designed to assist the President in integrating all spheres of policy relating to national security.

Operation Order (OPORD) – A directive issued by a commander to subordinate commanders for the purpose of effecting the coordinated execution of an operation.

Operational Plan (OPLAN) – An operation plan for the conduct of joint operations that can be used as a basis for development of an OPORD. An OPLAN identifies the forces and supplies required to execute the CINC's Strategic Concept and a movement schedule of these resources to the theater of operations. The forces and supplies are identified in time-phased force deployment data (TPFDD) files. OPLANs will include all the phases of the tasked operation. The plan is prepared with the appropriate annexes, appendices, and TPFDD files as described in the JOPES Manuals containing planning policies, procedures, and formats.

Planning Order – a. An order issued by the Chairman of the Joint Chiefs of Staff to initiate execution planning. The planning order will normally follow a commander's estimate and a planning order will normally take the place of the Chairman of the Joint Chiefs of Staff alert order. National Command Authorities approval of a selected course of action is not required before issuing a Chairman of Joint Chiefs of Staff planning order.

b. A planning directive that provides essential planning guidance and directs the initiation of execution planning before the directing authority approves a military course of action.

Planning, Programming, and Budgeting System (PPBS) – An integrated system for the establishment, maintenance, and revision of the Future Year Defense Plan (FYDP) and the DoD budget.

Program Decisions Memorandum (PDM) – SECDEF's approval of each Service's Program Objective Memorandum (POM) which forms the basis for developing the Budget Estimate Submission (BES).

Program Objective Memorandum (POM) – The memorandum which the Secretary of a military department or the Director of a defense agency submits to the Secretary of Defense to recommend the total resource requirements within the parameters of the fiscal guidance published by the SECDEF.

Shortfall – The lack of forces, equipment, personnel, material, or capability, identified as a plan requirement that would adversely affect a command's ability to accomplish its mission and that are not immediately available to satisfy mission requirements.

Specified Command – A command that has a broad continuing mission and that is established and so designated by the President through the Secretary of Defense with the advice and assistance of the Joint Chiefs of Staff. It normally is composed of forces from one Service.

Standby Base (SB) – An austere base, designated for wartime use, having adequate airfield facilities to accept deployed aircraft. SBs will be maintained in a caretaker status until augmented, at which time the SB will be capable of receiving and employing assigned aircraft. To initiate and sustain operations, all supporting personnel, supplies, and equipment must be provided POL and munitions may be prepositioned in a state of readiness for use by the deploying forces.

Supported CINC – The Unified or Specified commander-in-chief having primary responsibility for all aspects of a task assigned by the JSCP or by other authority. This term also refers to the commander who originates OPlans in response to requirements of the Joint Chiefs of Staff.

Supported Command – A command receiving and exercising operational control over contingency forces.

Supported Commander – The unified or specified commander having primary responsibility for all aspects of a task assigned in the Joint Strategic Capabilities Plan (JSCP) or otherwise assigned; the commander who originates operations plans in response to requirements of the Joint Chiefs of Staff.

Supporting Command – A command deploying forces to or providing other support to a supported command in a contingency operation.

Supporting Commander – A commander who furnishes augmentation forces or other support to a supported commander or who develops a supporting plan. Includes the designated combatant commands and Defense agencies as appropriate.

Supporting Plan – An operation plan prepared by a supporting commander or a subordinate commander to satisfy requirements of the supported commander's plan.

Tasking – The process of translating the allocation in orders and passing these orders to the units involved. Each order normally contains sufficient detailed instructions to enable the executing agency to accomplish the mission successfully.

Time-Phased Force and Deployment Data (TPFDD) – The data base portion of an operation plan; it contains time-phased force data, non-unit-related cargo and personnel data, and movement data for the operation plan, including:

- a. In-place units
- b. Units to be deployed to support the OPLAN with a priority indicating the desired sequence for their arrival at the port of debarkation.
- c. Routing of forces to be deployed.
- d. Movement data associated with deploying forces.
- e. Estimates of non-unit-related cargo and personnel movements to be conducted concurrently with the deployment of forces.
- f. Estimate of transportation requirements that must be fulfilled by common-user lift resources as well as those requirements that can be fulfilled by assigned or attached transportation resources.

Unified Command – A command with a broad continuing mission under a single commander and composed of significant assigned components of two or more Services. Established with the advice of the Joint Chiefs of Staff or, when so authorized by the Joint Chiefs of Staff, by a commander of an existing unified command established by the President.

Unit Type Code (UTC) – A five-character alphanumeric code that uniquely identifies each force package.

War and Mobilization Plan (WMP) – The WMP provides the Air Staff and Air Force commander with current policies and planning factors for conducting and supporting wartime operations. It establishes requirements for developing mobilization and planning

programs for industrial production to support sustained contingency operations of the programmed forces.

War Reserve Materiel (WRM) – That portion of material, above and beyond peacetime operating stocks, required to support the increase activity of forces during wartime. WRM is necessary to assure the timely response and sustainability of weapons systems to support forces, activities and mission objectives for wartime scenarios consistent with Defense Guidance.

Warning Order – a . A preliminary notice of an order or action which is to follow.

b. A directive used by commanders to advise subordinates of impending action. The JCS may use the warning order as a planned directive to initiate Phase III of the Crisis Action Procedures, Course of Action Development.

NOTE: Definitions derived from the Desktop Reference Book (9) and Joint Pub 1-02 (19).

Appendix H - Abbreviations

AAFIF – Automated Airfield Information File
ADP – Automated Data Processing
AL/HRG – Armstrong Laboratory, Logistics Research Division
ALLRS – Automated Lessons Learned Recording System
AOR – Area of Responsibility

BCAT – Beddown Capability Assessment Tool
BPT – Beddown Planning Tool
BSP – Base Support Plan
BSPBT – Base Support Planning Browsing Tool
BSPC – Base Support Planning Council
BSPCT – Base Support Plan Collection Tool

CAP – Crisis Action Planning
CG – Chairman's Guidance
CINC – Commander in Chief
CJCS – Chairman of the Joint Chiefs of Staff
COA – Course of Action
COB – Collocated Operating Base
CONOPs – Concept of Operations
CPA – Chairman's Program Assessment
CPG – Contingency Planning Guidance

DISE – Deployed Information and Support Environment
DKB – Deployment Knowledge Base
DoD – Department of Defense
DPG – Defense Planning Guidance
DPRB – Defense Planning Resource Board

ECLIPSE – Enhanced Contingency Logistics Planning and Support Environment
EKB – Employment Knowledge Base

GCCS – Global Command and Control System

JCS – Joint Chiefs of Staff
JOPES – Joint Operational Planning and Execution System
JSCP – Joint Strategic Capabilities Plan
JSPS – Joint Strategic Planning System
JSR – Joint Strategy Review
JULLS – Joint Universal Lessons Learned System

LIMFAC – Limiting Factor
LOG-AID – Logistics Analysis to Improve Deployability
LOGCAT – Logisticians' Contingency Assessment Tool

MAFIS – Multimedia Air Field Information System
MAJCOM – Major Command
MOB – Main Operating Base

NAF – Numbered Air Force
NCA – National Command Authority
NMCC – National Military Command Center
NMSD – National Military Strategy Document
NSC – National Security Council
NSCS – National Security Council System
NSDD – National Security Decisions Document

OPLAN – Operational Plan
OPORD – Operational Order

PDM – Program Decision Memorandum
POM – Program Objective Memorandum
PPBS – Planning, Programming, and Budgeting System

SECDEF – Secretary of Defense
STEP – Survey Tool for Employment Planning

TPFDD – Time Phased Force Deployment Document

USTRANSCOM – United States Transportation Command
USAF – United States Air Force
UTC – Unit Type Code
UTC-DT – Unit Type Code – Development and Tailoring
UTC-DTO – Unit Type Code – Development, Tailoring, and Optimization

WAAR – Wartime Aircraft Activity Report
WMP – War Mobilization Plan
WRM – War Reserve Materiel

Appendix J – Participating Experts

The following table is a list of functional experts who provided their knowledge and expertise to help develop and provide resources for this research. Without their help, this endeavor would not have been possible.

Table J-1 – Participating Experts

Name	Office
Lt Col Anthony Dronkers	HQ USAF/ILXX
Lt Col Carl Garrison	CADRE/CWPC
Lt Col Russell Grunch	607 ASUS/CC
Maj Sean P. Cassidy	HQ PACAF/LGXW
Maj. Chuck Hunter	HQ USAFE/LGXS
Maj Phil Moore	USCENTAF/LGXX
Maj Steve Wells	AFSOC/LGXX
Capt Joe Martin	ALHRG
Capt Jennifer Murphy	USCENTAF/A-4 LGXX
SMSgt (select) Keith Echols	USCENTAF/A-4 LGXP
MSgt Frederick J. Hoffman III	51 LSS/LGX

References

1. 344th Technical Training Squadron, Logistics Plans and Programs Officer Course, Block II – Planning, Study Guide and Workbook. AETC, Lackland AFB TX, May 1993.
2. Air Combat Command. Base Support Planning. ACCI 10-404, Langley AFB VA: HQ ACC/LGXX, 16 August 1996.
3. Banks, Jerry, John S. Carson, II and Barry L. Nelson. Discrete-Event System Simulation (Second Edition). Upper Saddle River NJ: Prentice-Hall, 1996.
4. Barthelmeß, Lt Col Bob. Class handout, Contingency War Planning Course, IP-5000, Crisis Action Procedures. Air University, College of Aerospace Doctrine, Research, and Education (CADRE), 31 January 1995.
5. Barthelmeß, Lt Col Bob. Class handout, Contingency War Planning Course, IP-3100, Joint Strategic Planning System (JSPS). Air University, College of Aerospace Doctrine, Research, and Education (CADRE), 5 April 1995.
6. Cassidy, Maj Sean P. HQ PACAF/LGXW, "PACAF BSP History," Slide Presentation at the Worldwide Base Support Planning Conference, USCENTAF, Shaw AFB SC, 14-16 January 1997.
7. Department of the Air Force. Operation Plan and Concert Plan Development and Implementation. AFM 10-401, Washington: HQ USAF/XOX, 28 October 1994.
8. Department of the Air Force. Base Support Planning. AFI 10-404 (Draft).
9. Department of the Air Force. Base Support Planning. AFI 10-404, Washington: HQ USAF/LGXX, 16 November 1994.
10. Desktop Reference Book. Class handout, Contingency War Planning Course. Air University, College of Aerospace Doctrine, Research, and Education (CADRE), 1 June 1994.
11. Devore, Jay L. Probability and Statistics for Engineering and the Sciences (Fourth Edition). Belmont CA: Wadsworth Publishing Company, 1995.
12. Dronkers, Lt Col Anthony. Headquarters United States Air Force. World Wide Base Support Planning Conference Minutes (14 - 16 Jan 97). Washington DC, 11 February 97.

13. Dumville, James C. "A PERT Statistical Analysis: The Probability That a Non-Critical Path Will Emerge Critical," Logistics Spectrum, 23-31 (Spring 1992).
14. Foote, Capt Wayne C. "Planning Reception, Beddown, and Support of Contingency Operations," Air Force Journal of Logistics, 1-6 (Summer 1993).
15. Giammalvo, Paul D., and others. "Implementation of a Continuous Process Improvement Program Using Data From CPM Schedules," Project Management Journal, 24-34 (June 1996).
16. Hagel, Major Stephen J. "Capturing Logistics Data: Part II," Air Force Journal of Logistics, 1-9 (Winter 1992).
17. Hartley, H. O. and A. W. Wortham. "A Statistical Theory for PERT Critical Path," Management Science, B469-B481 (June 1966).
18. Hill, Kenneth G. Class handout, Contingency War Planning Course, IP-3400, Planning, Programming, and Budgeting System (PPBS). Air University, College of Aerospace Doctrine, Research, and Education (CADRE), 22 March 1995.
19. Hoffmaster, Lt Col John. Class handout, Contingency War Planning Course, IP-3200, Joint Operation Planning and Execution System (JOPES). Air University, College of Aerospace Doctrine, Research, and Education (CADRE), 15 March 1995.
20. Joint Chiefs of Staff. Department of Defense Dictionary of Military and Associated Terms. Joint Pub 1-02. Washington: JCS, 23 March 1994.
21. Joint Chiefs of Staff. Joint Operations Planning and Execution System. Volume 1 – Planning Policies and Procedures. Joint Pub 5-03.1. Washington: JCS, 4 August 1993.
22. Kerzner, Harold. Project Management: A Systems Approach to Planning, Scheduling, and Controlling (Fourth Edition). New York: Van Nostrand Reinhold, 1992.
23. Krajewski, Lee J. and Larry P. Ritzman. Operations Management: Strategy and Analysis (Fourth Edition). Reading MA: Addison-Wesley Publishing Company, 1996.

24. Lloyd, Capt Bradley A., Capt William Z. Zeck, Patrick K. Clark, Jeffrey E. Sumner, Kerris J. Renken, Nicholas J. Stute, John E. Guiliano. The Enhanced Contingency Logistics Planning and Support Environment (ECLIPSE): The Vision. Contract No. F33657-92-D-2055. AFMC, Wright-Patterson AFB OH, January 1995.
25. Microsoft Excel User's Guide. Version 7.0. Microsoft Corporation, 1995.
26. Murphy, Capt Jennifer. USCENTAF/A-4 LGX, "USCENTAF (A4-LGX) Logistics Plans," Slide Presentation at the Worldwide Base Support Planning Conference, USCENTAF, Shaw AFB SC, 14-16 January 1997.
27. Naylor, Thomas H. And J. M. Finger. "Verification of Computer Simulation Models," Management Science: Application, B92-B101 (October 1967).
28. Pacific Air Forces. Base Support Planning. PACAFI 10-404. Hickam AFB HI: HQ PACAF/LGXX, 3 June 1996.
29. Pritsker, A. Alan B. Introduction to Simulation and SLAM II (Third Edition). New York: John Wiley & Sons, 1986.
30. Synergy Inc. Logistics Analysis to Improve Deployability (LOG-AID): Background Paper. Contract No. F41264-96-C-5000. Washington: 14 Mar 1997.
31. Sytsma, Sid. "Probabilistic Solutions to Project Scheduling -- Simulation Using Excel." WWWeb, <http://www.sytsma.com/cism640/CPMSTUFF/cpmsim.htm> (02 July 97).
32. Talley, Mark S. Expert Opinion on Elements Required to Develop a Base Support Plan Training Guide. MS thesis, AFIT/GLM/LSM/89S-65. School of Logistics and Acquisition Management, Air Force Institute of Technology (AU), Wright-Patterson AFB OH, September 1989 (AD-A215166).
33. Van Slyke, Richard M. "Monte Carlo Methods and the PERT Problem," Operations Research, 839-860 (September-October 1963).

Vita - Kalosky

Captain Daniel T. Kalosky was born on 13 October 1962 in Detroit, Michigan. In 1980 he graduated from Farmington High School, Farmington, Michigan and enlisted in the United States Air Force. After basic and technical training, he served two assignments as a B-52 Bombing and Navigation Systems Technician at Fairchild AFB, Washington and Wurtsmith AFB, Michigan. While at Wurtsmith AFB, then Technical Sergeant Kalosky received his Bachelors of Science in Mathematics in 1992 from The University of the State of New York - Regents College and was selected to attend Officer Training School. He received his commission on 28 July 1993.

Captain Kalosky's first assignment after graduating from the Aircraft Maintenance Officer Course, Sheppard AFB, Texas, was back to Fairchild AFB at the 92nd Air Refueling Squadron. He held the positions of Chief of Sortie Generation and Sortie Support Flights along with Deputy Chief of Logistics Plans on the 92nd Air Refueling Wing Staff. He was selected to attend the Air Force Institute of Technology at Wright-Patterson AFB, Ohio in 1996. He graduated in 1997 with a Masters degree in Logistics Management and was subsequently assigned to the Electronic Systems Center, Hanscom AFB, Massachusetts.

Permanent Address: 5136 Cobb Dr.
Dayton, OH 45431

Vita -Walker

First Lieutenant Patrick G. Walker was born 15 July 1964 in West Berlin, Germany. He graduated from Wuerzburg American High School in 1982 and went on to earn an Associate Degree in Fine Arts at the University of Maryland, Munich Campus in June 1984. He enlisted in the United States Air Force in March 1988 serving a tour of duty at the 1 SOW, Hurlburt Field, Florida from August of 1988 to August of 1991 as a weapons control systems mechanic for the AC-130H. He exited service to join the Air Force Reserve Officer Training Corps at Troy State University, Troy, Alabama and earned a Bachelor of Arts degree in Physical Science. He was commissioned 15 July 1993.

Lieutenant Walker's first assignment was as a logistics plans officer at the 27th Fighter Wing, Cannon AFB, New Mexico. In May of 1996, he entered the Graduate School of Logistics and Acquisition Management, Air Force Institute of Technology.

Permanent Address: Salon de Provence Rg 75
97877 Wertheim, Germany

REPORT DOCUMENTATION PAGE			Form Approved OMB No. 074-0188	
Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of the collection of information, including suggestions for reducing this burden to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503				
1. AGENCY USE ONLY (Leave blank)		2. REPORT DATE September 1997		3. REPORT TYPE AND DATES COVERED Master's Thesis
4. TITLE AND SUBTITLE DEVELOPMENT OF THE BASE SUPPORT PLAN PROCESS MODEL FOR EVALUATION OF PROPOSED PROCESS IMPROVEMENT INITIATIVES			5. FUNDING NUMBERS	
6. AUTHOR(S) Daniel T. Kalosky, Captain, USAF Patrick G. Walker, First Lieutenant, USAF				
7. PERFORMING ORGANIZATION NAMES(S) AND ADDRESS(S) Air Force Institute of Technology 2750 P Street WPAFB OH 45433-7765			8. PERFORMING ORGANIZATION REPORT NUMBER AFIT/GLM/LAL/97S-4	
9. SPONSORING / MONITORING AGENCY NAME(S) AND ADDRESS(ES) OL AL/HRGO 2698 G Street, Bldg 190 Wright-Patterson AFB OH 45433-7604			10. SPONSORING / MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES				
12a. DISTRIBUTION / AVAILABILITY STATEMENT Approved for public release; distribution unlimited			12b. DISTRIBUTION CODE	
13. ABSTRACT (Maximum 200 Words) The base support plan (BSP) is the installation level plan to support unified and specified command wartime operations plans, as well as MAJCOM supporting plans. Two Armstrong Laboratory sponsored initiatives exist to automate and enhance some of the BSP processes: the Survey Tool for Employment Planning (STEP) and Beddown Capability and Assessment Tool (BCAT). This research explored the BSP process and improvement initiatives by (1) flowcharting the current process, (2) establishing where in the current process STEP and BCAT play a role, (3) developing a spreadsheet model of the process using Microsoft Excel and the program evaluation and review technique (PERT) for quantifying any possible BSP scenario, and (4) computing the estimated time savings STEP and BCAT can provide the USAF. The results of this research are threefold. First, a detailed BSP process map now exists filling a void experienced by logistics planners at all levels. Second, a model using Excel and PERT is available for users interested in improving their BSP process. This model can be adapted to any BSP scenario. And, finally, the model showed the average time to complete a BSP with and without STEP and BCAT are significantly different.				
14. Subject Terms Base Support Plan (BSP), Program Evaluation and Review Technique (PERT), Survey Tool for Employment Planning (STEP), Beddown Capability and Assessment Tool (BCAT), logistics plans, Microsoft Excel, planning			15. NUMBER OF PAGES 161	
			16. PRICE CODE	
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT UL	

AFIT RESEARCH ASSESSMENT

The purpose of this questionnaire is to determine the potential for current and future applications of AFIT thesis research. **Please return completed questionnaire to: AIR FORCE INSTITUTE OF TECHNOLOGY/LAC, 2950 P STREET, WRIGHT-PATTERSON AFB OH 45433-7765.** Your response is **important**. Thank you.

1. Did this research contribute to a current research project? a. Yes b. No

2. Do you believe this research topic is significant enough that it would have been researched (or contracted) by your organization or another agency if AFIT had not researched it?
a. Yes b. No

3. **Please estimate** what this research would have cost in terms of manpower and dollars if it had been accomplished under contract or if it had been done in-house.

Man Years _____ \$ _____

4. Whether or not you were able to establish an equivalent value for this research (in Question 3), what is your estimate of its significance?

a. Highly b. Significant c. Slightly d. Of No
Significant Significant Significance

5. Comments (Please feel free to use a separate sheet for more detailed answers and include it with this form):

Name and Grade

Organization

Position or Title

Address